



1



2



Prior Year Projects Progress

- Current Under Construction ILC's - \$78,600,000
 - ❖ Roadway Rehabilitation
 - ❖ Capacity
 - ❖ Signalization
 - ❖ Safety
 - ❖ Pedestrian

3

Partnerships

Las Vegas Boulevard – Tonopah Avenue to Carey Avenue

- ❖ Regional Flood Control
- ❖ NV Energy

Lake Mead Boulevard – Losee Road to Simmons Street

- ❖ City of Las Vegas



4

In Design - 14 Projects


Design Budget - \$13,611,670 Design Spent - \$8,424,931



5

Moving to Construction

- Lake Mead Boulevard
- Carey Avenue
- Simmons
- North 5th
- Allen Lane
- Lone Mountain
- Centennial
- Civic Center Drive
- Safety Upgrades



6



Leveraging Federal Funds

7

Funding - \$59,880,359


Active

- Carey Avenue Improvements
- Civic Center Drive
- Civic Center/Alexander
- Clayton Pedestrian Bridge

Pending

- I-15/215 Intersection Signalization
- I-15/Apex Area Interchange Study
- N. 5th Street
- Tonopah Avenue

8



9