### Scope Name: Ann Road, Clark County 215 Beltway to Durango Drive

**Description:**
Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane.

<table>
<thead>
<tr>
<th>97</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>107D</td>
<td>$1,150,000.00</td>
<td>08/13/2015</td>
<td>06/30/2022</td>
<td></td>
</tr>
</tbody>
</table>

**Status:** In Purchasing

**Design PM:** Jinxin Xie

**Design Firm:** CCPW Design

**Design Complete:** 90%

**Bid Number:** 605501

**Construction PM:** Jimmy Floyd

**Contractor:**

**Bid Complete:** 12

**EAC Date:** April 18

**Est Advertise:** Nov-19

**Est Open:** Dec-19

**Est NTP:** Feb-20

**Advertise Date:**

**Open:**

**Notice to Proceed:**

**Complete Streets:** TBD

---

<table>
<thead>
<tr>
<th>128</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>107F-FTI2</td>
<td>$17,275,000.00</td>
<td>06/13/2019</td>
<td>06/30/2020</td>
<td></td>
</tr>
</tbody>
</table>

**Scope Name: Ann Road, Clark County 215 Beltway to Durango Drive**

**Description:**
Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane.

**Status:** In Purchasing

**Design PM:** Jinxin Xie

**Design Firm:** CCPW Design

**Design Complete:** 90%

**Bid Number:** 605501

**Construction PM:** Jimmy Floyd

**Contractor:**

**Bid Complete:** 12

**EAC Date:** April 18

**Est Advertise:** Nov-19

**Est Open:** Dec-19

**Est NTP:** Feb-20

**Advertise Date:**

**Open:**

**Notice to Proceed:**

**Complete Streets:** TBD
### Arterial Reconstruction Fiscal Year 19

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>135AB1</td>
<td>$27,025,000.00</td>
<td>07/12/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Scope Name: Arterial Reconstruction Fiscal Year 2019</th>
</tr>
</thead>
<tbody>
<tr>
<td>Description:</td>
</tr>
</tbody>
</table>

**Status:** Pending NTP  
**Design PM:** Kathleen Kingston  
**Design Firm:** Louis Berger Group  
**Design Complete:** 100%  
**Bid Number:** 605336  
**Construction PM:** Lynette Ronzone  
**Contractor:** Las Vegas Paving Corporation  
**Bid Complete:** 0  
**EAC Date:** Feb-19  
**Est Advertise:** Jul-19  
**Est Open:** Aug-19  
**Est NTP:** Aug-19  
**Advertise Date:** Jul-19  
**Open:** Aug-19  
**Notice to Proceed:** Dec-19  
**Complete:**  

Complete Streets: NA
### Arterial Reconstruction Fiscal Year 2019

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>135AB1</td>
<td>$7,672,000.00</td>
<td>07/12/2014</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Arterial Reconstruction Fiscal Year 2019

**Description:**

- **Status:** In Purchasing
- **Design PM:** Kathleen Kingston
- **Design Firm:** Atkins
- **Design Complete:** 100%
- **Bid Number:** 605341
- **Construction PM:** Atkins
- **Contractor:** CG&B Enterprises, Inc.
- **Bid Complete:** 0
- **EAC Date:** May-19
- **Est Advertise:** Sep-19
- **Est Open:** Oct-19
- **Est NTP:** Dec-19
- **Advertise Date:** Sep-19
- **Open:** Oct-19
- **Notice to Proceed:**
- **Complete Streets:** TBD

---

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>135AB1</td>
<td>$8,003,000.00</td>
<td>07/12/2014</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Arterial Reconstruction Fiscal Year 2019

**Description:**

- **Status:** In Purchasing
- **Design PM:** Kathleen Kingston
- **Design Firm:** Jacobs
- **Design Complete:** 100%
- **Bid Number:** 605335
- **Construction PM:** Jacobs
- **Contractor:** Las Vegas Paving Corporation
- **Bid Complete:** 0
- **EAC Date:** May-19
- **Est Advertise:** Jul-19
- **Est Open:** Sep-19
- **Est NTP:** Sep-19
- **Advertise Date:** Jul-19
- **Open:** Sep-19
- **Notice to Proceed:**
- **Complete Streets:** TBD
### Cactus Ave., Fort Apache Road to Buffalo Drive

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>147B</td>
<td>$8,000,000.00</td>
<td>08/09/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Cactus Ave., Fort Apache Road to Buffalo Drive

**Description:**

- **Status:** In Design
- **Design PM:** Bryan Osborne
- **Design Firm:** C-A Group
- **Complete Streets:** TBD

**Construction PM:**

- **Contractor:**
- **Bid Complete:** 0%

**EAC Date:** Jun-20
**Est Advertise:** Sep-20
**Est Open:** Oct-20
**Est NTP:** Dec-20

**Advertise Date:**
**Open:**
**Notice to Proceed:**
**Complete:**

---

### Cactus, Verona Wood to Polaris

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>147-CFT</td>
<td>$9,000,000.00</td>
<td>06/13/2019</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

**Complete Streets:**
### Carey Avenue, Nellis Boulevard to Toiyabe Street

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>016H</td>
<td>$3,220,000.00</td>
<td>08/18/2013</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Carey Avenue, Nellis Boulevard to Toiyabe Street

**Description:**
Full improvements up to four lanes for Carey Avenue, Nellis Boulevard to Toiyabe Street and bridge over Sloan Channel.

**Status:** In Design  
**Design PM:** Kathleen Kingston  
**Design Firm:** Louis Berger Group  
**Design Complete:** 70%  
**Construction PM:** Jimmy Floyd  
**Contractor:**  
**Bid Complete:** 0  
**EAC Date:** Feb-20  
**Est Advertise:** May-20  
**Est Open:** Jun-20  
**Est NTP:** Aug-20  
**Advertise Date:**  
**Open:**  
**Notice to Proceed:**  
**Complete Streets:** NA

### Casino Drive. Needles Highway to Harrah's Hotel

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>221A</td>
<td>$26,000,000.00</td>
<td>01/10/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

**Scope Name:** Casino Drive. Needles Highway to Harrah's Hotel

**Description:**

**Status:** In Design  
**Design PM:** Bryan Osborne  
**Design Firm:** GCW, Inc.  
**Design Complete:** 0%  
**Construction PM:** Jimmy Floyd  
**Contractor:**  
**Bid Complete:** 0  
**EAC Date:** Dec-20  
**Est Advertise:** Jan-21  
**Est Open:** Feb-21  
**Est NTP:** Apr-21  
**Advertise Date:**  
**Open:**  
**Notice to Proceed:**  
**Complete:**  
**Complete Streets:** TBD
### Cimarron Road, Blue Diamond Road to Pebble Road

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>217A-FTI2</td>
<td>$800,000.00</td>
<td>09/13/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

#### Description:
Improvements may include up to four traffic lanes, medians, a bridge over the wash, drainage facilities and other appurtenances as may be necessary to construct a complete and functional project.

#### Status:
- **In Design**
- **Design PM:** Timothy Piparo
- **Design Firm:** Kimley-Horn & Assoc, Inc.
- **Design Complete:** 0%
- **Bid Number:**?
- **Construction PM:**
- **Contractor:**
- **Bid Complete:** 0
- **EAC Date:** Jan-20
- **Advertise Date:**
- **Est Advertise:** Feb-20
- **Est Open:** Mar-20
- **Est NTP:** May-20
- **Advertise Date:**
- **Open:**
- **Notice to Proceed:** Complete:
- **Complete Streets:** TBD

### Decatur Boulevard between Tropicana Avenue and Sahara Avenue project.

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>007QFT</td>
<td>$500,000.00</td>
<td>11/14/2019</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

#### Description:

#### Status:
- **In Design**
- **Design PM:** Kathleen Kingston
- **Design Firm:** Jacobs
- **Design Complete:** 0%
- **Bid Number:**?
- **Construction PM:**
- **Contractor:**
- **Bid Complete:** 0
- **EAC Date:**
- **Advertise Date:**
- **Est Advertise:** Dec-20
- **Est Open:** Jan-21
- **Est NTP:** Mar-21
- **Advertise Date:**
- **Open:**
- **Notice to Proceed:**
- **Complete:**
### Desert Inn Road, Cabana Drive to Hollywood Boulevard

<table>
<thead>
<tr>
<th>103</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>054G</td>
<td></td>
<td>$20,600,000.00</td>
<td>11/14/2019</td>
<td>06/30/2021</td>
</tr>
</tbody>
</table>

**Scope Name:** Desert Inn Road, Nellis Boulevard to Hollywood Boulevard

**Description:**

**Status:** In Purchasing  
**Design PM:** Mona Stammetti  
**Design Firm:** Atkins  
**Design Complete:** 100%  
**Bid Number:** 605481

**Construction PM:** Jimmy Floyd  
**Contractor:**  
**Bid Complete:** 0

**EAC Date:** Jan-19  
**Advertise Date:** Nov-19  
**Open:** Dec-19

**Est Advertise:** Nov-19  
**Est Open:** Dec-19  
**Est NTP:** Feb-20  
**Notice to Proceed:**

Complete Streets: Bike lanes and sidewalk

### Durango Drive, Blue Diamond Road to Windmill Lane

<table>
<thead>
<tr>
<th>14</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>070J-SB5</td>
<td></td>
<td>$600,000.00</td>
<td>06/10/2010</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

**Scope Name:** Durango Drive, Blue Diamond Road to Windmill Lane

**Description:**

Improvements to Durango Drive, Blue Diamond Road to Windmill Lane

**Status:** Construction  
**Design PM:** Ryan Belsick  
**Design Firm:** HDR Engineering, Inc.  
**Design Complete:** 100%  
**Bid Number:** 605160

**Construction PM:** Lynette Ronzone  
**Contractor:** Las Vegas Paving Corporation

**Bid Complete:** 1

**EAC Date:** Sep-18  
**Advertise Date:** Feb-19  
**Open:** Mar-19  
**Notice to Proceed:** Aug-19

**Est Advertise:** Feb-19  
**Est Open:** Mar-19  
**Est NTP:** Oct-19  
**Complete:** Apr-20

Complete Streets: Curbs, gutters, sidewalks, pavement, and streetlights
### Elkhorn, Tenaya to Jones

**Scope Name:** Elkhorn Road- Tenaya Way to Jones Blvd

**Description:**

<table>
<thead>
<tr>
<th>Status: In Design</th>
<th>Construction PM:</th>
<th>EAC Date:</th>
<th>Advertise Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design PM: Wendy Mercado</td>
<td>Contractor:</td>
<td>Est Advertise: Aug-20</td>
<td>Open:</td>
</tr>
<tr>
<td>Design Firm: CCPW Design</td>
<td>Bid Complete: 0</td>
<td>Est Open: Sep-02</td>
<td>Notice to Proceed:</td>
</tr>
<tr>
<td>Design Complete: 0%</td>
<td></td>
<td>Est NTP: Nov-20</td>
<td>Complete:</td>
</tr>
<tr>
<td>Bid Number: ?</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Complete Streets:

0

**Entity Non-Specific Expenses, Fiscal Year 2020**

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>144 230-AFT</td>
<td>$500,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
<tr>
<td>1.025 137 142-VMV</td>
<td>$150,000.00</td>
<td>11/14/2019</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

Complete Streets: TBD
### Regional Transportation Commission of Southern Nevada Project Status Report for Clark County Public Works

**Fort Apache Road, Alexander Road to CC-215**

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>102</td>
<td>$18,005,000.00</td>
<td>10/10/2019</td>
<td>06/30/2022</td>
</tr>
<tr>
<td>113C-FTI</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description:**

- **Scope:** Fort Apache Road, Alexander Road to CC-215
- **Status:** In Design
- **Design PM:** Richard Robinson
- **Design Firm:** Horrocks Engineers, Inc.
- **Design Complete:** 90%
- **Bid Number:**

**Contractor:**

<table>
<thead>
<tr>
<th>Status</th>
<th>Construction PM</th>
<th>EAC Date</th>
<th>Advertise Date</th>
<th>Est Advertise</th>
<th>Est Open</th>
<th>Est NTP</th>
</tr>
</thead>
<tbody>
<tr>
<td>In Design</td>
<td>Jimmy Floyd</td>
<td>May-19</td>
<td>Open:</td>
<td>Dec-19</td>
<td>Jan-20</td>
<td>Mar-20</td>
</tr>
</tbody>
</table>

**EAC Date:** May-19

**Est Advertise:** Dec-19

**Est Open:** Jan-20

**Est NTP:** Mar-20

**Bid Complete:** 0

**Complete Streets:** NA

---

### Fort Apache Road, Warm Springs Road to Tropicana Avenue

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>73</td>
<td>$12,400,000.00</td>
<td>05/19/2016</td>
<td>06/30/2021</td>
</tr>
<tr>
<td>113B-FTI</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Description:**

- **Scope:** Fort Apache Road, Warm Springs Road to Tropicana Avenue
- **Status:** In Design
- **Design PM:** Kathleen Kingston
- **Design Firm:** Poggemeyer Design Group, Inc.
- **Design Complete:** 90%
- **Bid Number:**

**Contractor:**

<table>
<thead>
<tr>
<th>Status</th>
<th>Construction PM</th>
<th>EAC Date</th>
<th>Advertise Date</th>
<th>Est Advertise</th>
<th>Est Open</th>
<th>Est NTP</th>
</tr>
</thead>
<tbody>
<tr>
<td>In Design</td>
<td>Jimmy Floyd</td>
<td>Dec-19</td>
<td>Open:</td>
<td>Mar-20</td>
<td>Apr-20</td>
<td>Jun-20</td>
</tr>
</tbody>
</table>

**EAC Date:** Dec-19

**Est Advertise:** Mar-20

**Est Open:** Apr-20

**Est NTP:** Jun-20

**Bid Complete:** 0

**Complete Streets:** Bike lanes; construct new sidewalks; reconstruct sidewalk ramps to ADA standards and repair sidewalks and curb and gutter as needed.
### Fort Apache, Blue Diamond to Warm Springs

<table>
<thead>
<tr>
<th>134</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>113D-FTI2</td>
<td>$6,000,000.00</td>
<td>08/09/2018</td>
<td>06/30/2023</td>
<td></td>
</tr>
</tbody>
</table>

**Description:** Fort Apache, Blue Diamond to Warm Springs

**Status:** In Design  
**Design PM:** Bryan Osborne  
**Design Firm:** Slater Hanifan Group  
**Design Complete:** 0%  
**Bid Number:** ?

**Construction PM:**  
**Contractor:**  
**Bid Complete:** 0

**EAC Date:** Nov-20  
**Advertise Date:**  
**Est Advertise:** Dec-20  
**Open:**  
**Est Open:** Jan-21  
**Notice to Proceed:**  
**Est NTP:** Mar-21  
**Complete:**

Complete Streets: TBD

### Fort Apache, Warm Springs to Tropicana

<table>
<thead>
<tr>
<th>139</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>113-EFT</td>
<td>$1,025,000.00</td>
<td>10/10/2019</td>
<td>06/30/2025</td>
<td></td>
</tr>
</tbody>
</table>

**Description:**

**Complete Streets:**
Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>099C</td>
<td>$7,900,000.00</td>
<td>07/11/2019</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

Description:
Improvements to Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard. The improvements may include up to four travel lanes.

Status: Sub Complete
Design PM: Timothy Piparo
Design Firm: CCPW Design
Design Complete: 100%
Bid Number: 604777

Construction PM: Robert McNamara
Contractor: Las Vegas Paving Corporation
Bid Complete: 92

EAC Date: Sep-17
Est Advertise: May-18
Est Open: Jun-18
Est NTP: Aug-18
Advertise Date: May-18
Open: Jun-18
Notice to Proceed: Nov-18
Complete: Nov-19

Complete Streets: Separated path, bike lanes

Hollywood, lake Mead to Cheyenne

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>099-DFT</td>
<td>$1,000,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

Complete Streets:
### Hualapai, Russell to Flamingo

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>130-CFT</td>
<td>$200,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

#### Complete Streets:

### Jones Boulevard, Blue Diamond Road to Windmill Lane

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>033Q-FTI</td>
<td>$12,808,000.00</td>
<td>02/11/2016</td>
<td>06/30/2021</td>
</tr>
</tbody>
</table>

#### Description:
Widen to 4 lanes, bridge structure at UPRR

**Status:** In Design  
**Design PM:** Ryan Belsick  
**Design Firm:** R2H Engineering, Inc.  
**Design Complete:** 100%

**Construction PM:** Jimmy Floyd  
**Contractor:**  
**Bid Complete:** 0

**EAC Date:** Mar-20  
**Est Advertise:** Jun-20  
**Est Open:** Jul-20  
**Est NTP:** Sep-20

**Advertise Date:**  
**Open:**  
**Notice to Proceed:**  
**Complete:**

Complete Streets: Sidewalk
### Jones, Blue Diamond to Windmill

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>033-SFT</td>
<td>$356,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

### Lindell, Roy Horn to Badura

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>231-AFT</td>
<td>$200,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>
### Lone Mountain Road, Clark County 215 Beltway to Tenaya Way

<table>
<thead>
<tr>
<th><strong>RTC Number</strong></th>
<th><strong>ILC Amount</strong></th>
<th><strong>ILC Executed</strong></th>
<th><strong>ILC Expiration</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>98</td>
<td>$5,350,000.00</td>
<td>09/12/2019</td>
<td>06/30/2020</td>
</tr>
</tbody>
</table>

**Scope Name:** Lone Mountain Road, Clark County 215 Beltway to Tenaya Way

**Description:**
Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane

<table>
<thead>
<tr>
<th><strong>Status:</strong></th>
<th><strong>Construction</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Design PM:</strong></td>
<td>Spring Dineen</td>
</tr>
<tr>
<td><strong>Design Firm:</strong></td>
<td>C-A Group</td>
</tr>
<tr>
<td><strong>Design Complete:</strong></td>
<td>100%</td>
</tr>
<tr>
<td><strong>Bid Number:</strong></td>
<td>604670</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th><strong>Construction PM:</strong></th>
<th>Blair Lecker</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Contractor:</strong></td>
<td>Las Vegas Paving Corporation</td>
</tr>
<tr>
<td><strong>Bid Complete:</strong></td>
<td>96</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th><strong>EAC Date:</strong></th>
<th>Aug-17</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Est Advertise:</strong></td>
<td>Dec-17</td>
</tr>
<tr>
<td><strong>Est Open:</strong></td>
<td>Jan-18</td>
</tr>
<tr>
<td><strong>Est NTP:</strong></td>
<td>Jul-18</td>
</tr>
<tr>
<td><strong>Est Complete:</strong></td>
<td>Sep-19</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th><strong>Advertise Date:</strong></th>
<th>Dec-17</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Open:</strong></td>
<td>Jan-18</td>
</tr>
<tr>
<td><strong>Notice to Proceed:</strong></td>
<td>Jul-18</td>
</tr>
<tr>
<td><strong>Complete:</strong></td>
<td>Sep-19</td>
</tr>
</tbody>
</table>

Complete Streets: Yes

### Moapa Valley Airport Road Relocation

<table>
<thead>
<tr>
<th><strong>RTC Number</strong></th>
<th><strong>ILC Amount</strong></th>
<th><strong>ILC Executed</strong></th>
<th><strong>ILC Expiration</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>146</td>
<td>$600,000.00</td>
<td>08/08/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th><strong>ILC Executed</strong></th>
<th><strong>ILC Expiration</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>08/08/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

Complete Streets:
### Neighborhood Rehab Program; Fiscal Year 2019 Clark County Maintenance

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>175Q2-MVFT</td>
<td>$1,000,000.00</td>
<td>10/11/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Scope Name:** Residential Street Pavement Reconstruction No. 102

**Description:**

- **Status:** Pending NTP
- **Design PM:** Weijian Zhang
- **Design Firm:** CCPW Design
- **Design Complete:** 100%
- **Bid Number:** 605381

- **Construction PM:** Jimmy Floyd
- **Contractor:**
- **Bid Complete:** 0
- **EAC Date:** Apr-19
- **Est Advertise:** Aug-19
- **Est Open:** Sep-19
- **Est NTP:** Nov-19
- **Advertise Date:** Aug-19
- **Open:** Sep-19
- **Notice to Proceed:**
- **Complete Streets:** TBD

**ILC Amount:** $1,000,000.00
**ILC Executed:** 10/11/2018
**ILC Expiration:** 06/30/2023

### Neighborhood Rehabilitation Program: Fiscal year 2020

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>175-UFT</td>
<td>$1,000,000.00</td>
<td>11/14/2019</td>
<td>06/30/2025</td>
</tr>
</tbody>
</table>

**Complete Streets:** TBD
### Pecos Road, Owens Avenue to Alexander Road Rehabilitation

<table>
<thead>
<tr>
<th>123</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>024N</td>
<td>$9,400,000.00</td>
<td>11/14/2019</td>
<td>06/30/2023</td>
<td></td>
</tr>
</tbody>
</table>

**Scope Name:** Pecos Road, Owens Avenue to Alexander Road Rehabilitation

**Description:**

- Status: In Purchasing
- Design PM: Spring Dineen
- Design Firm: GCW, Inc.
- Design Complete: 100%
- Bid Number: 605468

<table>
<thead>
<tr>
<th>Construction PM: Jimmy Floyd</th>
<th>EAC Date: Sep-18</th>
<th>Advertise Date: Oct-19</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contractor:</td>
<td>Est Advertise: Oct-19</td>
<td>Open: Dec-19</td>
</tr>
<tr>
<td>Bid Complete: 0</td>
<td>Est Open: Nov-19</td>
<td>Notice to Proceed:</td>
</tr>
<tr>
<td></td>
<td>Est NTP: Jan-20</td>
<td>Complete:</td>
</tr>
</tbody>
</table>

Complete Streets: TBD

### Russell Road, Las Vegas Beltway to Rainbow Boulevard

<table>
<thead>
<tr>
<th>3</th>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>008S</td>
<td>$18,500,000.00</td>
<td>07/11/2002</td>
<td>07/01/2022</td>
<td></td>
</tr>
</tbody>
</table>

**Scope Name:** Russell Road, Cimarron Road to Rainbow Boulevard

**Description:**

- Full improvements to Russell Road, Cimarron to Rainbow Boulevard
- Status: In Purchasing
- Design PM: Louise Steeps
- Design Firm: HDR Engineering, Inc.
- Design Complete: 100%

<table>
<thead>
<tr>
<th>Construction PM: Jimmy Floyd</th>
<th>EAC Date: May-19</th>
<th>Advertise Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contractor:</td>
<td>Est Advertise: Nov-19</td>
<td>Open:</td>
</tr>
<tr>
<td>Bid Complete:</td>
<td>Est Open: Dec-19</td>
<td>Notice to Proceed:</td>
</tr>
<tr>
<td></td>
<td>Est NTP: Feb-20</td>
<td>Complete:</td>
</tr>
</tbody>
</table>

Complete Streets: Sidewalk and streetlights
### Regional Transportation Commission of Southern Nevada Project Status Report for Clark County Public Works

**November 25, 2019**

#### Sloan Lane, Vegas Valley Drive to Ruby Creek Drive

<table>
<thead>
<tr>
<th>Item</th>
<th>Description</th>
<th>Status</th>
<th>Design PM</th>
<th>Design Firm</th>
<th>Design Complete</th>
<th>Bid Number</th>
<th>EAC Date</th>
<th>Advertise Date</th>
<th>Notice to Proceed</th>
<th>Complete Streets</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>RTC Number</strong></td>
<td>130</td>
<td>Sloan Lane, Vegas Valley Drive to Ruby Creek Drive</td>
<td>In Design</td>
<td>Louise Steeps</td>
<td>30%</td>
<td>?</td>
<td></td>
<td></td>
<td>Complete Streets: TBD</td>
<td></td>
</tr>
<tr>
<td><strong>ILC Amount</strong></td>
<td>213A-FTI2</td>
<td></td>
<td>Ty Lin</td>
<td>Ty Lin</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Expiration</strong></td>
<td>$800,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Executed</strong></td>
<td>07/12/2018</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Expiration</strong></td>
<td>06/30/2023</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Executed</strong></td>
<td>07/12/2018</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Expiration</strong></td>
<td>06/30/2023</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>RTC Number</strong></td>
<td>130</td>
<td>Sloan Lane, Vegas Valley Drive to Ruby Creek Drive</td>
<td>Complete</td>
<td>Jimmy Benoit</td>
<td>60%</td>
<td></td>
<td></td>
<td></td>
<td>Complete Streets: NA</td>
<td></td>
</tr>
<tr>
<td><strong>ILC Amount</strong></td>
<td>050S</td>
<td></td>
<td>Louis Berger Group</td>
<td>Louis Berger Group</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Executed</strong></td>
<td>$150,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Expiration</strong></td>
<td>12/14/2017</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>RTC Number</strong></td>
<td>130</td>
<td>Sloan Lane, Vegas Valley Drive to Ruby Creek Drive</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Amount</strong></td>
<td>050S</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Executed</strong></td>
<td>$150,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>ILC Expiration</strong></td>
<td>12/14/2017</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Traffic Signal Improvements Program - Fiscal Year 2019

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>211B2-MVFT</td>
<td>$3,000,000.00</td>
<td>10/11/2018</td>
<td>06/30/2023</td>
</tr>
</tbody>
</table>

**Design:**
- **PM:** Asami Ototani
- **Firm:** CCPW Traffic
- **Complete:** 100%
- **Bid Number:** 605087

**Description:**

**Status:** Construction

**Construction PM:** Blair Lecker

**Contractor:** Tand, Inc.

**Bid Complete:** 17

**Complete Streets:** NA

**EAC Date:**
- **Est Advertise:**
- **Est Open:** Jan-19
- **Est NTP:** Aug-19

**Advertise Date:** Dec-18

**Open:** Jan-19

**Notice to Proceed:** Jul-19

**Complete:**

### Tropical, Durango to CC215

<table>
<thead>
<tr>
<th>RTC Number</th>
<th>ILC Amount</th>
<th>ILC Executed</th>
<th>ILC Expiration</th>
</tr>
</thead>
<tbody>
<tr>
<td>188-CFT</td>
<td>$1,700,000.00</td>
<td>09/12/2019</td>
<td>06/30/2024</td>
</tr>
</tbody>
</table>

**ILC Executed:**
- **Executed:** 10/11/2018
- **Expiration:** 06/30/2023

**ILC Amount:** $3,000,000.00

**ILC Executed:**
- **Executed:** 09/12/2019
- **Expiration:** 06/30/2024

**ILC Amount:** $1,700,000.00

**Complete Streets:**
## Tropicana Avenue, Hualapai Way to Fort Apache Road

| Description                                | Status          | Design PM       | Design Firm              | Bid Complete | Design Complete | Construction PM  | Contractor                     | Bid Number | ILC Amount  | ILC Executed | ILC Expiration | EAC Date | Advertise Date | Est Advertise | Est Open | Est NTP | Notice to Proceed | Complete |
|--------------------------------------------|-----------------|-----------------|--------------------------|--------------|----------------|-----------------|-------------------|----------------|----------------|-----------------|------------|----------------|---------------|----------|--------|----------------|----------|
| Improvements to Tropicana Avenue, Hualapai Way to Fort Apache Road | Sub Complete    | Ryan Belsick    | Slater Hanifan Group     | 100%         | 100%           | Robert McNamara | Meadow Valley Contractors Inc. | 604761     | $12,734,000.00 | 09/12/2019   | 11/30/2019     | Nov-17    | Jun-18          | Jun-18        | Aug-18  | Oct-18 | Nov-18         | Aug-19   |

Complete Streets: NA
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: 3rd Street, Fremont to Charleston

DESCRIPTION: Design and construct new complete street improvements along 3rd Street within Downtown Las Vegas.

Inter-local Project No.: 198A  

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>March 2016</td>
<td>Aug 2018</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>March 18, 2019</td>
<td>Apr 2020</td>
</tr>
</tbody>
</table>

CONSULTANT: VTN

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
NTP for Ph 2 was given on March 18, 2019. Contractor is continuing with sidewalk improvements and landscaping. Paving completed between Charleston and Hoover. Completing Ph 1 and preparing for advertising.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue construction for Ph 2. Advertise Ph 1 bid set.

PROJECT MANAGER: Anita Marquez

PHONE: 229-6264

CLV Project No: 3RDSTREET
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: 6th Street - Bridger to Stewart

DESCRIPTION: Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along 6th Street between Bridger and Stewart.

Inter-local Project No.: 179AFTI Agreement #: 

<table>
<thead>
<tr>
<th>Project Phase</th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>July 23, 2014</td>
<td>Aug 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td>March 18, 2019</td>
<td>Nov 15, 2018</td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>March 18, 2019</td>
<td>Sept 2020</td>
<td>70</td>
</tr>
</tbody>
</table>

CONSULTANT: Poggemeyer Design Group

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
NTP was issued March 18, 2019. Completed paving in areas that could be paved prior to Life is Beautiful. Focusing on the blocks between Fremont and Ogden.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue construction.

PROJECT MANAGER: Dennis Moyer
PHONE: 229-6018

CLV Project No: 6THFRI
ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: 7th Street, Bridger Ave to Stewart Ave

DESCRIPTION: Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along 7th Street between Bridger and Stewart.

Inter-local Project No.: 204AFTI Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2018</td>
<td>May 2020</td>
<td>70</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: SHG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Return 70% comments to consultant. Project walk-thru was held September 26th.

WORK TO BE COMPLETED DURING NEXT MONTH:
Consultant to address City comments. Neighborhood meeting scheduled for December 10th.

PROJECT MANAGER: Randy McConnell

CLV Project No: 7THFRI

PHONE: 229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Alexander Drive Overpass at US95

DESCRIPTION: Design to widen the existing overpass at Alexander Road over US95 between Tenaya Dr and Rainbow Blvd.

Inter-local Project No.: 123E-FT Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>February 2019</td>
<td>February 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Jacobs

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
CLV reviewing bridge alternatives. Progress meeting was held November 19th.

WORK TO BE COMPLETED DURING NEXT MONTH:
CLV to return comments on alternatives.

PROJECT MANAGER: Anita Marquez

PHONE: 229-6264
PROJECT: Alexander Road, Rancho Dr to Decatur Blvd

DESCRIPTION: Construct missing pavement, curb, gutter, and widened sidewalks, ADA accessibility, bike lanes, streetlights, etc.

Inter-local Project No.: 123F-M  Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>October 2019</td>
<td>October 2020</td>
<td>50</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Stanley

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Scoping roadway improvements with consultant. Storm drain design 70% complete. Met with RTC and CCRFCD to determine storm cost sharing.

WORK TO BE COMPLETED DURING NEXT MONTH:
Start design of roadway improvements.

PROJECT MANAGER: Dennis Moyer  CLV Project No: ALXRADEC
PHONE: 229-6018
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Arterial Reconstruction FY2019 - Package 7

DESCRIPTION: Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas. Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and pavement maintenance.

Inter-local Project No.: 135AB3 Agreement #:

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>May 2019</td>
<td>December 2019</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: SHG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant submitted 90% plans for review.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize plans and request construction funds.

PROJECT MANAGER: Matthew Meyer
PHONE: 229-1688

CLV Project No: ART2019
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Arterial Reconstruction Program - Package 5

DESCRIPTION: Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas. Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and pavement maintenance.

Inter-local Project No.: 135YFT Agreement #: ARTRECONPKG5

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>Nov 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>December 2018</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT:  

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:  
Pavement overlays are complete. Working on project close out.

WORK TO BE COMPLETED DURING NEXT MONTH:  
Close out project.

PROJECT MANAGER: Michael Mann
PHONE: 376-1927

CLV Project No: ARTRECONPKG5
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Arterial Reconstruction Program - Package 6

DESCRIPTION: Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas. Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and pavement maintenance.

Inter-local Project No.: 135ZFTI Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>January 2018</td>
<td>August 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>Sept 2018</td>
<td>December 2019</td>
<td>97</td>
</tr>
</tbody>
</table>

CONSULTANT: Slater Hanifan

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Completed overlays on all alignments. Completing median island modifications and striping.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete construction.

PROJECT MANAGER: Michael Mann
CLV Project No: ARTRECONPKG6
PHONE: 376-1927
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Arterial Reconstruction Program FY20 - Package 8

DESCRIPTION: Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas. Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and pavement maintenance.

Inter-local Project No.: 135AEM Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>December 2019</td>
<td>March 2020</td>
<td>0</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: SHG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Scoping project with consultant.

WORK TO BE COMPLETED DURING NEXT MONTH:
Begin design.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: ARTPKG8
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

PROJECT:  Bearden Realignment, Shadow to Desert

DESCRIPTION:  Design and construct complete street improvements for the realigned Bearden Drive between Shadow Lane and Desert Lane

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>November 2016</td>
<td>Oct 2017</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td>Nov 30, 2017</td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>February 2018</td>
<td>April 2019</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT:  Horrocks Engineers

CONTRACTOR:  Las Vegas Paving

 DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Construction complete, closing out project.

WORK TO BE COMPLETED DURING NEXT MONTH:
Close out project.

PROJECT MANAGER:  Lorrie Dunford
PHONE:  229-6738

CLV Project No:  BEARDEN
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Buffalo Drive Improvements, Charleston to Sahara

DESCRIPTION: Intersection improvements at Buffalo/Charleston and Buffalo/Sahara, reconfigure Buffalo to allow for complete street improvements.

Inter-local Project No.: 071G Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td></td>
<td>April 2020</td>
<td>60</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td>July 2020</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Atkins

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Currently working on the design of NVE relocations at the Charleston/Buffalo intersection to accommodate bus turnouts. Working on property appraisals.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with design and start acquisitions.

PROJECT MANAGER: Dennis Moyer
PHONE: 229-6018

CLV Project No: BUFFALO
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Bus Shelter Acquisitions

DESCRIPTION: Design and acquire bus shelter pad areas for future bus shelter relocations throughout the City of Las Vegas

Inter-local Project No.: 146K Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>June 2014</td>
<td>May 2020</td>
<td>85</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Legal Descriptions have been obtained for all of the 74 sites. Have acquired R/W at 55 locations so far.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with acquisitions.

PROJECT MANAGER: Dennis Moyer
PHONE: 229-6018

CLV Project No: BUSSHELT
PROJECT: CC215 Beltway Trail: Centennial Pkwy to Decatur Blvd

DESCRIPTION: Matching funds for the CC215 Beltway Trail between Centennial Pkwy and Decatur Blvd. CLV received CMAQ funding to design and construct the trail within the city.

Start construction on Segment A. Continue with design for Segments B & C.

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>December 2017</td>
<td>July 2019</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td>Sept 12, 19</td>
</tr>
<tr>
<td>Construction:</td>
<td>December 2019</td>
<td>July 2020</td>
</tr>
</tbody>
</table>
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Centennial/Sky Pointe at US95

DESCRIPTION: Design improvements for local access within the system interchange at US 95 and CC 215. Improvements include elevated ramps, sidewalks, L-curbs, paving, improved street lighting, drainage facilities, and traffic signal systems as warranted. The improve

Inter-local Project No.: 170A-S Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Jul 2010</td>
<td>March 2020</td>
<td>85</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>Oct 2020</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: HDR (contract admin. by NDOT) 

CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
NDOT is working on the design for the local access roadways within the system interchange as a part of Package 3D/E. NDOT submitted the 85% plans for CLV review.

WORK TO BE COMPLETED DURING NEXT MONTH:
Return comments to NDOT on the 85% design set.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: CENSKYUS95
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Charleston Blvd - Rancho Dr to MLK Blvd

DESCRIPTION: The project includes sidewalk widening with amenities along Charleston Blvd between Rancho Drive and Martin L. King Blvd

Inter-local Project No.: 009M-F Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2016</td>
<td>May 2020</td>
<td>90</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>August 2020</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: HDR

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on land appraisals and acquisitions. Over half of the acquisitions are negotiated.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete acquisitions and design drawings.

PROJECT MANAGER: Gina Venglass
PHONE: 229-6790

CLV Project No: CHARRCHOMLK
PROJECT: Charleston Blvd/Durango Dr Intersection Improvements

DESCRIPTION: Design and construct intersection improvements including traffic signal modifications, bus turnouts, dual left turns, dedicated right turn lanes, ADA upgrades, median and streetlight modifications, and restriping. Primary funding is CMAQ.

Start Date: October 2019

% Complete: 100

CONSULTANT: CLV In House

CONTRACTOR: Muller Construction

PROJECT MANAGER: Jeremy Leavitt

PHONE: 229-6278

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project was awarded to Muller Construction. Contractor was given material NTP for signal poles. Start construction in March 2020.

WORK TO BE COMPLETED DURING NEXT MONTH:
Begin construction.
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Charleston/Lamb Intersection Improvements

DESCRIPTION: Construct traffic capacity improvements at intersection of Charleston and Lamb.

Inter-local Project No.: 054 M Agreement #: 484 $3,230,000.00

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Dec 2010</td>
<td>July 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td>Sept 24, 2019</td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>December 2019</td>
<td>December 2020</td>
<td>0</td>
</tr>
</tbody>
</table>

CONSULTANT: Orth-Rodgers

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Opened bids on October 1, 2019, apparent low bidder was LVP.

WORK TO BE COMPLETED DURING NEXT MONTH:
Award project on December 4, 2019 City Council agenda.

PROJECT MANAGER: Jeremy Leavitt
CLV Project No: CHASLAMBINTI
PHONE: 229-6278
PROJECT: Cimarron Road Pedestrian/Bicycle Bridge

DESCRIPTION: A new pedestrian/bicycle bridge in Cimarron alignment over Summerlin Pkwy to connect to the Bonanza Trail. Project is funded with CMAQ funds and matching funds from RTC.

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Jan 2016</td>
<td>November 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>April 15, 2019</td>
<td>April 2020</td>
<td>60</td>
</tr>
</tbody>
</table>

CONSULTANT: Poggemeyer

CONTRACTOR: ACC Southwest

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Started construction April 15, 2019. Contractor completed bridge deck across Summerlin Pkwy and ramp retaining walls.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue construction.
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: City of Las Vegas Downtown ITS and Traffic Signal Upgrades

DESCRIPTION: A study to analyze the infrastructure needs within the Downtown Innovation District to develop Smart City technologies.

Inter-local Project No.: 144BB Agreement #:

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>October 2017</td>
<td>January 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn

CONTRACTOR: Joy Wadsworth

DELAWS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant is finalizing draft master plan study.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete study by end of the year.

PROJECT MANAGER: Joanna Wadsworth

CLV Project No: DWNTWNITS

PHONE: 229-2214
REGIONAL TRANSPORTATION COMMISSION  
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT:  City Parkway Improvements, Grand Central to Bonanza

DESCRIPTION:  The project is to reconstruct City Parkway to 4 lanes with bicycle lanes and enhanced sidewalk between Grand Central Parkway and Bonanza Road.

Inter-local Project No.:  145B-FT  Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>Feb 2018</td>
<td>Dec 2019</td>
<td>15</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>April 2020</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  JACOBS

CONTRACTOR:  

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project is on hold until NDOT and FHWA approve of an acceptable interchange alternative.

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER:  Randy McConnell
PHONE:  229-2186

CLV Project No:  CITYPKWY
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Citywide Bottleneck Intersection Improvements: Ann Rd at Centennial Center Blvd

DESCRIPTION: The improvements will include 30% design of an additional westbound right-turn lane and southbound left-turn lane, sign improvements and traffic signal system modifications at the Ann Road and Centennial Center Boulevard intersection.

Inter-local Project No.: 218B-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>June 2019</td>
<td>December 2019</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
CLV reviewing 30% design.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize 30% design and meet with NDOT to discuss improvements.

PROJECT MANAGER: Lucien Peat
PHONE: 229-6145

CLV Project No: ANNUS95
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Citywide Bottleneck Intersection Improvements: Decatur Blvd at US95

DESCRIPTION: The improvements will include modifications to the southbound US95 off-ramp to southbound Decatur Boulevard and the northbound Decatur Boulevard to northbound US95 movements, along with extending a 4th southbound lane to Meadows Lane

Inter-local Project No.: 218A-FT Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>October 2019</td>
<td>June 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: CA Group

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project kick-off meeting was October 14, 2019.

WORK TO BE COMPLETED DURING NEXT MONTH:
Begin design.

PROJECT MANAGER: Christina Karanikolas

PHONE: 229-1089

CLV Project No: DECUS95
**REGIONAL TRANSPORTATION COMMISSION**

**PROJECT STATUS REPORT**

**ENTITY:** City of Las Vegas

**DATE PREPARED:** 11/21/2019

**REVIEW PERIOD FROM:** 11/1/2019  **TO:** 11/25/2019

**PROJECT:** Citywide Bottleneck Intersection Improvements: Nellis Blvd at Charleston Blvd

**DESCRIPTION:** The improvements include the 30% design of a new dedicated southbound right turn lane at Charleston Boulevard.

**Inter-local Project No.:** 218C-FT  **Agreement #:**

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>March 2019</td>
<td>September 2019</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT:** GCW

**CONTRACTOR:**

**DELAYS OR PROBLEM AREAS:**

**WORK COMPLETED DURING THE CURRENT MONTH:**
Consultant completed 30% design for turn lane.

**WORK TO BE COMPLETED DURING NEXT MONTH:**
Will coordinate improvements with NDOT's Nellis Blvd 3R project.

**PROJECT MANAGER:** Eric Meyer  
**PHONE:** 229-6033  
**CLV Project No:** NELLISCHAR
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Citywide Bus Turnouts

DESCRIPTION: Design and construct 6-7 bus turnout improvements on high volume arterial roadways throughout the City to mitigate congestion and improve safety.

Inter-local Project No.: 146R-M Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>January 2020</td>
<td>January 2021</td>
<td>0</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: CA Group

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Negotiating contract with consultant.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize contract and start design.

PROJECT MANAGER: Sean Robinson
PHONE: 229-2199
CLV Project No: BUSTRNOUTS
PROJECT: Citywide Traffic Engineering Design Services

DESCRIPTION: Project includes traffic signals, improvements, pedestrian safety, safe routes to school, traffic studies, ITS, transportation innovation, sidewalk infill, complete streets, roundabouts, lighting analysis, and preliminary analysis and design.

WORK COMPLETED DURING THE CURRENT MONTH:
LBG professional services contract approved at 8/21/19 City Council. GCW contract being negotiated.

WORK TO BE COMPLETED DURING NEXT MONTH:
Start design tasks. Task #1 is to study alternatives for a new interchange at Pecos/I-515.
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Colorado Avenue, Commerce to 4th

DESCRIPTION: The project includes rehabilitating the existing pavement, improving the existing intersections, sidewalk widening, streetlights, and bicycle lanes where feasible.

Inter-local Project No.: 227A-FT Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>October 2019</td>
<td>October 2020</td>
<td>0</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: PEC

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project kick-off meeting was held October 28, 2019.

WORK TO BE COMPLETED DURING NEXT MONTH:
Start survey and design.

PROJECT MANAGER: Lyle Wilcox
PHONE: 229-6574
CLV Project No: COLORADO
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT:  Coolidge Avenue - Main Street to 4th Street

DESCRIPTION: Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along Coolidge Avenue between Main Street and 4th Street.

Inter-local Project No.: 181AFTI Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>July 23, 2014</td>
<td>June 2018</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>January 2019</td>
<td>January 2020</td>
<td>99</td>
</tr>
</tbody>
</table>

CONSULTANT:  Slater Hanifan Group

CONTRACTOR:  Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Completed UTACS paving and all trees have been installed.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete construction.

PROJECT MANAGER:  Dennis Moyer

PHONE:  229-6018

CLV Project No:  COOLIDGEFRI
Downtown Pedestrian and Bicycle Improvements

The Downtown Pedestrian and Bicycle Improvement project will provide new bicycle lanes, pedestrian improvements and enhancements within Downtown that lead into the newly constructed Bonneville Transportation Center.

Inter-local Project No.: 159D    Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Apr 2011</td>
<td>March 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: VTN Nevada

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Completed design for 3rd Street Improvements.

WORK TO BE COMPLETED DURING NEXT MONTH:
Close out project.

PROJECT MANAGER: Anita Marquez

PHONE: 229-6264
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Fremont Street; Las Vegas Blvd to Eastern Ave

DESCRIPTION: Multi-Modal Improvements on Fremont Street to accommodate the high volume of pedestrian traffic. Improvements include street trees, landscaping, widened sidewalks, etc.

Inter-local Project No.: 208A-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>May 2018</td>
<td>May 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>October 7, 2019</td>
<td>September 2020</td>
<td>5</td>
</tr>
</tbody>
</table>

CONSULTANT: CA Group

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Contractor started work on October 7th. Working on demolition and new curb/gutter between LVB and 6th.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with construction.

PROJECT MANAGER: Randy McConnell

PHONE: 229-2186

CLV Project No: FREMONT
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: GOMED Project

DESCRIPTION: The GOMED project was awarded the 2018 BUILD Grant. The project will leverage technology and infrastructure to address safety, quality of life, partnership and increased mobility within the LV Medical District.

Inter-local Project No.: 144ACF Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>April 2019</td>
<td>April 2020</td>
<td>20</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Cambridge Systematics

CONTRACTOR: 

DELAYS OR PROBLEM AREAS: 

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant working grant agreement and concept of operations.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with grant.

PROJECT MANAGER: Joanna Wadsworth
PHONE: 229-2214

CLV Project No: GOMED
REGионаl TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED:  11/21/2019

REVIEW PERIOD FROM:  11/1/2019 TO:  11/25/2019

PROJECT:  Grand Teton Overpass at US-95

DESCRIPTION:  Design and construct a new overpass at Grand Teton Drive over US95.

Inter-local Project No.:  128D  Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>August 2017</td>
<td>October 2019</td>
<td>95</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>March 2020</td>
<td>March 2021</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  Poggemeyer

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Held 90% review meeting and continuing with acquisitions. Working with NDOT on cooperative agreement for the bridge.

WORK TO BE COMPLETED DURING NEXT MONTH:
Prepare prefinal plans and complete R/W acquisitions.

PROJECT MANAGER:  Randy McConnell  CLV Project No:  GRDTETON
PHONE:  229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Harris Avenue; Bruce Street to Wardelle Street (Safe Routes to School)

DESCRIPTION: Safe route to school improvements along Harris Avenue between Bruce and Wardelle. Project consists of widening pavement installing missing sidewalk, street lighting and new pedestrian crossings.

Inter-local Project No.: 203B-M Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2018</td>
<td>July 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn

CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant looking at needed R/W for project.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with design.

PROJECT MANAGER: Gina Venglass
PHONE: 229-6790

CLV Project No: HARRIS
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Industrial Arterial: Sahara Avenue/Wyoming Avenue

DESCRIPTION: An engineering study to investigate the feasibility of and examine alternatives to widening Industrial Road to provide left turn lanes for southbound traffic at Bridge Lane.

Inter-local Project No.: 072H-M Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>September 2019</td>
<td>May 2020</td>
<td>0</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Scoping project with consultant.

WORK TO BE COMPLETED DURING NEXT MONTH:
Finalize consultant agreement and start project.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: INDUSTRIAL
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Iron Mountain Road, Bradley Rd to Thom Blvd

DESCRIPTION: The improvements include constructing a new roadway, pavement, curb, gutter, and sidewalk, ADA accessibility, streetlights, etc.

Inter-local Project No.: 226A-FT Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Design:</strong></td>
<td>October 2019</td>
<td>October 2020</td>
<td>0</td>
</tr>
<tr>
<td><strong>ROW Clearance:</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Environmental Clearance:</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Open Bids:</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Construction:</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Parsons

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Held kick-off meeting on October 29, 2019.

WORK TO BE COMPLETED DURING NEXT MONTH:
Start design.

PROJECT MANAGER: Lyle Wilcox
PHONE: 229-6574

CLV Project No: IRONMTN
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Jackson Avenue: H Street to C Street

DESCRIPTION: Complete street improvements including new pavement, curb, gutter, widened sidewalks, ADA ramps, curb extensions, enhanced streetlights, street trees, and bicycle lanes where feasible.

Inter-local Project No.: 176G-F Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>March 2019</td>
<td>August 2020</td>
<td>15</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Wood Rodgers

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant completed alternative street sections for CLV review. Held neighborhood meeting on September 16, 2019.

WORK TO BE COMPLETED DURING NEXT MONTH:
Select a preferred alternative for the roadway design.

PROJECT MANAGER: Randy McConnell

PHONE: 229-2186

CLV Project No: JACKSON
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED:  11/21/2019

REVIEW PERIOD FROM:  11/1/2019  TO:  11/25/2019

PROJECT:  Lake Mead Boulevard: Simmons St to Losee Rd

DESCRIPTION:  Project includes roadway rehabilitation, ADA upgrades, pedestrian and bicycle improvements where feasible. This project is on the border of CLV/CNLV and City of Las Vegas will be administering the project.

Inter-local Project No.:  048L-FT  Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>August 2019</td>
<td>February 2021</td>
<td>5</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  HDR

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project kick-off meeting was held August 29, 2019. Consultant is developing roadway alternatives.

WORK TO BE COMPLETED DURING NEXT MONTH:
Present alternatives for City review.

PROJECT MANAGER:  Anita Marquez  CLV Project No:  LKMD
PHONE:  229-6264
The consultant developed new preliminary design plans for the corridor for the new widened cross section. Working on appraisals and acquisitions.

The consultant developed new preliminary design plans for the corridor for the new widened cross section. Working on appraisals and acquisitions.

Update preliminary design based on City comments and continue to 70% design drawings.
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Las Vegas Blvd, Stewart Ave to Sahara Ave

DESCRIPTION: Project includes reconstruction of Las Vegas Boulevard to better accommodate vehicles, public transit and pedestrians. Much of the existing infrastructure is beyond its service life and needs to be replaced.

CONSULTANT: CA Group

CONTRACTOR: LV Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Contracted with LV Paving for CMAR. Consultant addressing comments from CLV on 90% plans and specifications. Working with LVP on GMP.

WORK TO BE COMPLETED DURING NEXT MONTH:
Consultant to complete pre-final plans.

PROJECT MANAGER: Gina Venglass

PHONE: 229-6790

Inter-local Project No.: 089G  Agreement #:
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Lone Mountain Road Overpass at US95

DESCRIPTION: Design to widen the existing overpass at Lone Mountain Road over US95 between Tenaya Way and Rainbow Blvd.

Inter-local Project No.: 165C-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>March 2019</td>
<td>March 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Held kick-off meeting on March 19, 2019. Project to be included in the Centennial Bowl bid package. Consultant is working on 90% plans for CLV and NDOT review.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete 90% plans.

PROJECT MANAGER: Randy McConnell
PHONE: 229-2186

CLV Project No: LNMTNOVER
ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Martin L. King Extension Study

DESCRIPTION: Planning study to examine the feasibility of extending MLK from Oakey to Desert Inn Road.

Inter-local Project No.: 021C Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design: October 2016</td>
<td>March 2020</td>
<td>90</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Atkins

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
CCPW asked that the connection at Desert Inn Road be redesigned as to not affect the superarterial. Consultant updated conceptual design to eliminate the connection.

WORK TO BE COMPLETED DURING NEXT MONTH:
PW Management to meet with Area 15 owners to discuss the design of the project.

PROJECT MANAGER: Greg McDermott  
CLV Project No: MLKEXT  
PHONE: 229-2143
PROJECT: MLK, Wyoming Ave to Symphony Park

DESCRIPTION: Provide a north-south connector between Industrial Road and Martin Luther King Boulevard

Inter-local Project No.: 021E

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>Jan 2012</td>
<td>Jan 2015</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td>May 2006</td>
<td>May 2016</td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>Jan 2015</td>
<td>August 2019</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT: CLV (in house)

CONTRACTOR: CLV (in house)

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Project was incorporated into the Project NEON Design-Build project. Ribbon Cutting for Project NEON was held August 8, 2019.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete punchlist items and close out project.

PROJECT MANAGER: Gina Venglass

PHONE: 229-6790
PROJECT: Nellis & Eastern Bus Turnouts

DESCRIPTION: Matching funds for the Nellis & Eastern Bus Turnout project between Charleston & Owens. CLV was awarded CMAQ funds to construct 12 bus turnouts on these busy roadway corridors.

Inter-local Project No.: 146Q  Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>July 2020</td>
<td>60</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>October 2020</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: CLV (in house)

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working on right-of-way acquisitions.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete design and right-of-way acquisitions.

PROJECT MANAGER: David Morreale

PHONE: 229-6752
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Ogden Underpass, City Parkway to Main Street

DESCRIPTION: New improvements include reconfiguring the roadway section with 10-foot sidewalks, safety fencing, new pedestrian lighting and Sharrow which are being designed to improve safety for alternative mode users.

Inter-local Project No.: 045C   Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td></td>
<td>Sept 2017</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td>Dec 26, 2017</td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>March 1, 2018</td>
<td>October 2018</td>
<td>100</td>
</tr>
</tbody>
</table>

CONSULTANT: Unicon, LLC

CONTRACTOR: Unicon, LLC

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Closing out project.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete project close out.

PROJECT MANAGER: Dennis Moyer
PHONE: 229-6018

CLV Project No: OGDEN
ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Pedestrian Bridge at the Intersection of Sahara Ave and Las Vegas Blvd

DESCRIPTION: Design of a pedestrian bridge that will connect to all four corners of the intersection at Sahara Avenue and Las Vegas Boulevard which is a high crash location.

Inter-local Project No.: 222A-FT Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>May 2019</td>
<td>December 2020</td>
<td>20</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant working on predesign submittal.

WORK TO BE COMPLETED DURING NEXT MONTH:
Submit predesign report and alternatives.

PROJECT MANAGER: Randy McConnell
PHONE: 229-2186

CLV Project No: LVBBRIDGE
ENTITY: City of Las Vegas  

DATE PREPARED: 11/21/2019  

PROJECT: Pinto Lane, Rancho to MLK  

DESCRIPTION: Design and construction of full depth pavement, curb and gutter, 10’ wide sidewalks, trees, streetlights, undergrounding of overhead facilities on Pinto Lane from Rancho Drive to MLK and traffic signals at Shadow, Tonopah and Rancho with ITS.

Inter-local Project No.: 207AFTI  
Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>October 2018</td>
<td>March 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: VTN  

CONTRACTOR: 

DELAYS OR PROBLEM AREAS: 

WORK COMPLETED DURING THE CURRENT MONTH: 
Consultant completed 30% plans and conducted site walk through.

WORK TO BE COMPLETED DURING NEXT MONTH: 
Continue work on 60% plans submittal.

PROJECT MANAGER: Lyle Wilcox  
PHONE: 229-6574  

CLV Project No: PINTO
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED:  11/21/2019

REVIEW PERIOD FROM:  11/1/2019  TO:  11/25/2019

PROJECT:  Rancho Drive Improvements - Bonanza to Rainbow

DESCRIPTION:  Complete preliminary design and Right of Way acquisition for Rancho Drive from US 95 to Ann Road. Phase I is US 95 to Decatur and Phase II is Decatur to Ann.

Inter-local Project No.:  037B-Q  Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>July 2011</td>
<td>October 2020</td>
<td>70</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>Dec 2020</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  PI Parsons, PII Stanley

CONTRACTOR:  

DELAYS OR PROBLEM AREAS:  

WORK COMPLETED DURING THE CURRENT MONTH:
Continuing with design on Phase I improvements, Bonanza to Decatur. Phase II, Decatur to Rainbow is put on hold due to limited funding. Construction at the Rancho/Decatur Intersection completed 4/24/15.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with design for Phase I improvements.

PROJECT MANAGER:  Mike Sturdivant  
PHONE:  229-6734  

CLV Project No:  RANCHDECRAIN
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

PROJECT: Rancho Drive: Mesquite to Sahara

DESCRIPTION: Complete street improvements for Rancho Drive between Mesquite and Sahara. Improvements may include widened sidewalks, bicycle lanes, street trees, intersection improvements and pavement rehabilitation.

Inter-local Project No.: 037E-FT Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>February 2019</td>
<td>February 2020</td>
<td>70</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: GCW

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Consultant submitted 70% plans and held CLV review meeting.

WORK TO BE COMPLETED DURING NEXT MONTH:
CLV to review 70% plans.

PROJECT MANAGER: Lyle Wilcox

CLV Project No: RANCHOSOUTH

PHONE: 229-6574
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY:  City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT:  Shadow Lane: Alta Drive to Charleston Blvd

DESCRIPTION:  Design and construct complete street improvements including widened sidewalks, street trees, enhanced lighting, bicycle lanes and other appurtenances along Shadow Lane between Alta Drive and Charleston Boulevard.

Inter-local Project No.: 187A-FT  Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>March 2015</td>
<td>February 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT:  Horrocks

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received 90% submittal and CLV staff is reviewing.

WORK TO BE COMPLETED DURING NEXT MONTH:
Complete review of 90% plans and return comments to consultant.

PROJECT MANAGER:  Greg McDermott  CLV Project No:  SHADOW
PHONE:  229-2143
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Sheep Mountain Parkway

DESCRIPTION: Alignment and right-of-way study for the Mountain Edge Parkway.

Inter-local Project No.: 124C Agreement #: 

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Sep 2004</td>
<td>Jul 2020</td>
<td>30</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td>Apr 2012</td>
<td>Jul 2018</td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td>Sep 2004</td>
<td>Jul 2018</td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Parsons Brinkerhoff

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Received the amended BLM right-of-way grant for the Sheep Mountain Pkwy. Finalized appraisals for private parcels and made initial offers.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with private acquisitions.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: US95MTNEDGE
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

PROJECT: Summerlin Parkway: CC-215 to US 95

DESCRIPTION: This project will be designed in three phases. Phase I is a cable safety barrier rail, Phase II includes ramp, HOV and multi-use trail improvements along Rampart off-ramp, Phase III is auxiliary lane improvements west of Buffalo.

Inter-local Project No.: 92 C Agreement #: 470 $13,200,000.00

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Jul 2006</td>
<td>Oct 2015</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td>Jul 2006</td>
<td>Mar 2014</td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td>March 2016</td>
<td>June 2019</td>
<td>95</td>
</tr>
</tbody>
</table>

CONSULTANT: G. C. Wallace

CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Phases I, II, & III construction are complete. Phase IV improvements are in design and include high mast lighting and landscaping restoration work.

WORK TO BE COMPLETED DURING NEXT MONTH:
Phase IV: complete design

PROJECT MANAGER: Eric Meyer

PHONE: 229-6033
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Symphony Park Infrastructure Phase 2

DESCRIPTION: The project will consist of constructing new curb, gutter, pavement, upgraded street lighting, Americans with Disability Act (ADA) improvements along Symphony Park Roadways.

Inter-local Project No.: 194A Agreement #:

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>Oct 2017</td>
<td>August 2019</td>
<td>100</td>
</tr>
<tr>
<td>ROW Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>January 2020</td>
<td>August 2020</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Kimley Horn

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Bid package is currently advertising.

WORK TO BE COMPLETED DURING NEXT MONTH:
Open bids and award project.

PROJECT MANAGER: Randy McConnell

PHONE: 229-2186
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Symphony Park Pedestrian Bridge @ UPRR

DESCRIPTION: A new pedestrian bridge over the Union Pacific Railroad near the Lewis Avenue alignment that will connect Symphony Park to Downtown Las Vegas.

Start Date Complete Date % Complete
Design: September 2018 October 2020 0

ROW Clearance:

Environmental Clearance:

Open Bids:

Construction:

CONSULTANT: CLV (in house)

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
Working with adjacent property owner for acquisitions.

WORK TO BE COMPLETED DURING NEXT MONTH:
Acquire property for trail connection.

PROJECT MANAGER: Greg McDermott
PHONE: 229-2143

CLV Project No: SYMBRIDGE
REGIONAL TRANSPORTATION COMMISSION  
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

DATE PREPARED: 11/21/2019

REVIEW PERIOD FROM: 11/1/2019 TO: 11/25/2019

PROJECT: Vegas Drive Overpass at US95

DESCRIPTION: Design to widen the existing overpass at Vegas Drive over US95 between Rock Springs Dr and Rainbow Blvd.

Inter-local Project No.: 004Q-F Agreement #:  

<table>
<thead>
<tr>
<th></th>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>April 2019</td>
<td>September 2020</td>
<td>20</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: LBG

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:  
Waiting for response back from NDOT as to whether the existing bridge needs to be demolished due to inadequate clearance.

WORK TO BE COMPLETED DURING NEXT MONTH:  
Restart design once NDOT determine whether the existing bridge is or is not adequate.

PROJECT MANAGER: Lyle Wilcox

CLV Project No: VEGASOVER  
PHONE: 229-6574
REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

ENTITY: City of Las Vegas

PROJECT: Wyoming Avenue: Las Vegas Boulevard to Industrial Road

DESCRIPTION: Widen Wyoming Avenue between Las Vegas Blvd and Industrial Rd to accommodate widened sidewalks and bicycle lanes where feasible.

Inter-local Project No.: 176H-F Agreement #: 

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Complete Date</th>
<th>% Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design:</td>
<td>February 2019</td>
<td>February 2020</td>
</tr>
<tr>
<td>ROW Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental Clearance:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Open Bids:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Construction:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT: Atkins

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH:
CLV selected preferred alternative and consultant moving forward on 30% design.

WORK TO BE COMPLETED DURING NEXT MONTH:
Continue with design.

PROJECT MANAGER: Lyle Wilcox

PHONE: 229-6574

CLV Project No: WYOMING
Regional Transportation Commission
Project Status Report

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 12/12/2019</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 11/1/19 – 11/30/19</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Washburn Road, Valley Drive to Willis Street</td>
<td></td>
</tr>
<tr>
<td>PROJECT DESCRIPTION: This project consists of improvements to Washburn Road, Valley Drive to Willis Street. The improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.</td>
<td></td>
</tr>
<tr>
<td>PROJECT NO: 10511/167B-FTI2</td>
<td></td>
</tr>
<tr>
<td>SID NUMBER: BID #</td>
<td></td>
</tr>
<tr>
<td>FUNDING SOURCE: RTC</td>
<td>TOTAL COST:</td>
</tr>
<tr>
<td>SCHEDULE FOR COMPLETION</td>
<td>START DATE</td>
</tr>
<tr>
<td>DESIGN</td>
<td></td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
</tr>
<tr>
<td>CONSULTANT/PROJECT MANAGER: VTN / Robert Hosea</td>
<td></td>
</tr>
<tr>
<td>CONTRACTOR:</td>
<td></td>
</tr>
<tr>
<td>COMMENTS:</td>
<td></td>
</tr>
<tr>
<td>DELAYS:</td>
<td></td>
</tr>
<tr>
<td>WORK TO BE COMPLETED NEXT MONTH: Project kickoff meeting. Begin design, 90 days until 60% submittal.</td>
<td></td>
</tr>
<tr>
<td>PROJECT MANAGER: David Tanner</td>
<td>PHONE NUMBER: 633-2673</td>
</tr>
</tbody>
</table>
The Craig Road Pedestrian Bridge at the Upper Las Vegas Wash consists of design and construction of a Pedestrian Bridge. Improvements may include pedestrian bridge elements, drainage facilities, signage, striping, traffic control devices, curb, gutter, sidewalks, streetlights, utility relocations, and other appurtenances as may be necessary to construct a complete a functional Project.

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>September 4, 2019</td>
<td></td>
<td>1%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** HDR / Craig Smart, PE

**CONTRACTOR:**

**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**

Requested meeting with NVE distribution.

**WORK TO BE COMPLETED NEXT MONTH:**

Meet with NVE distribution. Determine costs of relocating conflicting utilities.
## Regional Transportation Commission
### Project Status Report

**ENTITY:** City of North Las Vegas  
**DATE PREPARED:** 12/11/2019

**REVIEW PERIOD FOR:** 11/1/19 – 11/30/19

**PROJECT:** Centennial Parkway, Pecos Road to Lamb Boulevard

**PROJECT DESCRIPTION:**
This project consists of improvements to Centennial Parkway, Pecos Road to Lamb Boulevard. The improvements may include up to six travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.

**PROJECT NO:** 10526/170D-FTI2

**FUNDING SOURCE:** RTC  
**TOTAL COST:** $220,000

### SCHEDULE FOR COMPLETION

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>4/3/19</td>
<td>12/31/24</td>
<td>15%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** Atkins North America/Kondala Mantri, P.E.

**CONTRACTOR:** TBD

**COMMENTS:**

DELAYS:

WORK COMPLETED THIS MONTH:
Prepared horizontal and vertical layouts. Evaluated drainage areas.

WORK TO BE COMPLETED NEXT MONTH:
Hold a team progress meeting to review and evaluate horizontal and vertical layout, pavement conditions, right-of-way impacts, drainage, utility conflicts and cost estimates.

**PROJECT MANAGER:** Cliff Moss  
**PHONE NUMBER:** 633-1904
Regional Transportation Commission
Project Status Report

<table>
<thead>
<tr>
<th>ENTITY:</th>
<th>City of North Las Vegas</th>
<th>DATE PREPARED:</th>
<th>12/12/2019</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR:</td>
<td>11/1/19 – 11/30/19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT:</td>
<td>Washburn Road, from Commerce Street to North 5th Street</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT DESCRIPTION:</td>
<td>This project consists improvements to Washburn Road, from Commerce Street to North 5th Street. The improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT NO:</td>
<td>10549/167C-FTI2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>FUNDING SOURCE:</td>
<td>RTC</td>
<td>TOTAL COST:</td>
<td></td>
</tr>
<tr>
<td>SID NUMBER:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BID #</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td>0%</td>
</tr>
</tbody>
</table>

| CONSULTANT/PROJECT MANAGER: | David Tanner |
| CONTRACTOR:                |             |
| COMMENTS:                  |             |

| DELAYS:                   |             |

| WORK COMPLETED THIS MONTH: |             |

| WORK TO BE COMPLETED NEXT MONTH: |             |
| Project kickoff meeting. Begin design, 90 days until 60% submittal. |

<table>
<thead>
<tr>
<th>PROJECT MANAGER:</th>
<th>David Tanner</th>
<th>PHONE NUMBER:</th>
<th>633-2673</th>
</tr>
</thead>
</table>
Regional Transportation Commission
Project Status Report

ENTITY: City of North Las Vegas
DATE PREPARED: 12/12/2019

REVIEW PERIOD FOR: 11/1/19 – 11/30/19

PROJECT: Alexander Road, Simmons Street to North 5th Street

PROJECT DESCRIPTION: Improvements associated with the roadway of Alexander Road, Simmons Street to North 5th Street. The improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode (LED) streetlights, utility relocations, signage and striping, and any other miscellaneous appurtenances to complete the project.

PROJECT NO: 10503 / 123D-FT12

SID NUMBER: BID #
FUNDING SOURCE: RTC TOTAL COST: $2,350,000.00

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%)
DESIGN 9-25-18 2-28-20 40%
ROW CLEARANCE 9-25-18 2-28-20 0
ENVIRONMENTAL CLEARANCE 9-25-18 2-28-20 0
OPEN BIDS 4-30-20 0
CONSTRUCTION 12-30-20 0
ACCEPTANCE 1-30-21 0

CONSULTANT/PROJECT MANAGER: Stanley Consultants

CONTRACTOR:

COMMENTS:

DELAYS:

WORK COMPLETED THIS MONTH:
70% submittal received

WORK TO BE COMPLETED NEXT MONTH:
Review 70% submittal

Regional Transportation Commission  
Project Status Report

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 12/11/19</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 11/1/19 – 11/30/19</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Brooks Avenue North Fifth Street to Martin Luther King Boulevard</td>
<td></td>
</tr>
</tbody>
</table>

**PROJECT DESCRIPTION:**
This project consists of the design and construction of new and rehabilitated roadway improvements along Brooks Avenue to provide a completed connection from North Fifth Street to Martin Luther King Boulevard and a traffic signal at the intersection of Brooks Avenue and Martin Luther King Boulevard. The improvements include asphalt pavement, curb and gutter, sidewalk, LED street lights, utility relocations, signage and striping and other miscellaneous appurtenances.

| PROJECT NO: 10450 / 192 |
| SID NUMBER: | BID #: TBD |
| FUNDING SOURCE: RTC | TOTAL COST: $4,734,000 |

**SCHEDULE FOR COMPLETION**

<table>
<thead>
<tr>
<th></th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>9/8/16</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>9/8/16</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>9/3/19</td>
<td>9/3/19</td>
<td>100%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>1/1/20</td>
<td>8/31/20</td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** VTN Nevada / Robert Hosea, P.E.

**CONTRACTOR:** Aggregate Industries

**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**
Prepared and submitted the construction contract to be awarded by City Council on December 4.

**WORK TO BE COMPLETED NEXT MONTH:**
Award the construction contract on December 4 and execute the contract.

**PROJECT MANAGER:** Clifford Moss

**PHONE NUMBER:** (702) 633-1904
## Regional Transportation Commission
### Project Status Report

**ENTITY:** City of North Las Vegas  
**DATE PREPARED:** 12/11/19

**REVIEW PERIOD FOR:** 11/1/19 – 11/30/19

**PROJECT:** Commerce Street – Duchess Avenue to Cheyenne Avenue

**PROJECT DESCRIPTION:**
This project consists of the design and construction of new and rehabilitated roadway improvements along Commerce Street to provide a completed roadway from Duchess Avenue to Cheyenne Avenue. The improvements include asphalt pavement, curb and gutter, sidewalk, LED street lights, utility relocations, signage and striping and other miscellaneous appurtenances.

**PROJECT NO:** 10501 / 933  
**SID NUMBER:** TBD  
**FUNDING SOURCE:** RTC  
**TOTAL COST:** $1,484,000

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>7/17/17</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>7/17/17</td>
<td>5/31/19</td>
<td>100%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>9/10/19</td>
<td>9/10/19</td>
<td>100%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>1/1/20</td>
<td>8/30/20</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** VTN Nevada / Robert Hosea, P.E.

**CONTRACTOR:** Las Vegas Paving

**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**
Prepared and submitted the construction contract to be awarded by City Council on December 4.

**WORK TO BE COMPLETED NEXT MONTH:**
Award the construction contract on December 4 and execute the contract.

**PROJECT MANAGER:** Clifford Moss  
**PHONE NUMBER:** (702) 633-1904
Regional Transportation Commission
Project Status Report

<table>
<thead>
<tr>
<th>ENTITY: City of North Las Vegas</th>
<th>DATE PREPARED: 12/11/19</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR: 11/1/19 – 11/30/19</td>
<td></td>
</tr>
<tr>
<td>PROJECT: Downtown Complete Streets and Pedestrian Improvements</td>
<td></td>
</tr>
<tr>
<td>PROJECT DESCRIPTION: This project consists of the design and construction of complete streets and pedestrian improvements in the downtown area. The improvements include removal / replacement of various sections of poor visibility / incomplete / inadequate crosswalks, upgrades include installation of Light Emitting Diode (LED) lights, bike paths, safe walkable routes and other items necessary for pedestrian safety, and any other miscellaneous appurtenances to complete the project.</td>
<td></td>
</tr>
<tr>
<td>PROJECT NO: 10505 / 967</td>
<td>BID #: TBD</td>
</tr>
<tr>
<td>SID NUMBER:</td>
<td>FUNDING SOURCE: RTC TOTAL COST: $10,772,000</td>
</tr>
<tr>
<td>SCHEDULE FOR COMPLETION</td>
<td>START DATE</td>
</tr>
<tr>
<td>DESIGN</td>
<td>11/9/17</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>11/9/17</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>OPEN BIDS</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>5/1/20</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
</tr>
<tr>
<td>CONSULTANT/PROJECT MANAGER: WSP / Naveen Puppala, P E</td>
<td></td>
</tr>
<tr>
<td>CONTRACTOR: TBD</td>
<td></td>
</tr>
<tr>
<td>COMMENTS:</td>
<td></td>
</tr>
<tr>
<td>DELAYS:</td>
<td></td>
</tr>
</tbody>
</table>

WORK COMPLETED THIS MONTH:

Completed the hardscape improvements, benches, walls and lighting for Williams Avenue. Discussed and addressed comments on the draft master plan report.

WORK TO BE COMPLETED NEXT MONTH:

Submit and review the pre-final improvement plans for Williams Avenue. Prepare and submit a revised draft master plan report.

PROJECT MANAGER: Clifford Moss PHONE NUMBER: (702) 633-1904
Regional Transportation Commission
Project Status Report

ENTITY: City of North Las Vegas
DATE PREPARED: 12/12/19

REVIEW PERIOD FOR: 11/1/19 – 11/30/19

PROJECT: Gilmore Avenue – Simmons Street to Allen Lane

PROJECT DESCRIPTION:
This project consists of all improvements associated with the roadway improvements of Gilmore Avenue to provide a fully completed connection from Simmons Street to Allen Lane. The improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode (LED) streetlights, utility relocations, signage and striping, and any other miscellaneous appurtenances to complete the project.

PROJECT NO: 10462
SID NUMBER: BID #
FUNDING SOURCE: RTC TOTAL COST: $1,000,000

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%)
DESIGN 2/15/2018 10/1/2019 91%
ROW CLEARANCE 2/15/2018 10/1/2019 0%
ENVIRONMENTAL CLEARANCE N/A
OPEN BIDS 4/1/2019 12/1/2019 0%
CONSTRUCTION 6/1/2019 8/1/2020 0%
ACCEPTANCE 1/1/2020 10/1/2020 0%

CONSULTANT/PROJECT MANAGER: Collins Engineers
CONTRACTOR: TBD

COMMENTS:

DELAYS: Complete project team was replaced by Collins Engineers 4 times. Schedule delayed.
NOW THE PRINCIPAL AND PM HAVE LEFT THE COMPANY AND THEIR CORPORATE HAS ANNOUNCED THE OFFICE WILL BE CLOSED.

WORK COMPLETED THIS MONTH:
Revised, revised 90% received and being reviewed.
Local office of Collins has shut down. VERY difficult to get hold of any one.

WORK TO BE COMPLETED NEXT MONTH:
Hopefully return comments to Collins and move design to 100%.
May have to transfer project to another consultant.

Regional Transportation Commission
Project Status Report

<table>
<thead>
<tr>
<th>ENTITY:</th>
<th>City of North Las Vegas</th>
<th>DATE PREPARED:</th>
<th>12/12/2019</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>REVIEW PERIOD FOR:</th>
<th>11/1/19 – 11/30/19</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>PROJECT:</th>
<th>Lone Mountain Road, from Decatur Boulevard to Losee Road</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>PROJECT DESCRIPTION:</th>
</tr>
</thead>
<tbody>
<tr>
<td>The Project consists of improvements to Lone Mountain Road, from Decatur Boulevard to Losee Road. The improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, and other appurtenances as may be necessary to construct a complete and functional Project.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>PROJECT NO:</th>
<th>10507/165D-FTI2</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>SID NUMBER:</th>
<th>BID #</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>FUNDING SOURCE:</th>
<th>RTC</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>TOTAL COST:</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>9-15-19</td>
<td>6-1-21</td>
<td>5%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>9-15-19</td>
<td>6-1-21</td>
<td>0%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>9-15-19</td>
<td>6-1-21</td>
<td>0%</td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>8-1-21</td>
<td>8-1-21</td>
<td>0%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>9-15-21</td>
<td>9-15-22</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>9-15-22</td>
<td>11-15-22</td>
<td>0%</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CONSULTANT/PROJECT MANAGER:</th>
<th>Slater Hanifan</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>CONTRACTOR:</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>COMMENTS:</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>DELAYS:</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>WORK COMPLETED THIS MONTH:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultant working towards 30%</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>WORK TO BE COMPLETED NEXT MONTH:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultant to continue design to 30%. R/W needs to be identified and set.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>PROJECT MANAGER:</th>
<th>Robert Huggins, P.E</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>PHONE NUMBER:</th>
<th>633-2003</th>
</tr>
</thead>
</table>
# Regional Transportation Commission
## Project Status Report

**ENTITY:** City of North Las Vegas  
**DATE PREPARED:** 12/12/19

**REVIEW PERIOD FOR:** 11/1/19 – 11/30/19

**PROJECT:** Las Vegas Boulevard Improvements (Tonopah Avenue to Carey Avenue)

**PROJECT DESCRIPTION:**
With the relinquishment of the R/W from NDOT to the City, the project will improve the section to provide for a complete street section that includes a landscape buffer between pedestrian sidewalks with vehicular traffic. The area between Tonopah and Lake Mead South will reduce the lane usage to one lane of travel in each direction. The section between Lake Mead South to Carey Avenue will re-capture the existing R/W and provide for median island landscaping, enhanced sidewalk width, and landscape buffer, and other sidewalk related features.

**PROJECT NO:** 20015  
**SID NUMBER:** N/A  
**BID #** TBD  
**FUNDING SOURCE:** RTC  
**TOTAL COST:** $16M

### SCHEDULE FOR COMPLETION

<table>
<thead>
<tr>
<th>Schedule for Completion</th>
<th>Start Date</th>
<th>End Date</th>
<th>Complete (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>DESIGN</strong></td>
<td>12/10/2014</td>
<td>6/1/2020</td>
<td>87%</td>
</tr>
<tr>
<td><strong>ROW CLEARANCE</strong></td>
<td>1/1/2018</td>
<td>11/1/2019</td>
<td>60%</td>
</tr>
<tr>
<td><strong>ENVIRONMENTAL CLEARANCE</strong></td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>OPEN BIDS</strong></td>
<td>6/1/2019</td>
<td>8/1/2020</td>
<td>0</td>
</tr>
<tr>
<td><strong>CONSTRUCTION</strong></td>
<td>8/1/2019</td>
<td>8/1/2021</td>
<td>0</td>
</tr>
<tr>
<td><strong>ACCEPTANCE</strong></td>
<td>8/1/2020</td>
<td>10/1/2021</td>
<td>0</td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** CA Group, James Caviola  
**CONTRACTOR:** TBD  
**COMMENTS:**
Supporting Engineering Studies have been completed that include traffic, drainage, and geotechnical. Affected property owners were given an opportunity to discuss their concerns and were invited at the City office with one-on-one meetings where they were shown the proposed impacts to their parcel.

**DELAYS:**
NV Energy, SWG, Embarq, and Cox Cable relocations. Agreement for Construction acquisitions. Scope has now increased to include a CCRFCD regional facility within the project limits. This will delay the project about 12-14 months.

**WORK COMPLETED THIS MONTH:**
Consultant continues to review changes to drawings as a result of NVE issue resolution. NVE has submitted design proposal for undergrounding power and City has commented. Started R/W process. Currently “negotiating” with property owners concerning excessive/unsafe driveways.

**WORK TO BE COMPLETED NEXT MONTH:**
Anticipate Consultant proceeding to 90% submittal. Continue with design process, ROW and coordination with NVEnergy. Finish negotiation for additional flood control design.

**PROJECT MANAGER:** Robert Huggins, PE, PTOE  
**PHONE NUMBER:** 633-2003
## Regional Transportation Commission
### Project Status Report

<table>
<thead>
<tr>
<th>ENTITY:</th>
<th>City of North Las Vegas</th>
<th>DATE PREPARED:</th>
<th>12/11/19</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR:</td>
<td>11/1/19 – 11/30/19</td>
<td>PROJECT:</td>
<td>Sawtooth Roadways Improvements</td>
</tr>
<tr>
<td>PROJECT DESCRIPTION:</td>
<td>This project consists of infilling sawtooth roadways along the following four corridors: Commerce Street between Cheyenne Avenue and Centennial Parkway, Gowan Road between Allen Lane and Losee Road, Revere Street between Carey Avenue and Colton Road, and Alexander Road between North 5th Street and Losee Road and a traffic signal at North 5th Street and Centennial Parkway. The improvements will include traffic control devices, local drainage improvements, miscellaneous curb and gutter, sidewalks, pavement markings and striping, ADA Improvements, and other appurtenances as may be necessary to construct a complete and functional project.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT NO:</td>
<td>10388A, 10388B, 10388C, 10388D, 10388E</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SID NUMBER:</td>
<td>RTC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>FUNDING SOURCE:</td>
<td>RTC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOTAL COST:</td>
<td>$9,110,000</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Schedule for Completion

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>8/1/2014</td>
<td>5/31/19</td>
<td>85%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>8/1/2014</td>
<td>5/31/19</td>
<td>85%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>9/1/2016</td>
<td>5/31/19</td>
<td>80%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>9/18/2017</td>
<td>7/31/19</td>
<td>70%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>9/01/2017</td>
<td>12/1/19</td>
<td>60%</td>
</tr>
</tbody>
</table>

### Consultant/Project Manager:
CH2M Hill, Jacobs Engineering, Parsons Brinckerhoff, Kimley-Horn, and GCW.

### Contractor:

### Comments:
This Interlocal is divided up into 5 projects. Alexander is closed. Commerce construction portion is CM, John Fitch, (702) 277-4691. Gowan Road is in construction CM, Clint Fujii (702) 274-4530. North 5th Centennial is in design, PM Cliff Moss, (702) 633-1904. The PM for the design of Alexander, Commerce, Gowan, and Revere is Rob Huggins, (702) 633-2003.

### Delays:

### Work Completed This Month:

**Alexander:** Project is complete.

**Commerce:** Project is complete.

**Gowan:** Project is complete.

**Revere:** Drafted Notice of Completion for City Council approval. Project is complete.

**Traffic Signal at N. 5th:** Continued with right-of-way resolution.

### Work to Be Completed Next Month:

**Alexander:** Project is complete.

**Commerce:** Project is complete.

**Gowan:** Project is complete.

**Revere** Wrote Notice of Completion to go to Council on December 4, 2019. Project is complete.

**Traffic Signal at N. 5th:** This portion of the work will be reported under contract #1145.

### Project Manager:
See Comments Above

### Phone Number:
633-1206
Regional Transportation Commission  
Project Status Report

<table>
<thead>
<tr>
<th>ENTITY:</th>
<th>City of North Las Vegas</th>
<th>DATE PREPARED:</th>
<th>12/4/19</th>
</tr>
</thead>
<tbody>
<tr>
<td>REVIEW PERIOD FOR:</td>
<td>10/1/19 – 10/31/19</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT:</td>
<td>School Safety Improvements - Citywide</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT DESCRIPTION:</td>
<td>A multi-year project involving design and construction of pedestrian safety and traffic calming improvements on school perimeter streets as well as installation of school flashers and rapid flashing beacons.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT NO:</td>
<td>10493 / 203A-FTI2</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SID NUMBER:</td>
<td></td>
<td>BID #</td>
<td></td>
</tr>
<tr>
<td>FUNDING SOURCE:</td>
<td>FTI</td>
<td>TOTAL COST:</td>
<td>$6,000,000</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>3/2018</td>
<td>2/2022</td>
<td>60%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>various</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>6/2019</td>
<td>9/2022</td>
<td>0%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

| CONSULTANT/PROJECT MANAGER: | HDR Engineering / Asafft Abdo, P.E. |
| CONTRACTOR: | TBD |

| COMMENTS: | This project is a 3-phase/year project. Year 1 – includes proposed locations for installation of RRFBs and school flashers. Year 2 and Year 3 – includes school safety enhancements for various schools. |
| DELAYS: | |

| WORK COMPLETED THIS MONTH: | ROW coordination and development of the 90% plans for Phase I, Phase II and Phase II – Federal continued. The Phase II – Federal is a separate plan set that will primarily be funded with NDOT funds along with RTC funds; it was separated to allow it to run along a separate track due to any federal requirements. |
| WORK TO BE COMPLETED NEXT MONTH: | ROW coordination will continue, and development of the 90% plans for Phase I, Phase II and Phase II – Federal will continue. Anticipate a kickoff for the LPA agreement for Phase II – Federal. |
| PROJECT MANAGER: | Tom Brady, P.E. | PHONE NUMBER: | 702-633-1227 |
# Regional Transportation Commission
## Project Status Report

**ENTITY:** City of North Las Vegas  
**DATE PREPARED:** 12/12/19

**REVIEW PERIOD FOR:** 11/1/19 – 11/30/19

**PROJECT:** Tropical Parkway/Hollywood Boulevard – Linn Lane/Nicco Way to I-15

**PROJECT DESCRIPTION:**
The design and construction of roadway infill/widening along Tropical Parkway and Hollywood Boulevard, from Linn Lane to I-15. This project will provide a design connection from Tropical Parkway and Linn Lane (also known as Nicco Way) to Hollywood Boulevard and design a widened Hollywood Boulevard to the I-15.

**PROJECT NO:** 10412 / 188B-FTI SWAP  
**SID NUMBER:** 65  
**BID #:** 1530  
**FUNDING SOURCE:** FTI SWAP

<table>
<thead>
<tr>
<th>SCHEDULE FOR COMPLETION</th>
<th>START DATE</th>
<th>END DATE</th>
<th>COMPLETE (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN</td>
<td>4/2016</td>
<td>3/2018</td>
<td>100%</td>
</tr>
<tr>
<td>ROW CLEARANCE</td>
<td>9/2017</td>
<td>2/2018</td>
<td>100%</td>
</tr>
<tr>
<td>ENVIRONMENTAL CLEARANCE</td>
<td>N/A</td>
<td></td>
<td></td>
</tr>
<tr>
<td>OPEN BIDS</td>
<td>3/2018</td>
<td>5/2018</td>
<td>100%</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>7/2018</td>
<td>12/2019</td>
<td>100%</td>
</tr>
<tr>
<td>ACCEPTANCE</td>
<td>6/2019</td>
<td>7/2019</td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTANT/PROJECT MANAGER:** Louis Berger Group / Krishna Kumar (K.K.)  
**CONTRACTOR:** Las Vegas Paving  
**COMMENTS:**

**DELAYS:**

**WORK COMPLETED THIS MONTH:**
Finished addressing punchlist items, and continued project closeout.

**WORK TO BE COMPLETED NEXT MONTH:**
Continue project closeout.

**PROJECT MANAGER:** David Tanner, PE  
**PHONE NUMBER:** 633-2673
PROJECT: FOSTER/PRICE – BOULDER HIGHWAY TO BARRETT STREET. RTC#’s 2010A-FTI2

DESCRIPTION: REHABILITATION OF FOSTER/PRICE AND COMPLETE STREET ELEMENTS AS APPROPRIATE

PERCENT COMPLETE: Design 75%  ESTIMATED COST OF PROJECT: $500,000 DESIGN
Construction 0%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: __________ February 2020

R/W CLEARANCES: __________________________

ENVIR CLEARANCES: ______________________

BIDS OPEN: __________ March 2020

START CONSTRUCTION: __ May 2020

CONSTRUCTION COMPLETE: __ October 2020

CONSULTANT/PROJECT MANAGER: ATKINS

CONSTRUCTION PRIME CONTRACTOR: N/A

---

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Working on additional landscaping component to catch up with roadway design.

WORK TO BE COMPLETED DURING NEXT MONTH: Receive the 90% submittal.

---

PROJECT MANAGER: Scott Fiedler, PE  PHONE NUMBER: 702-267-3063
ENTITY: CITY OF HENDERSON  DATE: December 3, 2019
REVIEW PERIOD—FROM: November 1, 2019 TO: November 30, 2019

PROJECT: WEST HENDERSON ROADS; BERMUDA – VOLUNTEER BLVD TO ST ROSE PARKWAY, BRUNER ROAD – GILESPIE STREET TO EXECUTIVE AIRPORT DRIVE, AND GILESPIE STREET – VOLUNTEER BLVD TO ST ROSE PARKWAY. (RTC# 175H-FTI and 175H)

DESCRIPTION: Design of 4 lane roadway sections with the ability to widen to 6 lanes in certain areas. Incorporate complete streets elements as appropriate and feasible.

PERCENT COMPLETE: Design—100%  ESTIMATED COST OF PROJECT: $300,000

Design  Construction—80%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: ______ November 2017

R/W CLEARANCES:

ENVIR CLEARANCES:

BIDS OPEN:

START CONSTRUCTION: Design Only

CONSTRUCTION COMPLETE: ________

CONSULTANT/PROJECT MANAGER: ______ VTN

CONSTRUCTION PRIME CONTRACTOR: ______ TBD

DELAYS OR PROBLEM AREAS: added additional utility infrastructure

WORK COMPLETED DURING CURRENT MONTH: Under construction

WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction

PROJECT MANAGER: Matt Roybal, P.E.  PHONE NUMBER: 702-267-3066
PROJECT: VALLE VERDE DRIVE, HORIZON RIDGE PARKWAY TO WARM SPRINGS ROAD (183A-FTI)

DESCRIPTION: The project will evaluate and repair significant pavement deterioration to include new pavement, markings, continuous bike lanes and improved pedestrian facilities, including improved multi-modal access to the adjacent Pittman Wash Trail, Silver Springs Recreation Center, Gibson Elementary School and Greenspun Jr. High.

PERCENT COMPLETE: Design - 100%  Construction – 100%

ESTIMATED COST OF PROJECT: $2,500,000.00

SCHEDULE FOR COMPLETION:

(Dates)

DESIGN: August 2018

R/W CLEARANCES: N/R

ENVIR CLEARANCES: N/R

BIDS OPEN: November 2018

START CONSTRUCTION: March 2019

CONSTRUCTION COMPLETE: December 2019

CONSULTANT/PROJECT MANAGER: Horrocks Engineers /Steve Bellino, P.E.

CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Working on final construction items

WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction

PROJECT MANAGER: Matt Roybal, P.E.  PHONE NUMBER: 702-267-3066
PROJECT: ROMA HILLS (201A-FTI2)

DESCRIPTION: Replace existing pavement and construct complete street elements as appropriate

PERCENT COMPLETE: Design - 80%  Construction – 0%
ESTIMATED COST OF PROJECT: $2,000,000.00

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: February 2020

R/W CLEARANCES: N/R

ENVIR CLEARANCES: N/R

BIDS OPEN: April 2020

START CONSTRUCTION: June 2020

CONSTRUCTION COMPLETE: May 2020

CONSULTANT/PROJECT MANAGER: Stanley

CONSTRUCTION PRIME CONTRACTOR: TBD

DELAYS OR PROBLEM AREAS: Stakeholders have conflicting desires for ultimate roadway design. Working closely with them and providing additional information to build consensus.

WORK COMPLETED DURING CURRENT MONTH: moving forward with final design

WORK TO BE COMPLETED DURING NEXT MONTH: continue design

PROJECT MANAGER: Matt Roybal, P.E.  PHONE NUMBER: 702-267-3066
PROJECT: WATER STREET NORTH (171C_FT12)

DESCRIPTION: Roadway construction: Boulder Highway to Grand Cadence. (Construction only)

PERCENT COMPLETE: Design—100%  Construction—0%

ESTIMATED COST OF PROJECT: $4,000,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: N/A
R/W CLEARANCES: N/A
ENVIR CLEARANCES: N/A
BIDS OPEN: 8/7/2019
START CONSTRUCTION: 1/2020
CONSTRUCTION COMPLETE: 10/2020

CONSULTANT/PROJECT MANAGER: Atkins

CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS: long lead items of signal poles

WORK COMPLETED DURING CURRENT MONTH: Awarded bids

WORK TO BE COMPLETED DURING NEXT MONTH: schedule pre-construction meeting

PROJECT MANAGER: Scott Jarvis  PHONE NUMBER: (702) 267-3065
PROJECT: Boulder Highway: Wagonwheel to Tulip Falls (RTC# 224-FTI2)

DESCRIPTION: Refinement of alternatives from the master plan concept to a 30% level. Improvements may include intersection and pedestrian safety improvements, roadway improvements and any necessary appurtenances or complete street elements as feasible. Progressing the refinement to 30% at this time.

PERCENT COMPLETE: Design—0% Construction—0%

ESTIMATED COST OF PROJECT: $1,000,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: 6/2020

R/W CLEARANCES:

ENVIR CLEARANCES:

BIDS OPEN:

START CONSTRUCTION:

CONSTRUCTION COMPLETE:

CONSULTANT/PROJECT MANAGER: Atkins

CONSTRUCTION PRIME CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Negotiating scope and fee with consultant.

WORK TO BE COMPLETED DURING NEXT MONTH: finalize negotiations

PROJECT MANAGER: Scott Jarvis PHONE NUMBER: (702)267-3065
PROJECT: ARROYO GRANDE PKWY, HORIZON RIDGE PKWY TO SUNSET RD (175C-FTI)

DESCRIPTION: This project will result in the rehabilitation/reconstruction of Arroyo Grande Boulevard from Horizon Ridge Parkway to Sunset Road. The project will evaluate and repair significant pavement deterioration to include new pavement, markings, continuous bike lanes and improved pedestrian facilities, including improved multi-modal access to the adjacent Arroyo Grande Sports Complex and Green Valley High School. The project will also evaluate and mitigate ground water intrusion problems within and adjacent to the corridor including the intersections of Arroyo Grande / Mayan, Helmsdale / Harwick and Sunset Road east of Scimitar. The project will incorporate complete streets elements as appropriate and feasible.

PERCENT COMPLETE: Design - 100%  Construction – 100%

ESTIMATED COST OF PROJECT: $7,471,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: Fox Butte Court: (100%), Arroyo Grande: November 2015

R/W CLEARANCES: N/R

ENVIR CLEARANCES: N/R

BIDS OPEN: June 2017

START CONSTRUCTION: December 2017

CONSTRUCTION COMPLETE: December 2018

CONSULTANT/PROJECT MANAGER: Jacobs Engineering Group / Ben Taylor, P.E.

CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: working on closeout

WORK TO BE COMPLETED DURING NEXT MONTH: Continue closeout

PROJECT MANAGER: Scott Fiedler PHONE NUMBER: 702-267-3064
PROJECT: SUNSET ROAD: I-515 to PABCO (008X-FTI2)

DESCRIPTION: Replace existing pavement and construct complete street elements as feasible

PERCENT COMPLETE: Design—0%  Construction—0%

ESTIMATED COST OF PROJECT: $760,000

SCHEDULE FOR COMPLETION:

<table>
<thead>
<tr>
<th>(Dates)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN: January 2021</td>
</tr>
<tr>
<td>R/W CLEARANCES:</td>
</tr>
<tr>
<td>ENVIR CLEARANCES:</td>
</tr>
<tr>
<td>BIDS OPEN: Design Only</td>
</tr>
<tr>
<td>START CONSTRUCTION:</td>
</tr>
<tr>
<td>CONSTRUCTION COMPLETE:</td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER: CA Group

CONSTRUCTION PRIME CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: selected project consultant.

WORK TO BE COMPLETED DURING NEXT MONTH: working on scope and fee

PROJECT MANAGER: Brooke Prescia  PHONE NUMBER: (702) 267-3070
ENTITY: CITY OF HENDERSON       DATE: December 3, 2019
REVIEW PERIOD—FROM: November 1, 2019   TO: November 30, 2019

PROJECT: SUNRIDGE HEIGHTS PKWY – EXECUTIVE AIRPORT TO SEVEN HILLS DR

DESCRIPTION: design and construction of roadway improvements including up to 6 travel lanes, lighting, striping, traffic signals, and drainage. Phase 1 of the project will include design and coordination with adjacent developers and will be constructed between Seven Hills and Maryland Pkwy. Phase 2A will be adjacent to the Levi’s property. Phase 2B will be constructed between the Levi’s property and Executive Airport. The project will incorporate complete streets elements as appropriate and feasible.

PERCENT COMPLETE: Design—100%     ESTIMATED COST OF PROJECT: $6,270,000
Construction—varies%

SCHEDULE FOR COMPLETION:
(Dates)
DESIGN: July 2018 (Phase I)
R/W CLEARANCES:
ENVIR CLEARANCES:
BIDS OPEN: December 2018
START CONSTRUCTION: March 2019
CONSTRUCTION COMPLETE: September 2019

CONSULTANT/PROJECT MANAGER: Advantage Civil Design Group Phases 1&3
CONSTRUCTION PRIME CONTRACTOR: Wadley Construction

DELAYS OR PROBLEM AREAS: working on alignment concerns with Clark County Department of Aviation

WORK COMPLETED DURING CURRENT MONTH: Construction ongoing for Phase 1. TY LINN working on concept design for Phase 2B. Awarded construction for Phase 3. Advertising Phase 2A – Executive Airport to the Levi’s property limits.

WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction phase1 and phase 3. Open bids Phase 2A.

PROJECT MANAGER: Scott Fiedler       PHONE NUMBER: (702) 267-3064

9 of 16
PROJECT: HEATHER DRIVE, GREENWAY ROAD TO COLLEGE DRIVE. RTC#'s 209A-FTI2

DESCRIPTION: REHABILITATION OF HEATHER DRIVE AND COMPLETE STREET ELEMENTS AS APPROPRIATE

PERCENT COMPLETE: Design 30%  ESTIMATED COST OF PROJECT: $300,000 DESIGN
Construction 0%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: __________ December 2019 __________

R/W CLEARANCES: ___________________________

ENVIR CLEARANCES: ________________________

BIDS OPEN: __________ February 2020 __________

START CONSTRUCTION: __May 2020___

CONSTRUCTION COMPLETE: __October 2020__

CONSULTANT/PROJECT MANAGER: KHA/ Michael Mosely

CONSTRUCTION PRIME CONTRACTOR: N/A

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: KHA submitted design concept report

WORK TO BE COMPLETED DURING NEXT MONTH: City to review report and issue comments.

PROJECT MANAGER: __Matt Roybal, PE__________  PHONE NUMBER: __702-267-3066______
ENTITY: CITY OF HENDERSON
DATE: December 3, 2019

REVIEW PERIOD—FROM: November 1, 2019 TO: November 30, 2019

PROJECT: GREENWAY ROAD, BOULDER HIGHWAY TO PARADISE HILLS. RTC#’s 140B-FTI2

DESCRIPTION: REHABILITATION OF GREENWAY ROAD AND COMPLETE STREET ELEMENTS AS APPROPRIATE

PERCENT COMPLETE: Design 30%  ESTIMATED COST OF PROJECT: $500,000 DESIGN
Construction 0%

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: December 2019

R/W CLEARANCES:

ENVIR CLEARANCES:

BIDS OPEN: February 2020

START CONSTRUCTION: May 2020

CONSTRUCTION COMPLETE: October 2020

CONSULTANT/PROJECT MANAGER: KHA/ Michael Mosely

CONSTRUCTION PRIME CONTRACTOR: N/A

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: KHA submitted design concept report.

WORK TO BE COMPLETED DURING NEXT MONTH: City to review design concept report and issue comments.

PROJECT MANAGER: Matt Roybal, PE PHONE NUMBER: 702-267-3066
PROJECT: WATER ST – MAJOR AVE TO LAKE MEAD PARKWAY (171B-FTI2)

DESCRIPTION: ROADWAY IMPROVEMENTS ALONG WATER STREET

PERCENT COMPLETE: Design—100%  Construction—100%

ESTIMATED COST OF PROJECT: $4,400,000

SCHEDULE FOR COMPLETION:

<table>
<thead>
<tr>
<th>Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>DESIGN:</td>
</tr>
<tr>
<td>May 2018</td>
</tr>
<tr>
<td>R/W CLEARANCES:</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td>ENVIR CLEARANCES:</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td>BIDS OPEN:</td>
</tr>
<tr>
<td>November 2018</td>
</tr>
<tr>
<td>START CONSTRUCTION:</td>
</tr>
<tr>
<td>June 2018</td>
</tr>
<tr>
<td>CONSTRUCTION COMPLETE:</td>
</tr>
<tr>
<td>July 2019</td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER: CA Group Inc.

CONSTRUCTION PRIME CONTRACTOR: SECURITY PAVING

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Working on project closeout

WORK TO BE COMPLETED DURING NEXT MONTH: Continue project closeout.

PROJECT MANAGER: Scott Jarvis  PHONE NUMBER: 267-3065
PROJECT: I515/I215 INTERCHANGE IMPROVEMENTS (100D-FTI)

DESCRIPTION: COMPLETE DESIGN AND ENVIRONMENTAL REQUIREMENTS TO CONSTRUCT TRAFFIC CAPACITY IMPROVEMENTS AND ALL RELATED APPURtenances AT I-515/I-215 INTERCHANGE IMPROVEMENTS FROM GALLERIA DRIVE TO HORIZON DRIVE ON THE I-515 AND FROM FIESTA HENDERSON BOULEVARD TO SEPHANIE STREET ON THE I-215.

PERCENT COMPLETE: Design—30% Construction—NA

ESTIMATED COST OF PROJECT: $2,000,000

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: January 2020

R/W CLEARANCES: 

ENVIR CLEARANCES: 

BIDS OPEN: NA

START CONSTRUCTION: NA

CONSTRUCTION COMPLETE: NA

CONSULTANT/PROJECT MANAGER: CA Group

CONSTRUCTION PRIME CONTRACTOR: NA

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Held technical advisory group progress meeting.

WORK TO BE COMPLETED DURING NEXT MONTH: Continue design

PROJECT MANAGER: Thomas Davy, PE PHONE NUMBER: 267-3062
PROJECT: EASTERN AVENUE CORRIDOR STUDY (002AC-FTI2)

DESCRIPTION: This phase of the project will consist of a corridor study including a progression analysis and design alternatives to address traffic congestion and safety, in particular at the intersection of St. Rose Pkwy and Eastern Ave.

PERCENT COMPLETE: Pre-Design—75%      ESTIMATED COST OF PROJECT: $500,000
                             Construction—NA

SCHEDULE FOR COMPLETION:
(Dates)

DESIGN: ___________ February 2020

R/W CLEARANCES: ________________

ENVIR CLEARANCES:______________

BIDS OPEN: _______ NA

START CONSTRUCTION: _______ NA

CONSTRUCTION COMPLETE: _______ NA

CONSULTANT/PROJECT MANAGER: _______ Wood Rodgers

CONSTRUCTION PRIME CONTRACTOR: _______ NA

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Refining alternatives for Eastern and the 215. Preparing draft memo

WORK TO BE COMPLETED DURING NEXT MONTH: Continue refining alternatives

PROJECT MANAGER: _______ Scott Jarvis _______ PHONE NUMBER: _______ 267-3065 _______
PROJECT ________________ BASIC RD – PACIFIC AVE TO BOULDER HWY ________________

DESCRIPTION: REPLACE EXISTING PAVEMENT AND CONSTRUCT COMPLETE STREET ELEMENTS

PERCENT COMPLETE: Design—100%  ESTIMATED COST OF PROJECT: $2,000,000

Construction—35%

SCHEDULE FOR COMPLETION:

(Dates)

DESIGN: February 2019

R/W CLEARANCES: ____________________________

ENVIR CLEARANCES: ____________________________

BIDS OPEN: April 2019

START CONSTRUCTION: August 2019

CONSTRUCTION COMPLETE: February 2020

CONSULTANT/PROJECT MANAGER: CA Group Inc.

CONSTRUCTION PRIME CONTRACTOR: Las Vegas Paving

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING CURRENT MONTH: Under construction

WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction.

PROJECT MANAGER: SCOTT JARVIS __________ PHONE NUMBER: 267-3065
PROJECT: NEVADA STATE DRIVE – I515 TO FOOTHILLS

DESCRIPTION: The project will rehabilitate existing pavement and consider intersection improvements at Nevada State Drive and Conestoga Way and complete street elements as feasible.

PERCENT COMPLETE: Design—30%
Construction—%

ESTIMATED COST OF PROJECT: $2,500,000

SCHEDULE FOR COMPLETION:

<table>
<thead>
<tr>
<th>Activity</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design</td>
<td>OCTOBER 2019</td>
</tr>
<tr>
<td>R/W CLEARANCES</td>
<td></td>
</tr>
<tr>
<td>ENVIR CLEARANCES</td>
<td></td>
</tr>
<tr>
<td>BIDS OPEN</td>
<td></td>
</tr>
<tr>
<td>START CONSTRUCTION</td>
<td></td>
</tr>
<tr>
<td>CONSTRUCTION COMPLETE</td>
<td></td>
</tr>
</tbody>
</table>

CONSULTANT/PROJECT MANAGER: Horrocks

CONSTRUCTION PRIME CONTRACTOR: 

DELAYS OR PROBLEM AREAS:

<table>
<thead>
<tr>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>WORK COMPLETED DURING CURRENT MONTH: Completing additional modeling</td>
</tr>
<tr>
<td>WORK TO BE COMPLETED DURING NEXT MONTH: Continue design</td>
</tr>
</tbody>
</table>

PROJECT MANAGER: Brooke Prescia
PHONE NUMBER: 267-3070