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FOREWORD 

The Regional Transportation program administered by the Regional Transportation Commission of Southern 
Nevada (RTCSNV) has grown and expanded to meet the changing conditions in the Clark County area.  The 
RTCSNV, past and present, has fostered a regional approach in the administration of the Regional 
Transportation Fund. 

In an effort to perpetuate the uniform administration of the Regional Transportation program, the RTCSNV 
Board of Commissioners has approved and published Policies and Procedures for the RTCSNV.  The Policies 
and Procedures are intended as guidelines for the fair administration of the Regional Transportation Fund and 
the projects under the jurisdiction of the RTCSNV. 

It is important to note that representatives of Clark County and the various cities within Clark County 
participated and concurred in the preparation of the Policies and Procedures contained herein.  A significant 
effort was put forth by the representatives of the various entities in arriving at these guidelines. 

It is expected that as circumstances change, these Policies and Procedures will also change to reflect and 
perpetuate the regional approach to the administration of the Regional Transportation program. 
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POLICY AND PROCEDURES MANUAL 
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA 

1 ORGANIZATION 

1.1 GENERAL 

1.1.1 Chapter 373 of the Nevada Revised Statutes (1965) provides that counties, by ordinance, may create a 
Regional Street and Highway Commission and may impose taxes on motor vehicle fuel.  Under Clark County 
Code Chapter 4.04, the Board of County Commissioners established a Fuel Tax on motor vehicle fuel and 
created the Regional Street and Highway Commission of Clark County.  The Commission was established to 
administer the funds generated by the tax in a continuing program to improve the street and highway 
transportation facilities within the County.  By virtue of the Nevada Revised Statutes and the Clark County 
Code, the Regional Street and Highway Commission of Clark County is authorized to administer the Regional 
Street and Highway Fund. 

1.1.2 Under Nevada Assembly Bill Number 70, (1979 Session) the name of the Regional Street and 
Highway Commission of Clark County was changed to the Regional Transportation Commission of Clark 
County. 

1.1.3 In 1981, the Governor of Nevada designated the Regional Transportation Commission of Clark 
County the Metropolitan Planning Organization of Clark County. 

1.1.4 On August 10, 2000, the Regional Transportation Commission approved the agency name to be 
changed to Regional Transportation Commission of Southern Nevada (RTCSNV). 

1.2 COMPOSITION OF COMMISSION 

1.2.1 The RTCSNV Board of Commissioners (Commission) is composed of eight members.  These 
members represent the various political entities within Clark County and include two  members appointed by 
the Board of Clark County Commissioners, two  members appointed by the City Council of the City of Las 
Vegas and one member each appointed by the City Councils of the cities of North Las Vegas, Boulder City, 
Henderson, and Mesquite.  The Director of the Nevada Department of Transportation shall serve as an Ex-
Officio member of the Commission. 

1.2.2 All subsequently incorporated cities within Clark County will be allowed one representative on the 
Commission.  The Commission members will select a Chair and Vice-Chair in July of odd numbered years as 
provided in NRS 373.040 as amended at the 1993 Legislative Session 

1.2.3 The RTCSNV General Manager and Senior Director of Government Affairs/Media Relations & 
Marketing serve as primary liaisons to the Commission.  Commission members and their staff shall contact the 
RTCSNV General Manager, Senior Director of Government Affairs/Media Relations & Marketing or Outside 
General Counsel with questions or direction on RTCSNV matters. 

1.3 RESPONSIBILITY 

1.3.1 The RTCSNV is responsible for funding a program of projects to improve the transportation facilities 
within Clark County in accordance with State Law.  This program is funded through the special motor vehicle 
fuel tax which is provided by the Nevada Revised Statutes and Clark County Code.  Accordingly, when 
projects are proposed for funding through the Regional Streets and Highway Fund, the Commission shall 
evaluate the project in terms of the priority established for the project, the relationship of the proposed 
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construction in comparison with other proposed projects, the funds available, and the relative need for the 
project in comparison with others proposed.  If the project meets the above criteria, the Commission may 
approve funding for the project. 

1.3.2 In its role as Metropolitan Planning Organization, the RTCSNV is responsible for developing a plan 
for regionally significant roadways, transit, fixed guideway, and alternative transportation modes. 

1.4 MEETING REQUIREMENTS 

1.4.1 The Commission shall meet the second Thursday of each month at the Clark County Government 
Center Commission Chambers, 500 South Grand Central Parkway, or at the location designated by the Chair.  
Special meetings shall be called by the Chair of the Commission when necessary.  A quorum consisting of a 
majority of duly appointed Commission members will be required for the transaction of official business.  
Motions and resolutions require a majority vote of the members present, including the Chair. 

1.4.2 The Commission will utilize a prepared agenda.  Items for discussion or action must be submitted to 
the General Manager or designee at least 12 working days prior to the meeting date.  The General Manager or 
designee may waive the 12-day requirement, in accordance with his or her authority pursuant to the RTCSNV 
Administrative Procedures for Agenda Processing. 

1.4.3 The Commission will utilize Robert’s Rules of Order for the official transaction of business.  No 
second on a motion is required.  A formal vote will be required on all Commission action involving 
recommended expenditure of funds. 

1.4.4 When a member of the Commission is unable to attend a regularly scheduled meeting, he or she 
should so notify the General Manager or designee. 

2 PROJECT DEVELOPMENT 

2.1 PROJECT LIST AND PRIORITY LIST 

2.1.1 The RTCSNV shall keep a perpetual "Project List" of approved projects it has accepted under its 
authority.  In addition, the RTCSNV shall periodically review the project lists from the Regional 
Transportation Plan and Transportation Improvement Program pertaining to federally funded locally 
sponsored intermodal priorities 

2.1.2 The RTCSNV Executive Advisory Committee shall review at least annually the existing Priority List 
and prepare a recommendation of projects, if any, to be included in the new list.  Prior to finalizing the 
recommended new priority list, the projects shall be submitted to the members of the RTCSNV Regional 
Project Coordination Committee who shall review the proposed projects and scheduling for conflicts with 
other planned projects.  The Regional Project Coordination Committee’s comments shall be forwarded to the 
Executive Advisory Committee for consideration.  An updated cost estimate and project schedule shall also be 
prepared during the annual priority list review, which is to begin in October and be completed to coincide with 
the RTCSNV Budgetary and Transportation Improvement Program processes. 

2.1.3 The following information is required at the time a project is submitted for inclusion into the Capital 
Improvement Program: 

A. Project Location 
B. Project Limits 
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C. Project Description (a brief description outlining work to be completed, i.e., new construction or 
widening of existing facility, number of lanes added, landscaping improvements, signalization 
improvements, major drainage structures, interchanges/grade separations, etc.) 

D. Project phase (Preliminary Engineering, Right-of-Way Acquisition, Construction) 
E. Approximate fiscal year start and completion 
F. Funding timeline 
 
The following is an example of a typical project submission: 
Location: Flamingo Rd.: 
From:  Durango Dr. 
To:  Hualapai Way 
Description:  Widen from four to six lanes  
(Preliminary Engineering, Right-of-Way, Construction) 
Fiscal Year Start: 2000 
Fiscal Year Complete: 2002 
Funding (RTCSNV Gas Tax): FY 2001-$5,875,000; FY 2002-$2,500,000; FY 2003-$2,000,000 

2.2 THE MASTER PLAN OF STREETS AND HIGHWAYS AND THE RTCSNV CAPITAL 
IMPROVEMENT PROGRAM 

2.2.1 The RTCSNV will maintain a Master Plan of Streets and Highways for the Las Vegas urban area.  In 
order for a roadway project to be considered by the Commission for funding under any program administered 
by the RTCSNV, the roadway must be shown on this Master Plan of Streets and Highways 

2.2.2 In order to receive funding under any RTCSNV program, the project must also be identified in the 
RTCSNV Capital Improvement Program, as approved by the Commission.  Any project proposed for a 
roadway shown on the Master Plan of Streets and Highways may be submitted for inclusion in the Capital 
Improvement Program in accordance with the procedures outlined in Section 2.1 and any specific 
requirements of the various CIP fund sources. 

2.2.3 The Master Plan of Streets and Highways shall include all streets and highways that: 
A. Are included in a recognized transportation plan or transportation element adopted by one of the 

constituent entities of the RTCSNV,  
B. Lie within the Las Vegas urban area, or  
C. Are identified as a street with a minimum of 80 feet planned right-of-way or functionally 

equivalent four (4) lane facility. 

2.2.4 The Commission may approve projects not included on the Master Plan of Streets and Highways, by 
waiver.  If approved, the Board may then authorize the distribution of appropriate funds to the entity 
requesting the project 

2.2.5 The Las Vegas urban area is defined to include: 
A. the full extent of the incorporated cities of Henderson, Las Vegas and North Las Vegas; 
B. that part of unincorporated Clark County lying within the land disposal boundary established in 

the Southern Nevada Public Lands Management Act; and 
C. other contiguous areas as may be defined and approved by the Commission for this purpose. 

2.2.6 Where a project is outside the urban area defined in Section 2.2.5, the Commission shall evaluate it in 
terms of: 

A. Its relation to the streets and highway plan; 
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B. the relation of the proposed project to other projects constructed or authorized; 
C. the relative need for the proposed project in relation to other projects proposed by the same city or 

town; and 
D. Availability of funds 

2.2.7 If the Commission approves a project outside the urban area for inclusion in the Capital Improvement 
Program, the Board may then authorize the distribution of appropriate funds to the entity requesting the project 

2.2.8 Maintenance of public roadways where ROW widths are less than 80-feet and not included in item 
2.2.3 above shall be eligible for RTCSNV funds (see Policy for Reimbursement of Maintenance Costs for 
Public Roadways where ROW widths are less than 80-feet). 

2.3 FEDERAL TRANSPORTATION PLANNING AND PROGRAMMING 

2.3.1 The Nevada Department of Transportation defines the Roadway Functional Classification system.  In 
order for a roadway project to be considered by the Federal Highway Administration for funding under a 
Federal-Aid Highway Program, the roadway must be included in this Roadway Functional Classification.  This 
system of roadways is defined in conjunction with the RTCSNV and is approved by the Federal Highway 
Administration.  It is the policy of the RTCSNV that the Master Plan of Streets and Highways shall form the 
basis for the selection of roads to be included in the Roadway Functional Classification system. 

2.3.2 In order to receive funding under any Federal-Aid Highway Program, the project must be identified in 
the Regional Transportation Plan and scheduled for funding in the Transportation Improvement Program, as 
developed by the Commission and approved by the U.S. Department of Transportation as part of the Statewide 
Transportation Improvement Program.  

2.3.3 The relationship between the RTCSNV procedures and those of the Federal programs are summarized 
in the following table: 

 

To be funded under: An RTCSNV program a Federal program 
The project must be on:  the Master Plan of Streets 

and Highways 
the Roadway Functional 
Classification 

And must be scheduled for 
funding in:  

the RTCSNV Capital 
Improvement Program 

the Regional Transportation Plan and 
Transportation Improvement 
Program 

 

2.3.4 The Federal procedures apply to both urban and non-urban areas whereas, as noted in Section 2.2.5, 
different RTCSNV procedures apply outside the urban area. 

2.3.5 The Transportation Improvement Program covers a four-year funding schedule and is updated 
pursuant to Title 23 Code of Federal Regulations, Part 450.324.  For a project to be scheduled for funding in 
the Transportation Improvement Program, it must be drawn from the Regional Transportation Plan as 
approved by the Commission. 

2.3.6 The Regional Transportation Plan is updated at least every four years, and outlines the plans and 
programs needed to address the transportation needs of the region over a twenty-year time frame.  The Plan is 
required to be in conformity with Federal Air Quality regulations, and this determination of conformity is 
subject to Federal review and approval.  
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2.3.7 Any project proposed for a roadway shown on the Roadway Functional Classification may be 
submitted for inclusion in the Regional Transportation Plan and Transportation Improvement Program in 
accordance with the procedures established for the various Federal-Aid Highway Programs.  

2.3.8 Federal Regulations require that the Regional Transportation Plan and Transportation Improvement 
Program include all “Regionally Significant” transportation projects, irrespective of funding source.  A 
regionally significant project means a project that is on a facility which serves regional transportation needs, 
such as: 

A. Access to and from the area outside the region; 
B. Major activity centers; 
C. Major planned developments, such as retail malls, sports complexes or employment centers; 
D. Transportation terminals. 
E. At a minimum, this includes all principal arterial highways and all fixed guideway transit facilities 

offering a significant alternative to regional highway travel. 

2.3.9 Prior to approval of any project or development that would create a new regionally significant facility, 
or would eliminate, change the scope, or create a significant realignment of an existing regionally significant 
facility, the sponsoring entity shall submit the changes to the Commission for review and analysis.  The 
RTCSNV shall have 30 calendar days to respond as to whether the change will necessitate a revision to the 
Regional Transportation Plan. 

2.3.10 It is the responsibility of the implementing agency to notify the RTCSNV of approval to implement a 
project on a Regionally Significant facility.  A project is considered approved when the governing body of the 
implementing agency by formal action authorizes the project to proceed. 

2.3.11 The analyses required for the Regional Transportation Plan are supported by the regional travel 
demand forecast model.  The Master Plan of Streets and Highways forms the basis for the forecast model 
roadway network. 

2.4 PROJECT INITIALIZATION  

2.4.1 At such time as an entity recognizes the need for a new or improved facility and at such time as the 
entity can predict a future location of the proposed facility, action may be initiated to request project funding 
for the right-of-way engineering and construction cost.  This action should be taken well in advance of the 
required date for actual expenditures to allow the funds to be programmed in conjunction with other related 
projects based upon transportation needs and priorities 

2.4.2 A project may be initiated by the entity which has jurisdiction over the physical location of the 
proposed system.  This shall be accomplished by the governing body of the entity requesting consideration of 
the proposed project by the RTCSNV.  If a project involves more than one jurisdiction, one entity will be 
responsible for project administration. 

2.4.3 The RTCSNV may then approve the project.  This approval may take any of the following forms: 
A. Approved Project, Proposed Appropriation:  The project becomes a part of the approved project 

list but has no relative priority and construction is not imminent nor does an urgent need exist.  
The project estimates of cost will not be reflected in the financial statements as an appropriation.  
Since money has not been appropriated for the project, it will not be necessary to draft a formal 
interlocal contract; however an interlocal contract may be drafted for portions of the project. 

B. Approved Project, Approved Appropriation:  The project becomes a part of the approved project 
list and has an assigned priority for construction.  Method B Interlocal Contracts must be used for 
all large, multiple step projects 
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2.4.4 Method A - Interlocal Contract/Supplemental Interlocal Contract Method:  It will be necessary to draft 
and approve an interlocal contract covering engineering design and right-of-way acquisition and all associated 
costs will be considered as appropriated funds for expenditure and listed in the financial statement in that 
category. 

2.4.5 The RTCSNV may reassign priorities and adjust appropriations for projects consistent Section 1.3 
Responsibility of the RTCSNV. 

2.4.6 The fact that a project is approved and has been given priority does constitute authority for 
expenditure of funds as approved by the interlocal contract, but does not preclude another project being moved 
to a position of precedence over a previously approved priority project. 

2.4.7 Funds may be appropriated for construction when the project is part of the approved project list has an 
assigned priority, design is complete, and right-of-entry has been obtained on all right-of-way necessary for 
construction.  Prior to the entity making any commitment for related project construction services or 
expenditures, it will be required that a supplemental interlocal contract is executed, all reimbursable amounts 
included in the contract will be considered as expenditures for purposes of the financial statement. 

2.4.8 Method B - Interlocal Contract/Authorization to Proceed Method:  It will be necessary to draft and 
approve an interlocal contract covering the total estimated cost of the project.  The costs will not be considered 
as appropriated funds for expenditures and they will not be listed as such in the financial statements. 

2.4.9 Funds will be considered to be appropriated for expenditure only by approval by the RTCSNV of an 
authorization to proceed for each phase of the project which will include a total appropriated cost for the 
phases of the project in the authorization to proceed.  A cash flow statement must accompany each request for 
an authorization to proceed.  To ensure that both Public Works and Finance staff are aware of projects 
impacting entities fiscally, a copy of all agenda items submitted to the RTCSNV to encumber funds shall be 
forwarded to the Finance Manager of the submitting entity. 

2.4.10  The procedure for appropriating funds by approval of authorizations to proceed must be included in 
the Interlocal Contract. 

2.4.11 An aerial view vicinity map indicating project location shall be included as back-up documentation at 
the time the entity requests approval of an interlocal contract and/or initial authorization to proceed.  An 
updated vicinity map shall be provided for any supplemental interlocal contract which changes the scope of 
project. 

2.5 INCENTIVE CLAUSE 

2.5.1 In order to expedite projects, revenue not committed to prepayment of bonds may be available for 
construction of projects on a first come, first served basis.  At the time that Authorization to Proceed for 
construction is requested, the requesting agency must demonstrate that the project is included in the first five 
years of the Capital Improvement Program, have the 90% design plans complete, have right-of-way for 
construction purposes obtained or demonstrate to the Commission that it is in the process of condemnation, 
and confirm that all supplemental funding including Special/Local Improvement District funding will be in 
place at the time the bid is awarded.  At the time Authorization to Proceed is requested, a separate agenda item 
must be submitted to amend the Capital Improvement Program, if necessary, or to request the project be 
moved ahead of another project on the approved construction list.  The RTCSNV staff shall maintain a 
perpetual approved construction list showing the order of projects approved for construction, the date the 
Authorization to Proceed was sent to the agency, and the status of the project.  A current copy of the list shall 
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be included under the Status Reports item, and updates shall be immediately e-mailed to each Public Works 
Director and their designees. 

2.5.2 It is also desirable to accelerate the design of projects.  Authorizations to Proceed for design should be 
submitted in the fiscal year that funding is provided in the Capital Improvement Program.  Prior to accelerating 
project design schedules, the responsible entity should consider the number of projects already under design 
and be able to complete those designs as scheduled. 

2.6 PROJECT APPROVAL  

2.6.1 When the proposed project is presented to the RTCSNV, the entity representatives may request that 
the project be placed on the Project List.  The submitted project must include all necessary data to allow the 
Commission to evaluate the project in terms of need and availability of funds.  The following preliminary 
information should be included as a minimum: 

A. All project engineering justification, including traffic projections and warrants. 
B. Complete description of the project location and limits of construction. 
C. Type of construction such as; overlay, new construction, re-mix, etc. 
D. A typical section should be included indicating the general geometrics and estimated limits of 

transverse construction. 
E. An estimate of all anticipated project costs including right-of-way, engineering, construction costs, 

signal systems, drainage, utility relocation, contingencies and other related costs. 
F. An estimate of time frame for expenditure in each of the above areas. 

2.7 PROJECT REIMBURSEMENT 

2.7.1 The amount of project reimbursement will be limited to the specific amounts as itemized in the 
interlocal contract or authorization to proceed.  These amounts may not be exceeded except as follows: 

A. When it becomes apparent that estimated amounts will not be sufficient to adequately fund a 
project, an interlocal contract should be forwarded to the RTCSNV by the responsible 
representative requesting additional appropriations.  

B. This procedure will be followed for: 
i. Increasing right-of-way costs, 

ii. Adjusting the construction cost estimate to reflect the actual bid price of the project (if the 
bid exceeds the original agreement), and 

iii. Adjusting projected engineering costs.  The introduction of new related project costs not 
included in the original agreement or increase in the total project cost over the amount in 
an approved interlocal contract will require a supplemental interlocal contract. 

2.7.2 All individual change orders that impact RTCSNV funds will be reviewed and approved in a timely 
manner by the General Manager or designee for eligibility of funding.  The aggregate of change orders so 
authorized shall not exceed 10% of the contract award amount without prior authorization of the Commission.  
Such change order processing will be in accordance with Section 4.4. 

2.7.3 Individual change orders which impact RTCSNV funds in excess of ten percent (10%) of the contract 
award amount must be approved by the Commission prior to reimbursement.  Any change order which has no 
impact on RTCSNV funds, regardless of amount, need not be approved by the Commission. 

2.7.4 If the contract award amount impacting RTCSNV funds plus the processed change order exceeds the 
total amount in the interlocal contract, it will be necessary to request an increase in project construction funds 
as specified in Section 2.7.1. 
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2.7.5 Engineering costs will be reimbursed on a project according to the interlocal contract or authorization 
to proceed.  If additional engineering services are required in excess of the original interlocal contract or 
authorization to proceed, requests for additional funds shall be made as the need occurs. 

2.7.6 Additional reimbursement information is contained in Section 6.  

3 PROJECT REQUIREMENTS 

3.1 RIGHT-OF-WAY 

3.1.1 Any RTCSNV member agency shall be required to dedicate right-of-way on parcels that they have 
ownership on to facilitate the construction of an RTCSNV funded roadway project.  Right-of-way acquisition 
for the construction of a project may be funded by the RTCSNV.  On all right-of-way to be purchased, except 
as otherwise directed by the Commission, or as otherwise provided for in NRS 645C.150, the appraisal of at 
least one M.A.I. (Member of Appraisal Institute) or other person who is a senior or designated member of the 
Appraisal Institute or American Society of Appraisers will be required.  In addition, the appraiser shall be a 
Certified General Appraiser with the State of Nevada - Department of Commerce, Real Estate Division. 

3.1.2 All appraisals will be reviewed by the administrating entity and a summary of the appraisal values will 
be forwarded to the RTCSNV in the appropriate format.  Right-of-way concessions in exchange for the 
donation of right-of-way shall have individual cases reviewed by the Executive Advisory Committee and 
approved by the RTCSNV.  Preparation of right-of-way drawings for the project shall be the responsibility of 
the designated entity.  Plats shall include the following information as a minimum: 

A. Alignment information for section lines and center lines and sectional ties 
B. Subdivision and sectional references 
C. Existing improvements intake area and immediately adjacent thereto 
D. Existing and proposed right-of-way lines 
E. Property lines 
F. Document numbers and dates for existing rights-of-way, easement, and patent reservations 
G. Tax parcel numbers and owner's names for all parcels from which right-of-way is required; tax 

parcel numbers only for all other parcels shown 
H. Street names 
I. Curve data 
J. Legend 
K. City limits 
L. Property schedule 
M. Basis of bearing 
N. North arrow 

3.1.3 Prepare all descriptions of the take-area parcels involved in the project. 

3.1.4 Prepare 8-1/2" x 11" parcel maps for all properties from which right-of-way is required.  Parcel maps 
should include: 

A. Tax parcel number and owner's name 
B. Sectional and/or subdivision references and ties 
C. Existing and proposed right-of-way lines 
D. Dimensions of the take-area 
E. Take-area to be shaded 
F. Existing topo 
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G. Parcel area:  total area, take-area, and remainder should be indicated 
H. North arrow and scale 

3.1.5 The RTCSNV may participate in the purchase of property necessary for the construction of a project.  
Related right-of-way costs such as appraisals, title insurance, etc., will be reimbursed or paid directly by the 
RTCSNV. Right-of-way may be acquired by the administering entity at a cost not to exceed the appraised 
value provided that funds for such acquisition have been allocated by interlocal contract.  Prior to purchase of 
property, copies of the appraisals shall be submitted to the RTCSNV staff for review.  The appraisals may be 
considered to be approved if no written objection is sent to the administering entity within five working days 
after receipt of the appraisals. 

3.1.6 Negotiated or stipulated settlements must be forwarded to the General Manager or designee of the 
RTCSNV for concurrence and recommendation and the General Manager or designee is to respond to the 
entity within five working days.  A “no response” by the General Manager or designee would be equal to “no 
exception taken” and the entity would proceed.  In the case of unresolved dispute of recommendation between 
the entity and RTCSNV General Manager or designee, such disputes are to be forwarded to the Executive 
Advisory Committee and RTCSNV for resolution. 

3.1.7 The value of minor parcels of right-of-way needed for the construction of a project, which are 
estimated to cost $10,000 or less, may be negotiated in lieu of being based on an appraisal. 

3.1.8 If it becomes necessary to purchase additional property in order to acquire the necessary right-of-way 
for construction, the RTCSNV may participate in the purchase of the property.  Any residual properties not 
within the project limits of construction will require reimbursement to the Regional Street and Highway Fund 
if the property is sold or used by the administering entity in the manner outlined below: 

A. Sale of residual property shall comply with all the provisions of the appropriate state laws and 
ordinances.  The cost of the appraisals shall be at the expense of the prospective purchaser, but 
entity costs of selling the property shall be at the expense of the RTCSNV.  Remaining proceeds 
from the sale shall be deposited in the Regional Street and Highway fund. 

B. If the administering entity desires to sell or use a residual property for a public purpose, the 
Regional Street and Highway Fund may be reimbursed by the entity on a pro-rata basis 
determined by multiplying the appraised price per square foot times the residual area.  

C. If at project close out, residual property still exists and the entity has no plans for use or sale, the 
RTCSNV may place a “Notice of Lien” on the property, as referenced in the appendix. The Lien 
will ensure that the Regional Street and Highway Fund receives the proceeds from the sale of the 
residual property. 

D. The RTCSNV will reimburse the costs incurred on a project in the purchase of property under a 
willing buyer/willing seller program in accordance with the requirements of the Nevada Revised 
Statutes and any criteria established by RTCSNV. 

3.2 DESIGN CRITERIA  

3.2.1 All projects shall be designed for future traffic to local standards, to standards adopted by the 
RTCSNV as enumerated in the appendix of this document, the standards contained in the adopted 
Bicycle/Pedestrian Element of the Regional Transportation Plan, the State standards, American Association of 
State Highway and Transportation Officials (AASHTO) standards, the Regional Intelligent Transportation 
Systems Architecture adopted by the RTCSNV, and generally accepted engineering practices.  The Uniform 
Standard Specifications for Public Works Construction of Off-Site Improvements, Clark County Area, 
Nevada, hereinafter referred to as "Standard Specifications," most recent edition shall be used on all contracts.  
No streets shall be constructed with less than a 3" asphalt concrete pavement, or the equivalent if other paving 



 15 

materials are used.  The base course requirements on each street shall be determined by an acceptable method 
based on the types of soils encountered as sub-base material. 

3.2.2 The installation of raised medians to reduce left turn conflicts and provide for pedestrian refuge areas 
shall be addressed during the project design. 

3.2.3 Median islands or continuous left turn lanes should be built on all jobs where feasible.  Landscaped or 
raised medians are preferred to reduce left turn conflicts and provide pedestrian refuge.  Where traffic signals 
are anticipated to be installed at a later date, conduit shall be included during the construction of the project. 

3.2.4 Before beginning design of any drainage facility, data relating to existing flows, ultimate flows as 
shown in the Clark County Regional Flood Control Master Plan, and the construction schedule of future Flood 
Control District projects shall be collected and considered.  Drainage studies and the design of drainage 
facilities constructed on RTCSNV projects shall be in accordance with the Clark County Regional Flood 
Control District's Hydrologic Criteria and Drainage Design Manual. 

3.2.5 Projects shall be constructed to meet the requirements of Americans with Disabilities Act (ADA) Title 
II, including, where feasible, the “Proposed Guidelines for Pedestrian Facilities in the Public Right-of-Way”, 
available at:  https://www.access-board.gov/attachments/article/743/nprm.pdf and all projects shall be in 
accordance with the RTCSNV policy on sidewalk. 

3.3 PLANS AND SPECIFICATIONS REVIEW  

3.3.1 During the design and construction phases of project development, the administering entity will be 
required to prepare and present monthly status reports to the RTCSNV.  Project status reports must be 
submitted to the RTCSNV within 30 calendar days after the interlocal contract has been approved by the 
RTCSNV.  These reports will be for purposes of keeping the RTCSNV informed of the project progress. 

3.3.2 A pre-design conference shall be held with representatives of each entity in which the project is 
located with the General Manager or designee and the design engineer present.  Design conferences to be held 
at least monthly to review the progress. 

3.3.3 One copy of 30% plans and specifications shall be furnished to both the RTCSNV Streets and 
Highways (S&H) and FAST departments for review and comment.  90% plans and specifications shall be 
provide to S&H prior to submission of the first agenda item requesting construction funds for the project. 

3.3.4 This review will be for the purpose of insuring compliance with RTCSNV policy.  Such a review shall 
be completed within ten working days of receipt of such plans and specifications. 

3.3.5 Project plans submitted to the RTCSNV will include the following information: 
A. Two sets of prints of the entire project (one to RTCSNV Streets & Highways, one to FAST) 
B. Two complete sets of project specifications, special provisions, and bid documents (one to 

RTCSNV Streets & Highways, one to FAST) 
C. One copy of updated cost estimate, with costs by funding agency identified 

3.3.6 The following items, if completed for the project, shall be provided to the RTCSNV if requested by 
the RTCSNV: 

A. Cross sections for the project 
B. One set of excavation/fill quantity computations  
C. One set of right-of-way plans and parcel maps 
D. One copy of traffic study  
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E. Computations on project quantities and structural items, if requested 
F. One copy of drainage study 
G. One copy of soils report 

3.3.7 All of the above items will be retained in the files of the administering entity and be available to the 
RTCSNV staff upon request. 

3.3.8 The design for all projects shall be submitted to the governing body of each entity affected for review 
in the preliminary stage before finalization of the design.  The design in the preliminary stages shall include all 
major features including a summary of drainage facilities and associated costs and ADA compliance elements.  
When the construction cost of drainage features associated with the project exceeds 45% of the total 
construction cost of the project permission must be obtained first from the RTCSNV before design begins. 

3.3.9 A summary of the final design of all projects shall be submitted to the Executive Advisory Committee 
and the RTCSNV at the time approval of the authorization to proceed for construction is requested.  The 
summary shall include at a minimum descriptions of the existing conditions, the proposed improvements, 
funding requirements and the construction schedule. 

3.4 PLANS AND SPECIFICATIONS  

3.4.1 The RTCSNV will require two complete bid sets of plans specifications, contract documents and 
addendums for all projects at the time they are issued.  These plans and specifications will reflect on the title 
sheet the fact that the project is being funded by the RTCSNV and will include a signature area for the General 
Manager or designee of the RTCSNV in addition to those required by the entity administering the project. 

3.4.2 If the project is to be constructed as part of an assessment district, the title sheet as indicated above 
should include identification that a portion of the district is being funded by the RTCSNV. 

4 PROJECT ADMINISTRATION 

4.1 CONSTRUCTION CONTRACT ADVERTISEMENT, BID AND AWARD  

4.1.1 The designated entity responsible for administration of the project will coordinate all project 
advertising for bids, bid evaluation and summaries.  It will be the entity's responsibility to insure conformance 
with required advertising procedures and contract award. 

4.1.2 If a project funded by the RTCSNV is included as a part of a larger project not funded by the 
RTCSNV, a separate estimate of quantities shall be included for the RTCSNV portion. 

4.2 CONSTRUCTION CONTRACT ADMINISTRATION  

4.2.1 The administering entity will be responsible for construction contract administration and for providing 
engineering and inspection to adequately control the project to assure construction of the project according to 
the plans and specifications. 

4.2.2 For purposes of direct project coordination, the entity should designate one individual who will be 
responsible for the construction contract administration.  All contacts and correspondence between the 
RTCSNV and the entity concerning the project will then have a single focal point. 

4.2.3 The construction contract administration, engineering, and inspection may be performed all or in part 
by the administering entity or may be contracted to a consultant.  
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4.3 CONTROL OF WORK 

4.3.1 It is the responsibility of the administering entity to see that work performed and materials used meet 
the prescribed requirements. 

4.3.2 The administering entity will provide sufficient engineering supervision to assure vertical and 
horizontal control to allow construction of the project to line and grade within acceptable accuracy.  
Reimbursement for such engineering, inspection, and supervision will be in accordance with Section 6.1 
“Reimbursable Costs”. 

4.3.3 The administering entity will be required to submit copies of all inspection reports, materials, test 
reports, contract documents, and right-of-way documentation to the RTCSNV when requested.  In addition, 
the entity will submit to the RTCSNV, on a monthly basis, a written summary of project activities completed 
and activities expected during the coming reporting period. 

4.4 CHANGE ORDERS 

4.4.1 Except as provided in Section 2.7.2 and the Standard Specifications, change orders on projects funded 
in whole or in part with RTCSNV funds may be authorized by the RTCSNV. 

4.4.2 A change order will be required in the following situations: 
A. Any change requiring additional work which is not within the original scope or intent of the 

project, or any change which deletes work which changes the scope or intent of the project. 
B. Construction of a new traffic signal or full underground facilities for a future traffic signal at a 

location not shown on the plans. 
C. Any revision to the size or alignment of the designed drainage facilities which would result in a 

change to the conceptual drainage plan or which results in a facility which is not in compliance 
with these Policies and Procedures. 

D. An increase or decrease in the number of travel lanes as shown on the plans. 
E. An increase to the construction conflicts bid item budgeted amount. 
F. Damages paid to the contractor for delay claims. 

4.4.3 Additional work which is within the original scope and intent of the project and is paid under a 
construction conflicts bid item will be reimbursable if it is a reimbursable item as outlined in these Policies and 
Procedures and funds are available.  The administering entity shall forward a copy of the written authorization 
for the contractor to perform the work together with any documentation explaining the cost of the work to the 
RTCSNV prior to reimbursement. 

4.5 PROJECT SIGNS 

4.5.1 An appropriate number of RTCSNV Construction Signs (a minimum of one per major approach) shall 
be placed on all RTCSNV Construction Projects, except that no signs are required on traffic signal projects. 

4.5.2 On projects where the RTCSNV has reimbursed a substantial amount, such as for the design and right-
of-way acquisition, and the construction of the project is funded with other than RTCSNV funds, the RTCSNV 
should be listed as a participating funding agency on the construction sign used by the agency funding the 
construction. 
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5 RTCSNV RESPONSIBILITY 

5.1 GENERAL  

5.1.1 The RTCSNV is a governing body and shall take such actions as may be authorized by the Nevada 
Revised Statutes, Clark County Ordinance, adopted Policy and Procedures, or contractual agreements executed 
by the various entities. 

5.2 PROJECT REVIEW 

5.2.1 The RTCSNV will review projects to ensure compliance with RTCSNV Policies and Procedures from 
those documents submitted as required in Section 3 “Project Requirements” 

5.3 CONSTRUCTION CONTRACT AWARD 

5.3.1 An informational agenda item will be submitted to the Executive Advisory Committee and RTCSNV 
by the entity for all bid awards within 30 days of award of bid.  The Award of Bid Agenda Item shall include:  
project funding provided by all entities/sources and their combined total for the project; date the bids were 
opened; number of bids received and range; recommended best responsive bidder, dollar amount of the bid 
submitted, and percent lower/higher than the engineer’s estimate; date of the Interlocal Contract between the 
RTCSNV and entity and the dollar amount allocated to construction; a bid tabulation; a cash flow projection 
for the project; and a construction schedule for the project.  Refer to Section 4.1 “Construction Contract 
Advertisement, Bid and Award” concerning procedures associated with project advertisement, bid and award. 

5.4 PROJECT FIELD AUDIT 

5.4.1 The RTCSNV will review projects on a regular basis but will have no direct administrative control 
over the project administration being exercised by the responsible entity.  The RTCSNV will participate in 
periodic field audits through the General Manager or designee prior to final project acceptance to assure 
compliance with the interlocal contract.  Prior to final project payment, the responsible entity will present a 
summary of all project costs to the RTCSNV for approval. 

5.5 PROJECT DOCUMENTS 

5.5.1 The responsible entity will receive, maintain, and file copies of documents associated with the project 
including agreements, inspection reports, test reports, correspondence, plans, specifications, and as-built plans.  
All responsible entity's files and documentation regarding the project will be available for review by the 
RTCSNV. 

5.6 UNIFORM STANDARD SPECIFICATIONS AND DRAWINGS 

5.6.1 The RTCSNV will maintain the: Uniform Standard Specifications and Drawings for Public Works 
Construction Off-Site Improvements, Clark County Area, Nevada and be the official repository of the latest 
copy.  Revisions to the documents will be made in accordance with the procedures approved by the 
Commission. 

6 REIMBURSEMENTS 

6.1 REIMBURSABLE COSTS 

6.1.1 No costs will be considered for reimbursement which were incurred before the date the project was 
placed on the project list.  However, a project may be proposed by an entity for future RTCSNV 
reimbursement if a resolution is first adopted by the RTCSNV expressing its intent to participate in such 
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reimbursement.  Such resolution must expressly state that future RTCSNV reimbursement will be conditioned 
upon availability of adequate funds and compliance by the entity with all standard conditions, rules and 
standards for RTCSNV funded projects in effect at the time the resolution is adopted.  Reimbursement may be 
made for eligible expenses that are incurred for a period of up to 18 months prior to the date the 
reimbursement is approved by the RTCSNV.  The project must be included on the Project Priority List prior to 
actual reimbursement.  In addition, any project listed on Q-10 high speed lane miles shall be required to 
perform an access management/control analysis to preserve the nature of the facility as part of the project’s 
pre-design report. 

6.1.2 The RTCSNV will reimburse costs from the Regional Street and Highway Fund on projects which 
have been approved by the RTCSNV and the represented political entities.  All project costs subject to 
reimbursement are open to audit by the RTCSNV.   

6.1.3 The following direct costs are considered as allowable costs for reimbursement: 
6.1.3.1 Engineering:  All engineering costs associated with  the preparation and delivery of plans, 

specifications and estimates to the member agency, design engineering during construction, 
including in-house labor, will be considered as a reimbursable cost. 

A. Effective July 1, 2003 the labor costs are defined as an employee’s base wage rate, the employee’s 
fringe benefit rate, and an overhead charge. 

B. The maximum reimbursements for engineering, including plan checking shall not exceed a 
negotiated maximum cost based on the scope of work or 20% of the total construction cost except 
in the following cases:  

i. All assessment districts must pay their share of the engineering costs as determined by the 
percentage value of the assessment district construction compared to the total of the 
construction project. 

ii. The RTCSNV shall participate in only a proportionate share of the engineering and 
administrative costs of joint RTCSNV/CCRFCD drainage facilities. 

iii. The administering entity shall pay the engineering costs for facilities included in an 
RTCSNV project contract, but which are outside the scope of the RTCSNV project. 

C. The cost associated with potholing associated with project design to determine the exact horizontal 
and vertical location of utilities that may conflict with project improvements shall be considered 
an engineering expense.  

D. When an entity hires a consultant for project management and/or design services, the entire cost of 
the consultant’s contract, including administrative expenses, may be reimbursed providing the 
consultant’s sole responsibility is to the RTCSNV projects.  When the consultant’s responsibilities 
include other than RTCSNV projects, a proportionate share of the consultant’s administrative 
expenses may be reimbursed. 

E. Expenses related to work on RTCSNV issues that are not attributable to a specific project may be 
reimbursed at the fully burdened rate.  The employee’s expense will be paid through the entity’s 
programmed motor vehicle fuel tax funds and the cost will be reflected as a project line item on 
the Capital Improvements Program and in an interlocal contract.  Invoices for the employee’s cost 
must include copies of the time sheets showing the RTCSNV projects or program developments 
that were worked on.  The employee’s time spent on non-RTCSNV Street and Highway related 
activities or training is not reimbursable. 

F. Allowable engineering may be exceeded in special cases when they are included in the Interlocal 
Contract. 

G. Projects may be subject to a negotiated maximum engineering reimbursement in lieu of a 
maximum based on a percentage of the construction cost providing that method is specified in the 
Interlocal Contract.  Sufficient justification as determined by the RTCSNV, such as detailed 
engineering cost estimates, must be submitted at the time any engineering funds are requested.  
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Any other deviations from project accounting procedures as stated in these Policies and 
Procedures shall also be specified in the Interlocal Contract. 

6.1.3.2 Right-of-Way:  Right-of-way costs may be considered on all RTCSNV projects.  Appraisal costs, 
title search, acquisition costs, negotiations, deed stamps, recording costs, filing costs, and related 
right-of-way engineering costs including topographic surveying of property to be acquired and 
special environmental study costs will be paid by the RTCSNV provided they are included in the 
interlocal contract. Costs of appraisals to determine special benefits to properties along a 
RTCSNV project and included in a special improvement district will also be considered a 
reimbursable right-of-way expense. 

6.1.3.3 Construction:  Project construction costs within approved construction limits may be reimbursed 
as follows: 

A. RTCSNV funds may be used to partially fund flood control projects located within the limits of a 
funded RTCSNV project.  The RTCSNV funding will be limited to the cost necessary to construct 
drainage facilities identified as reimbursable herein. RTCSNV funds may be used to fund drainage 
facilities designed to collect the 100-year storm event if such facilities are within the project limits 
and within 600 feet of a Clark County Regional Flood Control District master plan facility that is 
existing or on the 10-year construction program. 

B. All-Weather Roads:  Twelve feet of road in each direction shall remain serviceable (dry) for 
emergency vehicles during a 10-year storm.  At cross streets, depth of water shall not exceed curb 
depth during a 10-year storm.  The roadway shall be protected from a 10-year storm for 
longitudinal drainage and a 100-year storm from transverse drainage. 

C. Interception of Sheet Flow Drainage:  All sheet flow drainage intercepted by the roadway shall be 
discharged within the same drainage area. 

D. Nuisance Water Control:  Defined as water runoff that would flow in the roadway when there is 
not storm water present.  Provisions for nuisance water shall be provided in all urban roads.  A 
maximum 18-inch pipe size will be reimbursed by the RTCSNV for nuisance water, provided 
there is existing drainage facility to connect the pipe to, or if an entity neighborhood plan allows 
for future connection. 

E. Intensification of Drainage:  Street paving may cause more storm water runoff.  It is the obligation 
of the RTCSNV to ensure safe disposition of the increased runoff due to roadway construction.  
The flow from the street shall be discharged within the existing drainage area, except as provided 
in Subsection 6.1.3(F). 

F. Diversion of Drainage:  No drainage may be diverted from its natural drainage course unless 
diverted in accordance with the Regional Flood Control Master Plan. The RTCSNV may 
reimburse the cost of diverting flows in accordance with flood control master plans.  However, the 
extent of RTCSNV reimbursement shall be determined on a case-by-case basis.  Entities shall 
pursue Regional Flood Control participation in the construction of joint RTCSNV/CCRFCD 
facilities. 

G. Street along any streets incorporated in the Regional Transportation Plan will be reimbursed.  In 
any incorporated or unincorporated community outside the Las Vegas Valley, intersection street 
lighting will be installed in public right-of-way as determined by the Board of County 
Commissioners or the respective City Council.   

H. The cost of traffic control signals or roundabouts will be considered and approved on an individual 
basis.  Traffic signal installations must be on approved routes and must meet the minimum warrant 
requirements as specified in the Manual on Uniform Traffic Control Devices.  The selection of a 
traffic signal or roundabout may be justified by an Intersection Control Evaluation process 
recognized and adopted for use by a State Transportation Department (including NDOT) or the 
FHWA. 

i. Infrastructure for future traffic signals at the intersection of two streets on the RTCSNV 
master plan which are currently not warranted are reimbursable. 



 21 

ii. Any developer contributions for traffic signal infrastructure must be collected and used to 
offset the cost of facilities. 

iii. Replacement or upgrade of above ground infrastructure is reimbursable. 
iv. Relocation and modification of existing school flashers to comply with the requirements 

of the Manual on Uniform Traffic Control Devices, that meet the warrants adopted by the 
RTCSNV, will be reimbursed. 

v. Construction of new school flashers are reimbursable when: 
a) The proposed flasher satisfies the criteria set forth in the appendix for the 
installation and operation of speed limit sign beacons. 
b) The construction of the school flasher is the least cost method of providing safety 
for both vehicular and pedestrian traffic. 

I. Traffic lane delineation and special traffic markings will be reimbursed.  Temporary traffic control 
devices, including work zone Intelligent Transportation Systems, which are placed in accordance 
with the Manual on Uniform Traffic Control Devices, and which are necessitated by the 
construction of the project will be reimbursed. 

J. Off-site improvements or adjustments may be reimbursed but must be approved on an individual 
basis by the RTCSNV. 

i. Off-site improvements adjacent to Clark County Regional Flood Control District 
Detention Basins may be funded on streets with a planned right-of-way width of 60 feet or 
more. Reimbursement of costs is limited by the following criteria: 

ii. The facility must be located within the Federal Aid Urban Boundaries of the Las Vegas 
Valley.  In addition, one or more of the following criteria must apply. 

a) There must be existing paved access on the street adjacent to the Regional Flood 
Control District’s detention basin on which construction of off-site improvements is 
proposed as listed below: 

1. Completed off-site improvements across the street from the basin, or 
2. Completed off-sites on either side of the basin that would match the 

proposed off-sites, or 
3. Existing paved access adjacent to the basin, but no full completed off-

sites adjacent to or next to the basin. 
b) Construction of off-site improvements would be complete or provide a route 
between two paved streets. 

iii. The off-site improvements proposed to be funded with fuel tax proceeds have been 
determined to be ineligible for CCRFCD funding. 

iv. Improvement of only one-half of the street may be funded. 
v. All-weather street criteria as contained in the RTCSNV Policies and Procedures would not 

necessarily have to be followed at the time the off-site improvements are constructed. 
vi. No right-of-way costs will be reimbursed. 

vii. Off-site improvements constructed on a street on the approved RTCSNV Capital 
Improvement Program may be reimbursed with those projects funds, subject to approval 
of an appropriate Interlocal Contract and Authorization to Proceed. 

K. Reimbursements for landscaping and structural aesthetics may be reimbursed in accordance with 
the following criteria: 

i. Replacement landscaping and related items of construction on properties adjacent to the 
right-of-way may be reimbursed.  Irrigation systems for future landscaping may also be 
reimbursed. 

ii. Aesthetic enhancement on projects may be reimbursable in an amount not to exceed 3% of 
the construction cost.  The enhancement of various functional elements such as beams, 
walls or columns by utilizing colors, texture or other amenities is encouraged.  The 
enhancements should be in accordance with an approved landscaping and/or aesthetics 
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master plan or should be finalized after public participation.  A presentation on the 
proposed aesthetic enhancement on any project shall be made to the RTCSNV upon 
request. 

L. Project specific public information expenses may be reimbursed in an amount not to exceed 1% of 
the construction cost or as established in the Interlocal Contract.  Public information expenses 
shall not be included in the construction cost used for calculating maximum reimbursable 
engineering expenses. 

M. Betterments to Regional Flood Control District flood control channel projects to provide crossings 
for streets on the Regional Transportation Plan may be funded.  Reimbursement of costs is limited 
to the following criteria: 

i. The channel crossing must be on an existing paved access or within the limits of a street 
that is included in the RTCSNV Capital Improvement Program as a project on which 
construction is scheduled to begin within three years of completion of the channel 
crossing project. 

ii. The channel crossing and associated improvements proposed to be funded with fuel tax 
proceeds have been determined to be ineligible for CCRFCD funding. 

iii. The reimbursable channel crossing would have to be constructed as part of the CCRFCD 
channel project. 

iv. The reimbursable channel crossing must be constructed as a permanent structure to the 
ultimate width of the street or to the width of a future RTCSNV project.  It shall be fully 
compatible with the grade and alignment of the future street project. 

v. Construction of roadway appurtenances such as full width paving, curb, gutter, sidewalk, 
and street lights would not necessarily have to be constructed at the time the crossing was 
constructed unless the appurtenances were an integral part of the structure or necessary to 
match existing improvements. 

N. Contractor incentives included in a construction contract may be reimbursed. 
O. Contractor supplied quality control documents and associated contractor performed quality control 

supervision and testing included in a construction contract may be reimbursed. 
P. Miscellaneous construction costs incurred during construction that are not attributable to any 

specific agency, individual, or entity for work necessary to provide timely completion of a 
construction or which provide for a better project.  Such miscellaneous costs shall not exceed 1% 
of a project construction cost or $25,000, whichever is greater. 

6.1.3.4 Utility adjustment:  Reimbursement for related utility facilities relocation and/or adjustment costs 
may be considered on all RTCSNV projects if the utility can demonstrate prior rights.  
Adjustments of horizontal and/or vertical location requirements and clearances for existing 
utilities that were properly installed during their original construction may be considered.  Such 
participation will be limited to direct costs incurred in the relocation of such facilities which are in 
conflict with sound engineering principles and/or the approved project design and/or policy of the 
RTCSNV. 

6.1.3.5 Reconstruction/Resurfacing Projects for those streets which are eligible for RTCSNV funding and 
included in the entity’s overall pavement management program are eligible for reimbursement. 

6.1.3.6 Reimbursement for pavement maintenance strategies used to prolong the life of the pavement.  
Such strategies may include crack sealing; thin surface coating, such as fog seals; micro seals; 
slurry seals; chip seals; overlays; pavement and base failure reconstructions; and re-profiling.  
Reimbursement will be made only for those streets which are eligible for RTCSNV funding and 
included in the entity’s overall pavement management program.  The pavement management 
program must identify pavement condition, proposed strategy and benefit achieved by the strategy. 

6.1.3.7 All costs incurred to address ADA/PROWAG accessibility issues when the roadway is 
rehabilitated are reimbursable. 
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6.1.3.8 Maintenance of any traffic signal systems located on roadways which are identified on the 
RTCSNV Master Streets and Highways Plan and is not located at an intersection with a private 
road or driveway.  Such maintenance includes repair or replacement of foundations, poles, 
conduits, wire, cabinets, signal heads, mast arms, controllers, services pedestals, loop detectors, 
video detectors, cameras and other appurtenances due to wear, technical obsolescence or damage.  
Costs of temporary signal equipment and traffic control required for the repair or replacement are 
reimbursable.  Damage claims paid by insurance companies shall be used to repair damage due to 
accident and reimbursed to the RTCSNV if paid by the RTCSNV. 

6.1.3.9 Roadway improvements constructed in accordance with the RTCSNV approved “Complete 
Streets Design Guidelines for Livable Communities” and Policy for Complete Streets. 

6.2 NON-REIMBURSABLE COSTS  

6.2.1 The following costs will not be considered as reimbursable costs unless otherwise approved by the 
RTCSNV as provided for in the adopted policies and procedures: 

A. Materials and supplies of a general nature which will be used on more than one specific project. 
Administrative and judicial costs including equipment and vehicle costs, associated with general 
project administration, except as provided in Subsection 6.1.1. 

B. Office rental, office supplies and equipment, computer rental, telephone calls, desks, printing, and 
the like when associated with more than one specific project or when associated with general 
administrative costs, except as provided in Subsection 6.1.1. 

C. Wherever a Special Improvement District is formed as part of the project, construction of curb, 
gutter, sidewalk and parking lanes, defined as the eight feet of pavement adjacent to the curb, and 
street lights will not be reimbursable items unless said items exceed the defined maximum benefit 
of the SID.  Prior approval by the General Manager or designee is required. 

D. Utility adjustments will not be reimbursed except where prior rights exist. 
E. Construction costs for improvements not accomplished by a private contractor, except as 

authorized by the RTCSNV. 
F. Costs of a repair or maintenance except as provided in subsection 6.1.6 and 6.1.8. 
G. Any costs not specifically included in the interlocal contract. 
H. Materials or work which does not meet specifications. 
I. Any items constructed under an approved contingencies amount or construction conflicts bid item 

unless backup material that describes the nature of the expense accompanies the request for 
reimbursement or direct payment. 

6.3 REQUESTS FOR REIMBURSEMENT OR PAYMENT 

6.3.1 The entities may request reimbursement for project costs which have been previously approved and 
included in executed interlocal contracts or authorization to proceed.  As a general rule, the request for 
reimbursement or payment should be submitted to the RTCSNV monthly and should have reimbursement 
requests identified or broken down as follows: 

A. Right-of-Way:  Right-of-way costs shall be identified on the billing as appraisal, title and escrow, 
negotiations, right-of-way plans and acquisition.  

B. Engineering:  Engineering costs will be identified on the billing as any engineering and design 
services required for the delivery of the plans, specifications, and estimates. 

C. Construction:  Construction costs will be identified on the billing. 

6.4 INVOICE PAYMENT POLICY  

6.4.1 The following invoice payment policy will ensure prompt and accurate payment of RTCSNV 
expenses. 



 24 

6.4.2 RTCSNV reimbursable costs are typically either a member entity’s in-house project expenses or 
expenses invoiced to an entity by a contractor, consultant, or vendor performing services required for entity-
administered RTCSNV-funded projects.  At a member entity’s option, an entity may either pay an invoice 
directly and request reimbursement from the RTCSNV, or forward the unpaid invoice to the RTCSNV for 
direct payment to the contractor, consultant, or vendor.  Prior to any entity invoices for reimbursement or 
invoices for direct payment being sent to RTCSNV, the entity shall ensure that all necessary back-up has been 
included with the invoice to establish the costs as reimbursable per the Policies and Procedures.  The RTCSNV 
will have ten working days to either pay invoices, or respond to an entity on why an invoice was not 
immediately paid. 

6.4.2.1 Reimbursement to an Entity 
A. On requests for reimbursement of in-house expenses or direct payment, the entity  must ensure 

the following: 
i. The RTCSNV project number and the expenditure type (construction, engineering right-

of-way) shall be identified for each invoice submitted.  Invoice back-up must include 
copies of consultant and vendor invoice or contractor pay estimate, all change 
authorizations associated with contractor pay estimates, summary of in-house charges, any 
other information necessary to determine type of expense as categorized in the Policies 
and Procedures, and proof of payment (which may include payroll summaries for in-house 
labor charges). 

ii. The RTCSNV will receive and review the invoice to ensure the work completed is within 
the scope of the project, the expenditures reflect the approved notice to proceed and 
sufficient back-up is present.  If information necessary to properly process the invoice has 
not been provided, a notice will be sent to the project engineer of the submitting entity 
within ten working days of receipt of the invoice identifying the project limits, invoice 
number and amount and the reason payment has not been made to date.  Each notice shall 
list a point of contact at the RTCSNV who is responsible for the project in question. 

iii. The administering entity representative shall have ten working days from the date the 
notice of non-payment has been received to respond to the issues addressed in the notice.  
Issues shall be addressed by the entity in written format to ensure proper documentation. 

iv. If the RTCSNV has not received the information requested within the required time frame, 
one of the following notifications will be sent to the project engineer with a copy also sent 
to the entity’s Finance Director. 

a) Partial Payment:  Partial payment will be processed for an invoice for all expenses 
determined to be eligible under the Policies and Procedures based on information 
received with the invoice.  A partial payment notice will be sent to the administering 
entity which will identify the project limits and number, invoice number, date and 
amount, items not resolved and amount not paid.  A copy of the invoice and back-up 
will be included.  The entity will have 30 days to resolve any issues identified.  
Additional partial payments will be made for any items resubmitted within this time 
period which are considered reimbursable under the Policies and Procedures.  Any 
items not resolved within the time frame established, which are reimbursable under 
the Policies and Procedures, will require the entity to submit a new invoice for the 
items 
b) Incomplete Invoice:  Failure to provide back-up information necessary for the 
RTCSNV to properly process the invoice as identified previously will result in the 
invoice being returned unpaid to the entity with a notice.  This notice will identify the 
project limits and number, invoice number, amount and date, entity project manager 
and date the original request for information was sent.  No payment will be made and 
the entity will have to resubmit the invoice with all required information 
c) Insufficient Funding:  No payment will be made for invoices which increase 
project expenses beyond the total interlocal contract amount or amount of approved 
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authorization to proceed.  A notice will be sent with the invoice attached, identifying 
the project limits and number, invoice number, amount and date, entity project 
manager and the reason for the invoice being returned.  The entity will be required to 
request a revised authorization to proceed and/or supplemental interlocal contract 
through the RTCSNV.  Once the authorization and/or contract is approved by the 
RTCSNV, entity may resubmit the invoice with sufficient back-up for payment. 

6.4.2.2 Direct Reimbursement 
A. If the administering entity desires for the RTCSNV to pay billings directly to a contractor, 

consultant, or vendor performing work on RTCSNV-funded projects, it is the entity’s 
responsibility to ensure that the invoice is valid and correct, and all the information necessary for 
RTCSNV to process payment is included with the request for payment.  If back-up received is 
incomplete, the entity will be contacted as noted above for “Entity Reimbursement” and the entity 
will be responsible for acquiring the necessary information.  Although the RTCSNV will consider 
requests to expedite a payment, the RTCSNV will not be responsible for late fees or other similar 
charges for incomplete or untimely invoice submissions.  The administering entity shall calculate 
the retention interest owed in accordance with NRS 338 and include it as backup to the retention 
release payment request. 

6.5 PROJECT CLOSEOUT AND FINAL PAYMENT  

6.5.1 Projects shall be closed out and final payments including retainage required by Chapter 338 of Nevada 
Revised Statute (NRS), shall be made as soon as possible after completion of the project.  Within two months 
after completion of the project, or within an alternate time frame as requested by the entity, the staffs of the 
RTCSNV and administering entity shall meet to review anticipated final costs for the project.  The RTCSNV 
shall provide an accounting to date of invoices received, paid and unpaid.  The administering entity shall 
provide a similar accounting for correlation, plus a compilation of additional costs to be invoiced, calculation 
of final Special/Local Improvement District (SID) construction and engineering costs, a listing of right-of-way 
acquisitions to be finalized, a summary of applicable participation agreements both collected and uncollected, 
a detailed tabulation of construction conflict expenses and pending litigation or other special circumstances 
which may affect final project costs, and retainage be paid.  The need for supplemental interlocal contracts 
shall also be discussed. 

6.5.2 The RTCSNV staff shall review the information, pay valid outstanding invoices, schedule follow-up 
meetings with the administering entity if necessary and prepare a draft final report within six months of the 
initial project closeout meeting.  If the project closeout is not proceeding in accordance with the above 
schedule, the administering entity may request that the RTCSNV staff report to the RTCSNV on the closeout 
delays. 

6.6 SUPPLEMENTAL FUNDING 

6.6.1 To facilitate the maximum benefit possible from RTCSNV funds, all entities shall attempt to secure 
supplemental project funding where feasible. 

6.6.2 Actions on subdivisions, parcel maps and applications for re-zonings, variances and use permits with 
respect to properties that are adjacent to or which will have a substantial impact on a street that may be 
proposed or scheduled as an RTCSNV project, and which are acted upon by the Planning Commission or the 
governing body of the entity that has jurisdiction over the street may be subject to certain conditions of 
approval at the discretion of the Planning Commission or governing body.  Such conditions of approval may 
include the dedication of necessary rights-of-way and the construction of off-site improvements reasonably 
required in connection with the development of the property, including the installation of street paving, storm 
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drain facilities and other off-site improvements that are reasonably necessary for the proper development of 
such property. 

6.6.3 At the discretion of the entity, the property owner or its designee may enter into an agreement to 
construct such off-site improvements, secured by appropriate performance security, an agreement for the 
deposit of cash or other performance security to pay the costs of such construction or an agreement to 
participate in a special improvement district that will be created to construct such improvements, or any 
combination of such agreement; provided, however, that the property owner shall be informed that the street 
adjacent to its property has been identified as an RTCSNV project and shall be informed of the option of 
proceeding with the development of its property at that time, subject to such conditions of approval, or of 
foregoing the development of its property until such time as such street has been fully constructed, in which 
event the property owner will be relieved of any obligation to construction any improvements in excess of 
those that would be included in a special/local improvement district. 

6.6.4 All of the conditions of approval with respect to subdivisions, parcel maps and applications for 
rezoning, variances and use permits and any obligation of the property owners to dedicate the necessary rights-
of-way and to construct the required off-site improvements within the limits of the project as a reasonable 
condition for the approval of their developments shall remain in full force and effect and shall be enforced by 
the entity.  Nothing in any signed agreement shall prevent the property owner from having its property 
included in any special improvement district that is created for such purposes. 

6.6.5 Likewise, private funds which have been deposited with the entity by developers, individuals or others 
as an alternate to being required to construct any road improvements which are to be installed with the 
RTCSNV funds shall be used to supplement RTCSNV funds. 

7 INTERLOCAL CONTRACTS 

7.1 REQUIREMENTS 

7.1.1 All Interlocal Contracts between the responsible entity for the project and the RTCSNV shall be 
drafted in conformance with the current Policies and Procedures of the RTCSNV.  Exception to the policies 
and procedures as determined by action of the RTCSNV may be specifically noted in the Interlocal Contract. 

7.1.2 In addition, the following items will be included in the Interlocal Contracts: 
A. The name of the funding agency shall be shown on the title sheets of both the plans and 

specifications as the RTCSNV of Southern Nevada. 
B. That the RTCSNV will pay for the cost of the project from funds derived from the Regional Street 

and Highway funds, upon the presentation of estimates prepared by the entity administering the 
contract. 

C. A paragraph stating responsibility for maintenance of the project. 
D. A statement that the entity administering the contract has a policy in place regarding the 

desirability of having no roadway cuts for utility work permitted on projects funded, at least in 
part, by the RTCSNV within five years following acceptance of the project for maintenance by the 
administering entity.  Therefore each entity in which an RTCSNV project is located will contact 
every owner of undeveloped property adjacent to the project and the utility companies with the 
intent that mains and laterals will be installed prior to or at the time of the road construction.  
However, if utility cuts must be made in RTCSNV projects, the street shall be restored at least to 
the minimum requirements as described in Section 208.03.21., "Cutting and Restoring Street 
Surfacing," and other pertinent sections of the Uniform Standard Specifications and Drawings. 
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8 REGIONAL STREET AND HIGHWAY FUND 

8.1 INCOME 

8.1.1 The RTCSNV derives its income from a special motor vehicle fuel tax authorized by Nevada Revised 
Statue (NRS), Chapter 373 and the Clark County Code, Chapter 4.04.  The Regional Street and Highway Fund 
of Clark County, acting as the fund receiving and dispensing money for the RTCSNV, receives the cents per 
gallon tax on certain motor vehicle fuels sold in Clark County.  The net amount received by the RTCSNV is 
the aforementioned cents per gallon less an administrative amount deducted by the Nevada Tax Commission 
for collection and distribution. 

8.1.2 The RTCSNV also maintains investments of those fund excesses not required for immediate 
expenditure on projects and receives a certain amount of income as a result of such investments.  Proportionate 
shares of investment income/administrative expenses shall be credited to/deducted from the entities in the 
Direct Distribution Fund.  No fund within the Direct Distribution Fund may go on the negative side. 

8.2 EXPENDITURES 

8.2.1 All billings from the entities requesting reimbursement to the entity or requesting direct payment to 
the entity contractor or consultant must be submitted and must be approved by the entity Public Works 
Director or other designated responsible person in charge of the project.  The General Manager or designee is 
authorized to process and approve such payments providing the required approval and appropriation 
requirements have been satisfied. 

8.3 FINANCIAL REPORTS 

8.3.1 The General Manager or designee will direct the preparation of financial and progress reports as 
deemed necessary.  A complete financial report will be prepared with an annual independent audit at the end 
of the fiscal year. 

8.4 RTCSNV AUDIT 

8.4.1 Each year, the RTCSNV shall authorize an independent certified public accountant to perform a 
financial audit of the activities of the RTCSNV.  Such audit and findings resulting there from will be presented 
to the RTCSNV for review and approval.  Copies of the audit will be presented to those interested jurisdictions 
as required by NRS and applicable ordinance. 

8.4.2 The RTCSNV reserves the right to audit all reimbursement requests and expenditures related to funds 
approved, expended or appropriated for projects under financial sponsorship of the RTCSNV. 

9 RESPONSIBILITY OF THE RTCSNV EXECUTIVE ADVISORY COMMITTEE 

9.1 DEFINITIONS 

9.1.1 The Executive Advisory Committee is an advisory body to the RTCSNV.  The types of items, listed 
below, that will be placed on an agenda of the RTCSNV, shall be placed on an agenda of the Committee and it 
shall make recommendations to the RTCSNV. 

9.1.2 Administrative 
A. Budget Items (Informational item) 

i. Financial detail will not be included in the agenda back up but will be available on the 
RTCSNV website on a monthly basis. 
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B. New and/or changes to RTCSNV staffing (Informational item) 
C. Note: The following list of Administrative items are not to be placed on an agenda of the 

Executive Advisory Committee unless specifically requested: 
i. Office Facilities 

ii. Committee Appointments/Resignations, etc. 
iii. Transit and Paratransit Complaints and Appeals 
iv. Purchases 
v. Awarded RTCSNV Bid Items 

vi. “Housekeeping” items 

9.1.3  Streets and Highways 
A. Proposed Revisions to the Policies and Procedures which are under the direct purview of the 

Executive Advisory Committee 
B. Capital Improvement Program - Updates and Revisions 
C. Funding Issues 
D. Interlocal Contracts 
E. Authorizations to Proceed 
F. Revisions and Additions to the Uniform Standard Specifications and Drawings 
G. Non-routine Project Issues in which a difference of opinion exists between staff and an entity, and 

Waivers of Standards 
H. Project Issues as provided in the Policies and Procedures 
I. Change Orders as provided in the Policies and Procedures 
J. Final Reports 
K. Status Reports 

i. Project detail will not be included in the agenda back up but will be available on the 
RTCSNV website on a monthly basis 

9.1.4 Legislation 
A. Proposed Bills 
B. Enacted Legislation 

9.1.4.1  RTCSNV Transit System 
A. Route Changes/Extensions 
B. Ridership Revenues 
C. Fares 
D. System Modification and Expansions 
E. For example: Transfer hubs and stations and park and ride parking lots. 
F. Fixed guideway 

9.1.5  Planning and Programming 
A. Federal Funding Issues 
B. TIP/RTP Development and Revisions 
C. Unified Planning Work Program (UPWP) 
D. Modeling Variables 
E. Planning Variables 
F. T.M. Items and Reports 
G. Bicycle and Pedestrian Element of the RTCSNV 
H. Air Quality Issues 
I. Notice of Public Hearings 
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J. Status Reports 

9.2 MEMBERSHIP  

9.2.1 The membership of the Executive Advisory Committee shall consist of the following: 
A. The Public Works Director or other designated individual, from each RTCSNV member entity 

(Clark County, City of Las Vegas, City of North Las Vegas, City of Henderson, City of Boulder 
City and City of Mesquite). 

B. The land use planning agency Director or other designated individual, from each RTCSNV. 
member entity (Clark County, City of Las Vegas, City of North Las Vegas, City of Henderson, 
City of Boulder City and City of Mesquite). 

C. The Deputy Director of the Nevada Department of Transportation, or other designated individual. 

9.2.2 Each Executive Advisory Committee member shall have one vote. 

9.2.3 The terms of the members of the Executive Advisory Committee shall be at the discretion of each 
represented entity or agency. 

9.2.4 For each member as provided for in Paragraph 9.2.1 alternate member(s) may be appointed.  Such 
Alternate members will exercise all functions of the member in the member’s absence.  All members and 
alternates must be designated, in writing, to the RTCSNV General Manager or designee. 

9.3 OFFICERS AND DUTIES  

9.3.1 A chair and a vice-chair shall be elected annually, at the first meeting in July, from the voting 
membership of the Executive Advisory Committee.  The position of chair and vice-chair shall rotate 
alphabetically, by entity. 

9.3.2 The succeeding chair will officiate at the July meeting and will serve for 12 months. 

9.3.3 The chair shall preside at all meetings, call the meeting, and may choose to present a monthly progress 
report covering the Executive Advisory Committee's recommendations to the RTCSNV. 

9.3.4 The vice-chair shall preside at meetings in the absence of the chair. 

9.4 MEETINGS 

9.4.1 The Executive Advisory Committee meeting shall be held monthly. 

9.4.2 Special meetings of the Executive Advisory Committee may be called as directed by: 
A. The RTCSNV 
B. The chair of the Executive Advisory Committee 
C. The request of more than one-half of the membership 
D. The Chair of the RTCSNV 

9.4.3 The Executive Advisory Committee shall follow a prepared agenda, subject to a publicly posted notice 
of public meeting as required by the Nevada State law.  Items for discussion or action at an Executive 
Advisory Committee meeting must be submitted to the General Manager or designee at least 24 calendar days 
prior to the meeting date.  The General Manager or designee may waive the 24 day requirement in accordance 
with his or her authority pursuant to the RTCSNV Administrative Procedures for Agenda Processing.  The 
recommendations of the Executive Advisory Committee on each item that comes before it will be forwarded to 
the RTCSNV. 
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9.4.4 The presence of a majority of the members shall constitute the necessary quorum of the Executive 
Advisory Committee for the conduct of business. 

9.5 ROBERT’S RULES OF ORDER  

9.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
B. The chair can make motions and can vote on any motion. 

9.6 PROJECT REVIEW 

9.6.1 Projects for which funding is provided through the metropolitan area's Transportation Improvement 
Program shall first be submitted to the Executive Advisory Committee for a recommendation before action is 
taken by the Commission except in an emergency as determined by five affirmative votes of the Commission. 

9.7  ANNUAL REVIEW OF POLICIES AND PROCEDURES  

9.7.1 There will be an annual review, by the Executive Advisory Committee, of the Policies and Procedures 
during the month of August. 

10 RESPONSIBILITY OF THE RTCSNV STAFF 

10.1. Staff personnel of the RTCSNV will be responsible for the following: 

10.1.1 To provide clerical, technical and management support to the RTCSNV and RTCSNV advisory 
committees by: 

A. Preparing RTCSNV agendas and posting public notices of all RTCSNV and RTCSNV committee 
agendas in accordance with Nevada State law. 

B. Streets & Highway staff shall maintain, post, and distribute the RTCSNV Policies and Procedures 
and prepare and submit agenda items to the appropriate Subcommittees/Committees and Board for 
approval. 

i. Attending meetings and public hearings related to RTCSNV business. 
ii. Preparing technical and informational reports for the RTCSNV and the RTCSNV 

committees. 
iii. Preparing and keeping of budget, bookkeeping, and financial records necessary for the 

efficient operation of the RTCSNV in accordance with State and County law and 
generally accepted accounting practices. 

iv. Preparing transportation plans and programs that originate from a coordinated, 
comprehensive and continuing regional planning process. 

10.1.2 To perform conceptual reviews of project plans. 

10.1.3 To perform field audits of projects to determine conceptual compliance with the interlocal contract. 

10.1.4 To audit change orders as provided herein. 

10.1.5 To audit monthly payments on projects as stipulated herein. 

10.1.6 To review all project construction bids and to make recommendations to the RTCSNV Executive 
Advisory Committee. 
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10.1.7 To recommend reimbursements or payments of the appropriated or authorized amounts as stipulated in 
the project contract upon receipt of supporting documents substantiating the basis of the claim. 

10.1.8 To ascertain that all required right-of-way has been acquired, construction plans have been approved, 
and that all air quality conformity requirements have been fulfilled, and that sufficient funds exist in the 
Regional Street and Highway Fund to adequately finance the project prior to recommending approval to award 
the project. 

10.1.9 To facilitate the utility companies planning for the construction of major facilities in advance of 
roadway projects thereby reducing potential utility conflicts. 

10.1.10 To ensure that all RTCSNV actions are consistent with local, state and federal law. 

10.1.11 All inquiries from media outlets shall be referred to the RTCSNV’s Government Affairs Department.  
An appropriate spokesperson will handle the inquiry.  All inquiries from elected officials shall be referred to 
the General Manager or designee, Deputy General Manager or designee or Government Affairs Department.  

11 RESPONSIBILITY OF PARTICIPATING ENTITIES 

11.1. Governmental agencies utilizing RTCSNV funds on projects shall be responsible for the following: 

11.1.1 To provide the necessary preliminary and final design engineering. 

11.1.2 To provide the necessary right-of-way drawings, descriptions, and obtaining the necessary appraisals 
for each project. 

11.1.3 To acquire the necessary right-of-way or right-of-entry for a project. 

11.1.4 To coordinate all activities related to project advertising, receiving of bids, and checking all submitted 
bids for accuracy and validity. 

11.1.5 To provide all required construction engineering, quality control inspection for projects, and project 
administration. 

11.1.6 To submit to the RTCSNV copies of the right-of-way drawings, descriptions, and appraisal summaries 
for projects. 

11.1.7 To submit to the RTCSNV prints of project plans and specifications. 

11.1.8 To submit to the RTCSNV copies of all project agreements, correspondence, inspection reports, and 
related documents as required herein. 

11.1.9 To submit to the RTCSNV copies of all revisions, updates and amendments to local development, land 
use, comprehensive, and master street and highway plans. 

11.1.10 To process change orders as required herein. 

11.1.11 To provide all services as described in the Policies and Procedures through staff or consultant services. 

11.1.12 To submit to the RTCSNV a written request for any appropriations necessary for project completion is 
in excess of the reimbursable amounts as set forth in the project contract. 

11.1.13 To maintain a complete set of "as built" plans and provide these to the RTCSNV upon request. 
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12 BLANK 

13 POLICIES AND PROCEDURES GOVERNING TRANSPORTATION ACCESS ADVISORY 
COMMITTEE 

13.1 CREATION AND PURPOSE 

13.1.1 Pursuant to the requirements of the United States Federal Transit Administration, Section 504 of the 
1973 Rehabilitation Assistant Act, the Americans with Disabilities Act of 1990 (ADA), and the Handicapped 
Transportation Program and ADA Paratransit Plan adopted there under by the RTCSNV, the Transportation 
Access Advisory Committee will provide public input on the special transportation concerns and needs of the 
elderly and disabled members of the community. 

13.1.2 The TAAC shall serve as the RTCSNV's Paratransit Consumer Advisory Committee as required by 
the Americans with Disabilities Act. 

13.2 MEMBERSHIP  

13.2.1 The TAAC shall number no fewer than eight, nor more than 16 persons, each appointed by the 
RTCSNV. 

13.2.2 Vacancies shall be filled by the RTCSNV from membership applications on file with the RTCSNV 
General Manager or his or her designee.  At its discretion the RTCSNV shall periodically solicit membership 
applications to be reviewed in the event of subsequent Committee vacancies. 

13.2.3 The term of appointment of each member shall be for two years ending on June 30th of an odd-
numbered year.  Members may be reappointed for successive terms. 

13.2.4 All Committee members shall be residents of Clark County, Nevada. 

13.2.5 TAAC Member Absences 
A. Excusal of an absence may be obtained by contacting the TAAC Chair, the RTCSNV General 

Manager or his or her designee prior to the meeting at which the absence will occur. 
B. Membership of any TAAC member who has three absences (excused or unexcused) within a 

calendar year, shall receive a warning letter.   
C. Membership of any TAAC member who has four absences (excused or unexcused) within a 

calendar year, shall be terminated. 
D. If a member is unable to attend a committee meeting that has been rescheduled to a future date 

they will not have that absence counted against their attendance, but they will have the option to 
participate in the committee meeting via conference line provided by the RTCSNV. 

E. Staff will provide the Committee members and the RTCSNV with a TAAC Attendance Status 
Report each meeting clearly showing each member’s accumulated absences for the appointment 
period. 

F. A Committee member with excessive absences (excused or non-excused) during their appointment 
term may risk non-reappointment.  

13.2.6 Each TAAC member shall have one vote. 

13.3 OFFICERS AND DUTIES 

13.3.1 The members of the TAAC shall elect a chair and a vice-chair annually at the first meeting in July. 

13.3.2 The succeeding chair will officiate at the July meeting and will serve for 12 months. 
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13.3.3 The chair shall preside at all meetings, call the meetings, and represent the TAAC at all meetings.  The 
chair may choose to present a monthly progress report covering the TAAC recommendations to the RTCSNV. 

13.3.4 In the event that the chair is unavailable to perform these duties, the vice-chair shall act in the place of 
the chair. 

13.4 MEETINGS 

13.4.1 Meetings of the TAAC will be scheduled bi-monthly beginning in July of each year, but a special 
meeting may be called as directed by: 

A. The RTCSNV or its General Manager or designee 
B. The TAAC chair 
C. The request of more than one-half of the membership 
D. The Chair of the RTC 

13.4.2 The presence of 1/3 of the membership shall constitute a quorum. 

13.4.3 The TAAC shall follow a prepared agenda, subject to a publicly posted notice of public meeting as 
required by the Nevada State law.  Items for discussion or action at a TAAC meeting must be submitted to the 
General Manager or his or her designee at least 12 working days prior to the meeting date.  The General 
Manager or designee may waive the 12-day requirement, in accordance with his or her authority pursuant to 
the RTCSNV Administrative Procedures for Agenda Processing.  The recommendations of the TAAC on each 
item that comes before it will be forwarded to the RTCSNV. 

13.4.4 No meeting of the TAAC shall last more than one hour and thirty minutes except by vote of a majority 
of those Committee members attending the meeting. 

13.5 ROBERT’S RULES OF ORDER 

13.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
B. The chair can make motions and can vote on any motion. 

14 POLICIES AND PROCEDURES GOVERNING THE METROPOLITAN PLANNING 
SUBCOMMITTEE (MPS) 

14.1 CREATION AND PURPOSE  

14.1.1 The Metropolitan Planning Subcommittee shall assist the Executive Advisory Committee in the 
formulation of recommendations to the RTCSNV.  The Subcommittee's areas of interest shall include planning 
and programming issues and other items as requested by the Regional Transportation or the Executive 
Advisory Committee 

14.2 MEMBERSHIP  

14.2.1 The membership of the Metropolitan Planning Subcommittee shall consist of the following entity 
representatives: 

A. The land use planning agency General Manager, Director of Planning or other designated 
individual, from each RTCSNV member entity (Clark County, City of Las Vegas, City of North 
Las Vegas, City of Henderson and City of Boulder City). 

B. The Chief of the Program Development Office of the Nevada Department of Transportation, or 
other designated individual. 
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C. The land use planning agency director, or other designated individual, from the City of Mesquite 
and any other subsequently incorporated city that is a member of the RTCSNV, upon written 
request to the RTCSNV General Manager or designee. 

14.2.2 The membership of the Metropolitan Planning Subcommittee shall also consist of the following 
community and special interests representatives: 

A. A designated staff member from the Clark County Department of Air Quality Management.  
B. The Director of the Clark County Department of Aviation, or other designated individual. 
C. A representative of each firm operating public mass transit services in the Las Vegas metropolitan 

planning area under contractual arrangements with the RTCSNV. 
D. One representative, selected by the RTCSNV, from the urban goods/freight transportation 

industry. 
E. One representative selected by the RTCSNV, from the taxicab or private motor carrier industry. 
F. One representative from the Clark County School District. 
G. One representative from the Bureau of Land Management. 
H. One representative from the Southern Nevada Water Authority. 
I. One representative from Nellis Air Force Base. 
J. One representative selected by the RTCSNV, for non-motorized transportation users 

14.2.3 Members of the Metropolitan Planning Subcommittee shall be selected by the entity, firm or agency 
they represent, unless otherwise designated under paragraph 14.2.2 above to be selected by the RTCSNV. 

14.2.4 Members of the Metropolitan Planning Subcommittee designated under paragraph 14.2.2 above to be 
selected by the RTCSNV shall have a term of appointment for two years ending on June 30 of an odd-
numbered year.  Members may be reappointed for successive terms.  Vacancies shall be filled by the 
RTCSNV. 

14.2.5 Each Metropolitan Planning Subcommittee member shall have one vote. 

14.2.6 Except as provided for in paragraph 14.2.4 the terms of the members of the Metropolitan Planning 
Subcommittee shall be indefinite. 

14.2.7 For each member provided for in paragraphs 14.2.1 and 14.2.2, one alternate member may be 
appointed.  Such alternate members will exercise all functions of the member in the member's absence.  All 
members and alternates must be designated, in writing, to the RTCSNV General Manager or designee. 

14.3 OFFICERS AND DUTIES  

14.3.1 A chair and vice-chair shall be elected annually, at the first meeting in July, from the voting 
membership of the Metropolitan Planning Subcommittee.  The position of chair and vice-chair shall rotate 
alphabetically by the name of the entity, firm or agency listed under Section 14.2.1 and 14.2.2. 

A. The succeeding chair will officiate at the July meeting and will serve for 12 months. 
B. The chair shall preside at all meetings, call the meetings, and represent the Metropolitan Planning 

Subcommittee at all meetings.  The chair may choose to present a monthly progress report 
covering the Metropolitan Planning Subcommittee's recommendations to the Executive Advisory 
Committee. 

C. In the event that the chair is unable to perform these duties, the vice-chair shall act in the place of 
the chair. 
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14.4 MEETINGS  

14.4.1 The Metropolitan Planning Subcommittee shall meet not less than once every two months.  Special 
meetings of the Metropolitan Planning Subcommittee may be called as directed by: 

A. The RTCSNV 
B. The chair of the Subcommittee 
C. The request of more than one-half of the membership 
D. The Executive Advisory Committee or its chair 
E. The Chair of the RTCSNV 

14.4.2 The presence of seven (7) of the committee's members shall constitute a quorum. 

14.4.3 The Metropolitan Planning Subcommittee shall follow a prepared agenda, subject to a publicly posted 
notice of public meeting as required by the Nevada State law.  Items for discussion or action at a Metropolitan 
Planning Subcommittee meeting must be submitted to the General Manager or designee at least 12 working 
days prior to the meeting date.  The General Manager or designee may waive the 12-day requirement, in 
accordance with his or her authority pursuant to the RTCSNV Administrative Procedures for Agenda 
Processing.  The recommendations of the Metropolitan Planning Subcommittee on each item that comes 
before it will be forwarded to the Executive Advisory Committee and the RTCSNV 

14.5 ROBERT’S RULES OF ORDER 

14.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
B. The chair can make motions and can vote on any motion. 

15 POLICIES AND PROCEDURES GOVERNING THE FREEWAY AND ARTERIAL SYSTEM OF 
TRANSPORTATION OPERATIONS MANAGEMENT COMMITTEE (FAST OMC) 

15.1 CREATION AND PURPOSE 

15.1.1 The primary role of the Operations Management Committee (OMC) is to provide instructions and 
direction to the Freeway and Arterial System of Transportation (FAST) System Director to formulate policy, 
establish operational procedures and principles (Transportation Management Strategies), and monitor the 
various aspects of the FAST System, so long as such instructions and directions are within the policies, 
procedures and budget established for FAST by the RTCSNV acting as the Policy Board pursuant to the Las 
Vegas Freeway and Arterial System of Transportation (FAST) agreement. 

15.1.2 The OMC shall develop and recommend to the Policy Board a funding policy that achieves the 
funding requirements for the Operation and Maintenance of FAST.  The OMC shall be responsible for 
providing recommendations for the development, review and concurrence of the annual budget that achieves 
the funding requirements for the Operation and Maintenance of FAST.  The OMC shall provide its 
recommendation at or prior to the scheduled OMC meeting in January of each year. 

15.1.3 The OMC shall have the authority to appoint working groups to carry out the purpose and duties of 
this Agreement.  These working groups shall make recommendations to the OMC for action. 

15.1.4 The OMC shall assist with development, review and concurrence with the Transportation 
Management Strategies prior to their implementation in the FAST System.  Exempted are non-regional special 
events and non-priority times.  Transportation Management Strategies selected by the OMC may be 
implemented during Priority Times. 
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15.1.5 If a Member Agency desires to remove any portion of the Transportation Management Infrastructure 
or Intelligent Transportation System (ITS) Field Devices within its jurisdiction from control of FAST, notice 
of such intent shall be conveyed in writing to the OMC at a minimum of seven months prior to the close of the 
current fiscal year and in no event shall the proposed number of transportation management or ITS Field 
Devices exceed ten percent of the total number of transportation management or ITS devices within the 
member’s jurisdiction.  The OMC shall have the authority to approve or disapprove the recommended removal 
of any Transportation Management Infrastructure or Field Devices from FAST. 

15.1.6 The OMC shall have the authority to approve or disapprove the recommended removal of any 
Transportation Management Infrastructure or ITS Field Devices from FAST. 

15.1.7 The OMC shall participate in the selection of the FAST System Director and recommend the salary 
and job responsibilities of the FAST System Director’s job performance.   

15.1.8 The OMC shall recommend the job classifications, job descriptions, job status (appointive or 
classified), salaries and other related matters to the FAST System Director and the RTCSNV which serves as 
the Administrator.  Such job classifications shall be filled in accordance with the personnel policies and 
procedures of the Administrator. 

15.1.9 The OMC shall review monthly the budgetary needs and expenditures of the FAST System. 

15.2 MEMBERSHIP 

15.2.1 The Member Agencies, in alphabetical order, are City of Henderson, City of Las Vegas, City of North 
Las Vegas, Clark County, Nevada Department of Transportation (NDOT), and the RTCSNV. 

15.2.2 The OMC membership shall consist of one  representative from each Member Agency, represented by 
the Director, Assistant Deputy Director(s) of Public Works, the Deputy Director(s), Assistant Director for 
Operations or District I Engineer of NDOT, and the General Manager or designee of the RTCSNV.  Each 
representative shall have a designated first and second alternate at a minimum with full authority to act in the 
absence of the representative. 

15.2.3 Members and alternates shall be designated in writing to the General Manager or designee of the 
RTCSNV.  The terms of the members shall be indefinite. 

15.2.4 Each Member Agency shall have one vote on actions taken by the OMC. 

15.2.5 Through the OMC the Member Agencies shall make the final determination regarding which traffic 
control and/or ITS Field Devices will be operated and/or maintained by FAST. 

15.3 OFFICERS AND DUTIES 

15.3.1 The members of the FAST OMC shall elect a chair and a vice-chair annually at the first meeting in 
August. 

15.3.2 The succeeding chair will officiate at the August meeting and will serve for 12 months.  The chair and 
vice chair shall be rotated alphabetically by voting entity. 

15.3.3 The chair shall preside at all FAST OMC meetings, call the meetings, and represent the FAST OMC at 
all meetings.   
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15.3.4 In the event that the chair is unavailable to perform these duties, the vice-chair shall act in the place of 
the chair. 

15.4 MEETINGS 

15.4.1 The OMC shall meet every other month during the even-numbered months.  Additional meetings may 
be held at the discretion of the Chairperson should such a need arise.  All meetings shall comply with the 
notice requirements of the Open Meeting Law (NRS.241). 

15.4.2 The presence of a majority of the membership shall constitute a quorum of the FAST OMC. 

15.4.3 The FAST OMC shall follow a prepared agenda, subject to a publicly posted notice of public meeting 
as required by the Nevada State law.  Items for discussion or action at a FAST OMC meeting must be 
submitted to the General Manager or designee at least 12 working days prior to the meeting date.  The General 
Manager or designee may waive the 12-day requirement, in accordance with the RTCSNV Administrative 
Procedures for Agenda Processing. 

15.5 ROBERT’S RULES OF ORDER 

15.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
B. The chair can make motions and can vote on any motion. 

16 POLICIES AND PROCEDURES GOVERNING THE OPERATIONS SUBCOMMITTEE 

16.1 CREATION AND PURPOSE 

16.1.1 The Operations Subcommittee assists the Executive Advisory Committee in formulation of 
recommendations to the RTCSNV. The Subcommittee's areas of interest include traffic management and 
roadway operations, such as standardized traffic control features.  Additionally, the Subcommittee may 
consider recommendations concerning RTCSNV transit operational matters. 

16.2 MEMBERSHIP 

16.2.1 The membership of the Operations Subcommittee shall consist of the following: 
A. The Traffic Engineer or other designated individual, from each RTCSNV member entity (Clark 

County, City of Las Vegas, City of North Las Vegas, City of Henderson and City of Boulder 
City). 

B. The District Traffic Engineer from the Nevada Department of Transportation, or other designated 
individual. 

C. The Traffic Engineer, or other designated individual, from the City of Mesquite and any other 
subsequently incorporated city that is a member of the RTCSNV, upon written request to the 
RTCSNV General Manager or designee. 

D. An individual designated by the Las Vegas Metropolitan Police Department and other law 
enforcement agencies in Clark County, upon written request to the RTCSNV General Manager or 
designee, as a non-voting advisory member. 

E. An individual designated by the Clark County Fire Department and other fire department agencies 
in Clark County, upon written request to the RTCSNV General Manager or designee, as non-
voting advisory members. 
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16.2.2 Each Operations Subcommittee member, except for the individuals designated by the Las Vegas 
Metropolitan Police Department, the Clark County Fire Department and other law enforcement and fire 
department agencies in Clark County, shall have one vote. 

16.2.3 The term of the members of the Operations Subcommittee shall be indefinite. 

16.2.4 For each member provided for in Paragraphs 6.2.1, one alternate member may be appointed.  Such 
alternate members will exercise all functions of the member in the member's absence.  All members and 
alternates must be designated, in writing, to the RTCSNV General Manager or designee. 

16.3 OFFICERS AND DUTIES 

16.3.1 Depending upon the meeting scheduled of the Operations Subcommittee, the members of the 
Operations Subcommittee shall elect a chair and a vice-chair annually at the first meeting in either July or 
August. 

16.3.2 Depending upon the meeting schedule of the Specifications Subcommittee, the succeeding chair will 
officiate at the July meeting and will serve for 12 months.  The chair and vice chair shall be rotated 
alphabetically by voting entity. 

16.3.3 The chair shall preside at all Operations Subcommittee meetings, call the meetings, and represent the 
Operations Subcommittee at all meetings.  The chair may choose to present a monthly progress report 
covering the Operations Subcommittee's recommendations to the Executive Advisory Committee. 

16.3.4 In the event that the chair is unavailable to perform these duties, the vice-chair shall act in the place of 
the chair. 

16.4 MEETINGS 

16.4.1 Meetings of the Operations Subcommittee may be called as directed by: 
A. The RTCSNV 
B. The chair of the Operations Subcommittee 
C. The request of more than one-half of the membership 
D. The Executive Advisory Committee or its chair 
E. The Chair of the RTCSNV 

16.4.2 The presence of a majority of the voting membership shall constitute a quorum of the Operations 
Subcommittee. 

16.4.3 The Operations Subcommittee shall follow a prepared agenda, subject to a publicly posted notice of 
public meeting as required by the Nevada State law.  Items for discussion or action at an Operations 
Subcommittee meeting must be submitted to the General Manager or designee at least 12 working days prior 
to the meeting date.  The General Manager or designee may waive the 12-day requirement, in accordance with 
the RTCSNV Administrative Procedures for Agenda Processing.  The recommendations of the Operations 
Subcommittee on each item that comes before it will be forwarded to the Executive Advisory Committee and 
the RTCSNV. 

16.5 ROBERT’S RULES OF ORDER 

16.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
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B. The chair can make motions and can vote on any motion. 

17 POLICIES AND PROCEDURES GOVERNING THE SPECIFICATIONS SUBCOMMITTEE 

17.1 CREATION AND PURPOSE 

17.1.1 The Specifications Subcommittee assists the Executive Advisory Committee in formulation of 
recommendations to the RTCSNV.  The Subcommittee's areas of interest include matters regarding the 
Uniform Standard Specifications for Public Works Construction Off-Site Improvements and updating the 
Uniform Standard Drawings. 

17.2 MEMBERSHIP 

17.2.1 The membership of the Specifications Subcommittee shall consist of the following: 
A. The Public Works Director or other designated individual, from each RTCSNV member entity 

(Clark County, City of Las Vegas, City of North Las Vegas, City of Henderson and City of 
Boulder City). 

B. The Public Works Director or other designated individual, from the City of Mesquite and any 
other subsequently incorporated city that is a member of the RTCSNV, upon written request to the 
RTCSNV General Manager or designee.  

C. An individual from the Clark County Regional Flood Control District and the Nevada Department 
of Transportation District Materials Laboratory or other designated individual shall be non-voting 
advisory members. 

17.2.2 Each Specifications Subcommittee member, except advisory members, shall have one vote. 

17.2.3 The term of the members of the Specifications Subcommittee shall be indefinite. 

17.2.4 For each member provided for in Paragraphs (A), one alternate member may be appointed.  Such 
alternate members will exercise all functions of the member in the member's absence.  All members and 
alternates must be designated, in writing, to the RTCSNV General Manager or designee. 

17.3 OFFICERS AND DUTIES 

17.3.1 Depending upon the meeting scheduled of the Specifications Subcommittee, the members of the 
Subcommittee shall elect a chair and a vice-chair annually at the first meeting in July or August.  The chair 
and vice chair shall be rotated alphabetically by entity. 

17.3.2 Depending upon the meeting schedule of the Specifications Subcommittee, the succeeding chair will 
officiate at the July or August meeting and will serve for 12 months. 

17.3.3 The chair shall preside at all Specifications Subcommittee meetings, call the meetings, and represent 
the Specifications Subcommittee at all meetings.  The chair may choose to present a monthly progress report 
covering the Specifications Subcommittee's recommendations to the Executive Advisory Committee. 

17.3.4 In the event that the chair is unavailable to perform these duties, the vice-chair shall act in the place of 
the chair. 

17.4 MEETINGS 

17.4.1 Meetings of the Specifications Subcommittee may be called as directed by: 
A. The RTCSNV 
B. The chair of the Specifications Subcommittee 
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C. The request of more than one-half of the membership 
D. The Executive Advisory Committee or its chair 
E. The Chair of the RTCSNV Board of Commissioners 

 

17.4.2 The presence of a majority of the membership shall constitute a quorum of the Specifications 
Subcommittee. 

17.4.3 The Specifications Subcommittee shall follow a prepared agenda, subject to a publicly posted notice 
of public meeting as required by the Nevada State law.  Items for discussion or action at a Specifications 
Subcommittee meeting must be submitted to the General Manager or designee at least 12 working days prior 
to the meeting date.  The General Manager or designee may waive the 12-day requirement in accordance with 
his or her authority pursuant to the RTCSNV Administrative Procedures for Agenda Processing.  The 
recommendations of the Specifications Subcommittee on each item that comes before it will be forwarded to 
the Executive Advisory Committee and the RTCSNV. 

17.5 ROBERT’S RULES OF ORDER 

17.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
B. The chair can make motions and can vote on any motion. 

18 POLICIES AND PROCEDURES GOVERNING THE BUS SHELTER AND BENCH ADVISORY 
COMMITTEE (BSBAC) 

18.1 CREATION AND PURPOSE 

18.1.1 On July 1, 2005, Assembly Bill 239 transferred authority to provide for benches and shelters for 
passengers of public mass transportation from local governments to the RTCSNV.  The Bill required the 
establishment of an advisory committee to provide information and advice to the RTCSNV concerning the 
construction and maintenance of those benches and shelters, thereby heightening Commission sensitivity to 
community needs and desires. 

18.2 MEMBERSHIP 

18.2.1 Assembly Bill 239 mandates two members of the general public from each city within the county 
appointed by the governing body of that city and six members of the general public appointed by the 
Commission.  One-third (1/3) of the membership constitutes a quorum. Vacancies shall be filled in the same 
manner as the original appointment.   At its discretion, the RTCSNV shall periodically solicit membership 
applications for review in the event of subsequent Committee vacancies.   

18.2.2 The term of appointment of each member shall be for one year.   Members may be reappointed for 
successive terms. 

18.2.3 All Committee members shall be residents of Clark County, Nevada. 

18.2.4 BSBAC Member Absences: 
A. Excusal of an absence may be obtained by contacting the BSBAC Chair or the General Manager 

or designee prior to the meeting at which the absence will occur. 
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B. Staff will provide the Committee members and the RTCSNV with a BSBAC Attendance Status 
Report each meeting clearly showing each member’s accumulated absences for the appointment 
period. 

C. A Committee member with excessive absences during their appointment term may risk non-
reappointment.  

18.2.5 Each BSBAC member shall have one vote. 

18.3 OFFICERS AND DUTIES 

18.3.1 The members of the BSBAC shall elect a chair and a vice-chair annually at the first meeting. 

18.3.2 The succeeding chair will officiate at the first meeting and will serve for 12 months. 

18.3.3 The chair shall preside at all meetings, call the meetings, and represent the BSBAC at all meetings.  
The chair will brief the RTCSNV every six months to report the Committee’s progress. 

18.3.4 In the event that the chair is unavailable to perform these duties, the vice-chair shall act in the place of 
the chair. 

18.4 MEETINGS 

18.4.1 Meetings of the BSBAC will be scheduled bi-monthly, but a special meeting may be called as directed 
by the: 

A. RTC of Southern Nevada (RTCSNV) or its Director 
B. Chair of the RTC Board of Commissioners 

18.4.2 The presence of 1/3 of the membership shall constitute the Committee's quorum. 

18.4.3 The BSBAC shall follow a prepared agenda, subject to a publicly posted notice of public meeting as 
required by the Nevada State law.  Items for discussion or action at a BSBAC meeting must be submitted to 
the General Manager or designee at least 12 working days prior to the meeting date for approval.  The General 
Manager or designee may waive the 12-day requirement in accordance with his or her authority pursuant to the 
RTCSNV Administrative Procedures for Agenda Processing.  The recommendations of the BSBAC on each 
item that comes before it will be forwarded to the RTCSNV. 

18.4.4 No meeting of the BSBAC shall last more than one hour and thirty minutes except by vote of a 
majority of those Committee members attending the meeting. 

18.5 ROBERT’S RULES OF ORDER 

18.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
B. The chair can make motions and can vote on any motion. 
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19 BLANK 

20 POLICIES AND PROCEDURES GOVERNING REGIONAL PROJECT COORDINATION 
COMMITTEE  

20.1 CREATION AND PURPOSE 

20.1.1 The Utility Coordination Committee of the RTCSNV was established by the Commission on August 
8, 1991. The purpose of the Committee is to coordinate the construction of infrastructure improvements to 
reduce inconvenience and delays to the public. 

20.1.2 On January 14, 2016, the RTCSNV approved a name change of the Committee to the Regional Project 
Coordination Committee (RPCC). The name change is intended to reflect the Committee's focus on all types 
of infrastructure projects within the public rights-of-way and not just those that are related to utilities.  It will 
also emphasize the long-range planning coordination goals of the Committee. 

20.2 MEMBERSHIP 

20.2.1 The following entities and agencies are voting members of the Regional Project Coordination 
Committee: 

GOVERNMENTAL ENTITIES UTILITIES 
City of Henderson Southwest Gas Corporation 
City of Las Vegas Las Vegas Valley Water District 
Clark County CenturyLink Corporation 
City of North Las Vegas Kern River Gas Transmission Company 
Clark County Regional Flood Control District Southern Nevada Water Authority 
Nevada Department of Transportation Kinder Morgan 
Freeway and Arterial System of Transportation NV Energy 
Bureau of Land Management Clark County Water Reclamation District 
 tw telecom   
 Nevada Public Utilities Commission 
 
ADVISORY (NON-VOTING) MEMBERS 
Clark County School District 
Las Vegas Metro Chamber of Commerce 
Las Vegas Convention and Visitors Authority 
 

 

20.2.2 Members and alternates shall be designated in writing to the General Manager or designee of the 
RTCSNV. The terms of the members shall be indefinite. 

20.3 OFFICERS AND DUTIES 

20.3.1 The members of the Regional Project Coordination Committee shall elect a chair and a vice-chair 
annually at the first meeting in July.  

20.3.2 The succeeding chair will officiate at the July meeting and will serve for 12 months.  The chair and 
vice-chair shall both be rotated annually between a representative from a governmental entity and a utility. 

20.3.3 The chair shall preside at all Regional Project Coordination Committee meetings, call the meetings, 
and represent the Regional Project Coordination Committee at all meetings.   
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20.3.4 In the event that the chair is unavailable to perform these duties, the vice-chair shall act in the place of 
the chair. 

20.4 MEETINGS 

20.4.1 The Regional Project Coordination Committee may be called as directed by: 
A. The RTCSNV 
B. The chair of the Regional Project Coordination Committee 
C. The request of more than one-half of the membership 
D. The Chair of the RTCSNV Board of Commissioners 

20.4.2 The presence of ten or more members shall constitute a quorum of the Regional Project Coordination 
Committee. 

20.4.3 The Regional Project Coordination Committee shall follow a prepared agenda, subject to a publicly 
posted notice of public meeting as required by the Nevada State law.  Items for discussion or action at a 
Regional Project Coordination Committee meeting must be submitted to the General Manager or designee at 
least 12 working days prior to the meeting date.  The General Manager or designee may waive the 12-day 
requirement in accordance with his or her authority pursuant to the RTCSNV Administrative Procedures for 
Agenda Processing.  The recommendations of the Regional Project Coordination Committee on each item that 
comes before it may be forwarded to the Executive Advisory Committee and the RTCSNV. 

20.5 ROBERT’S RULES OF ORDER 

20.5.1 Robert’s Rule of Order will be used except as follows: 
A. Seconds will not be required for any motion. 
B. The chair can make motions and can vote on any motion. 

 



 44 

 

APPENDIX 
 



 45 

WARRANTS FOR SETTING SPEED LIMITS 
Policies for warrants for setting speed limits shall be determined by each local entity. 
 
UNIFORM CROSSING GUARD WARRANTS LAS VEGAS METROPOLITAN AREA 
Policies for uniform crossing guard warrants shall be determined by each local entity. 
 
A RECOMMENDED POLICY FOR THE CLARK COUNTY AREA FOR THE DESIGNATION OF LOCATIONS 
AND INSTALLATION OF AUDIBLE PEDESTRIAN SIGNALS 
Policies for designation of locations and installation of audible pedestrian signals shall be determined by 
each local entity. 
 
RATING FOR SETTING PRIORITIES FOR TRAFFIC SIGNAL CONSTRUCTION 
Policies for priority ratings for traffic signals shall be determined by each local entity. 
 
GUIDELINES FOR INSTALLATION OF LEFT TURN PHASES ON TRAFFIC SIGNALS 
Policies for left turn phases on traffic signals shall be determined by each local entity. 
 
GUIDELINES FOR THE DESIGNATION OF SCHOOL ZONES, SCHOOL CROSSING ZONES, AND FOR THE 
INSTALLATION AND OPERATION OF SPEED LIMIT SIGN BEACONS 
Policies for designating school zones, school crossing zone, and for the installation and operation of speed 
limit sign beacons shall be determined by each local entity. 
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GUIDELINES FOR CONSTRUCTION OF PORTLAND CEMENT CONCRETE INTERSECTIONS ON RTCSNV 
PROJECTS 

 
I. Determine feasibility of designing a Portland Cement Concrete (PCC) intersection as an alternate to an 

Asphalt Concrete (AC) intersection. 
 

A. The following three criteria should be met: 
1. Location is a signalized intersection of two-major developed streets. 
2. Intersection is being designed to ultimate line and grade. 
3. All foreseeable underground facilities will be in place at the time of construction. 
 

B. One of the following traffic volumes criteria should be met: 
1. On a street with a grade equal to or less than 3%, a traffic and truck volume corresponding to a 

traffic index of 11.0 or greater. 
2. On a street with a grade greater than 3%, a traffic and truck volume corresponding to a traffic 

index of 10.5 or greater. 
3. On a street with adverse soil conditions such as soils with an R value of 15 or less, or soils with a 

high potential for chemical heave, the above traffic indices may be reduced to read 10.0 or 
greater. 

 
Traffic projections provided by the Clark County Transportation Study or based on anticipated land use 
plans. 
 
Percentage of trucks should be based on an actual truck count. 
 

II. After bids are received, the life cycle costs of both the AC and PCC intersections should be analyzed.  
The costs of the PCC intersection should not be more than 50% higher than the cost of the AC 
intersection. 

 
PCC approaches to an intersection should be constructed only on the streets on which the traffic volume 
requirement is met. 

 
Approved 05/10/84 
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REGIONAL TRANSPORTATION COMMISSION CONSTRUCTION SIGN 

SINGLE ENTITY 

 
 
 
 

Revised  07/14/16 
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REGIONAL TRANSPORTATION COMMISSION CONSTRUCTION SIGN 
MULTIPLE ENTITIES AND/OR FUNDING SOURCES 

 
 
 

Revised 7/14/16 
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REGIONAL TRANSPORTATION COMMISSION CONSTRUCTION SIGN 
SINGLE ENTITY FUEL REVENUE INDEX FUNDED PROJECTS 
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REGIONAL TRANSPORTATION COMMISSION CONSTRUCTION SIGN 
MULTIPLE ENTITIES FUEL REVENUE INDEX FUNDED PROJECTS 
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TRAFFIC IMPACT ANALYSIS GUIDELINES 
 

A. Responsibilities for Traffic Impact Analysis. 
(1) A Traffic Impact Analysis may be required for any project generating over 100 peak hour trips by a government 

agency responsible for adjacent roadways (Agency) in order to adequately assess the impact of a proposal on 
the existing and/or planned street system.  In special cases, a Traffic Impact Analysis may be required for 
projects proposed to generate fewer than 100 new trips.  The primary responsibility for assessing the traffic 
impacts associated with a proposed development will rest with the developer, not with the responsible 
governmental agency or agencies serving in a review and approval capacity. 

(a) Each Agency may have additional requirements for Traffic Impact Studies other than those included herein, and 
the developer/applicant must comply with all Agency specific requirements. 

(2) A written professional traffic engineering study meeting these guidelines may be required for any development 
proposal. 

(3) When required, the Traffic Impact Analysis shall be the responsibility of the applicant and must be prepared 
and sealed by a Nevada Registered Professional Engineer with appropriate experience in transportation 
engineering.  Upon submission of a draft traffic study, the Agency's Traffic Engineer will review the study 
assumptions, procedures, sources, methods, and findings, and will provide comments in written form.  The 
developer and the developer's engineer will then have an opportunity to incorporate necessary revisions prior to 
submitting a final report. 

(4) Any traffic study having no regional significance will be reviewed in a timely manner.  Developments that will 
create regional transportation impacts shall be submitted by the applicant to the RTCSNV, the Nevada 
Department of Transportation (NDOT) and, if applicable, other local government agencies, concurrently with 
submission to the Agency.  Longer review periods should be anticipated if the Nevada Department of 
Transportation or multiple jurisdictions are involved. 

(5) All previous traffic studies relating to the development that are more than one year old at the time of the start of 
actual development construction may require updating, unless conditions are determined not to have changed 
significantly. 

(6) Traffic studies may be required for the following submittals: 
(a) For a rezoning application. 
(b) For a tentative subdivision map if the property has previously been zoned for the proposed use and no 

traffic study was required at the time of the zoning. 
(c) Prior to the issuance of a Building Permit, if the property has already been zoned or subdivided and no 

previous traffic study less than one year old exists. 
(d) The applicant may be required to submit a new traffic study if, after submitting the original traffic study, 

the land use intensity or traffic generation is increased.  Where access points are not defined or a site plan is 
not available at the time the traffic study is prepared, additional traffic analysis may be required when a site 
plan becomes available or the access points are defined.  

(7) If insufficient information is available but the property appears to involve a sufficiently intense land use, the 
applicant will be informed that a traffic study is required.  The applicant is urged to contact the Agency's Traffic 
Engineer at the preplanning stage to determine if a traffic study will be required. 

B. Suggested Format for a Traffic Study –  
Traffic Engineering consultants are required to discuss projects with the Agency's Traffic Engineer prior to commencing 
the study.  Topics for possible discussion at such meeting might include directional distribution of traffic, definition of 
the study area, intersections requiring level-of-service analysis, and methods for projecting build out volume.  This 
should provide a firm base of cooperation and communication between the Agency, owner, developer and his or her 
consultants in developing realistic traffic characteristics, which is in the best interest of the total community.  Projects 
creating regional impacts should be discussed with Clark County, NDOT and RTCSNV.  Specific requirements will 
vary depending on the site location.  However, all traffic studies shall contain, as a minimum, the following information: 
(1) Executive Summary.  It is anticipated that this chapter will contain a brief project overview, study conclusions 

and recommendations as an executive summary to guide the local policy-making boards, commissions and 
councils. 

(2) Introduction 
(a) Site and Study Area Boundaries 

A brief description of the size of the land parcel, general terrain features, the location within the jurisdiction 
and the region should be included in this section.  In addition, the roadways that afford access to the site, 
and are included in the study area, should be identified.  Public facilities for bicycles and pedestrians in the 
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project vicinity should be identified.  The exact limits of the study area should be based on engineering 
judgment, and an understanding of existing traffic conditions at the site.  In all instances, however, the 
study area limits shall be mutually agreed upon by the developer, his or her engineer and the Agency's 
Traffic Engineer.  These limits will usually result from initial discussion with the Agency's Traffic 
Engineer.  A vicinity map that shows the site in relation to the surrounding transportation system should be 
included. 

(b) Existing and Proposed Site Uses and Densities 
The existing and proposed uses and densities of the site should be identified in terms of the various zones 
categories of the Agency.  In addition, the specific use and densities of which the request is made should be 
identified, if known, since a number of uses may be permitted under the existing ordinances. 

(c) Existing and Proposed Uses in Vicinity of Site 
A complete description of the existing land uses in the vicinity of the site, as well as their current zoning 
use, should be included.  The applicant should also state the proposed uses for vacant adjacent land in order 
that any proposed transition in uses are identified.  This latter item is especially important where large 
tracts of underdeveloped land are in the vicinity of the site, and within the prescribed study area. 

(d) Existing and Proposed Roadways and Intersections 
Within the study area, the applicant must describe existing roadways, including sidewalks and bicycle 
facilities and intersections (geometrics and traffic signal control) as well as improvements contemplated by 
government agencies.  Sidewalk gaps or gaps in the bicycle network should be identified and addressed.  
This would include the nature of the improvement project, its extent, implementation schedule, and the 
agency or funding source responsible. 

(3) Trip Generation 
The future motor vehicle trips generated on the developed site shall be calculated in a manner consistent with 
the latest edition of the Institute of Transportation Engineers' (ITE) transferable data collection report, Trip 
Generation, as amended.  The Agency responsible for adjacent roadways may require specific trip generation 
rates to be used in specific cases that differ from the ITE average values when the results of local studies differ 
from the national values.  For land use categories for which no national or regional trip generation rates are 
available, the Agency will require documentation at three or more similar sites to support the rates used in the 
study.  A study of less than three sites may be used if justification is provided and the study plan is approved by 
the Agency prior to the study. 

(4) Trip Distribution 
The direction of approach for site generated traffic will be presented in this section.  The technical analysis 
procedures, basic methods, and assumptions used in this work must be clearly stated. 

(5) Trip Assignment 
This section will describe the utilization of study area roadways be site generated traffic.  The anticipated site 
traffic volumes must be combined with existing and projected area traffic volumes from Section 6, to describe 
through and turning movement volumes for future conditions with the site developed as proposed.  Internal trips 
in excess of ten percent (10%) will require analytical support to demonstrate how the higher figures were 
divided.  Non-generated passerby traffic reduction in generation volumes may be considered, if applicable.  
Analysis techniques that will generally be acceptable are contained in the document published by the 
Transportation Research Board (TRB), National Research Council entitled, Quick-Response Urban Travel 
Estimation Techniques and Transferable Parameters, (National Cooperative Highway Research Program Report 
No. 197), Washington, D.C., 1978 and in the Institute of Transportation Engineers publication Traffic Access 
and Impact Studies for Site Development.  Other network models that differ may be acceptable, if first 
reviewed with the Agency's Traffic Engineer.  The traffic study must also take into account the current edition 
of the Regional Transportation Plan of Clark County, published by the RTCSNV. 

(6) Existing and Projected Traffic Volumes 
(a) Existing A.M. and P.M. peak hour traffic (in and out) including turning movements 
(b) For each development phase, the estimated A.M. and P.M. peak hour site traffic (in and out) including 

turning movements for vehicles, bicycles and pedestrians 
(c) For each development phase, the estimated A.M. and P.M. peak hour background traffic (in and out) 

including turning movement 
(d) For each development phase, the estimated A.M. and P.M. peak hour site plus background traffic (in and 

out) including turning movements.  All raw traffic count data (including hourly, ADT and peak hour 
turning movements for vehicles, bicycles and pedestrians) and analysis worksheets shall be provided in the 
appendices.  Computer techniques and the associated printouts may be used as part of the report.  
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Development phasing should be determined in conjunction with the developer and the Agency.  Build out 
projections shall include major vacant properties around the proposed development that may be identified 
by the Agency responsible for adjacent roadways.  Volume projections for the background traffic growth 
may be provided by the Agency or a method for determining their volume will be recommended by the 
Agency responsible for adjacent roadways.  All total daily traffic counts shall be actual twenty-four (24) 
hour machine counts and not based on factored peak hour sampling.  Latest available machine counts from 
NDOT, Clark County, the City or other agencies may be acceptable if not more than one  year old or, if 
older, suitable justification is provided and approved by the Agency Traffic Engineer prior to the study 
submittal.  Where sufficient local information is available related to the traffic characteristics, traffic counts 
should be expanded for day-of-week and seasonal variations. 

(7) Traffic Signals 
The need for new traffic signals shall be determined using the warrants in the most current edition of the 
Manual on Uniform Traffic Control Devices.  Traffic progression is of paramount importance.  Generally, a 
spacing of one-half (½) mile for all signalized intersections should be maintained.  This spacing is usually 
desirable to achieve good speed, capacity and optimum signal progression.  To provide flexibility for existing 
conditions and ensure optimum two-way signal progression, the traffic engineering analysis should properly 
locate all proposed connecting access approaches that may require signalization.  An optimum two-way 
progression pattern should be established for the section of the arterial or network in which the intersection is 
located.  In areas located within the Freeway and Arterial System of Transportation (FAST), all progression and 
coordination calculations must be verified with the System Director of the FAST Traffic Management Center 
(TMC) prior to inclusion in the report.  The Agency responsible for adjacent roadways will facilitate 
communications between the consultant and the FAST-TMC operator.  Coordination sections will be 
configured by the Agency's Traffic Engineering Division staff based on the latest configuration established by 
the FAST System Director. 

(8) Traffic Capacity 
The capacity and level of service of each intersection and road section affected by the development project shall 
be determined in accordance with the Highway Capacity Manual (HCM) as amended.  Where the system does 
not exist or is incomplete in the vicinity of the project, the planning method of the HCM may be used for 
signalized intersections.  Existing intersections that are signalized or will be signalized as part of any FAST 
section shall be analyzed using the operational method.  The analysis performing and reported in the study 
should include: 
Level of Service (LOS) "C" will be the design objective for capacity and under no circumstances will less than 
LOS "D" be accepted for site and non-site traffic, unless justification can be provided and approved by the 
Agency Traffic Engineer.  Impacts to bicycle and pedestrian LOS due to site development should be addressed.  
The design year shall be twenty (20) years following construction or at build out of the area, or as approved by 
the Agency Traffic Engineer during the scoping meeting.  Capacity and LOS determinations shall be based 
upon the peak hour conditions and not a daily volume projection. 

(9) Traffic Accidents 
Traffic accident data including a minimum period of three years for existing streets, shall be incorporated in the 
study.  Estimates of increased or decreased accident potential shall be evaluated for the development and 
suggested mitigating measures recommended.  Where historical crashes have involved bicyclists or pedestrians, 
those should be noted and addressed in the discussion. 

(10) Conclusions and Recommendations 
In the event that analysis indicates unsatisfactory levels of service on study area roadways, a description of 
proposed improvements to mitigate the impacts of the proposed development shall be included.  In general, the 
recommendation section should include: 
(a) Recommended Improvements 

This section shall describe the location, nature and extent of proposed improvements to ensure sufficient 
roadway capacity.  Accompanying this list of improvements are preliminary cost estimates (engineering, 
right-of-way and construction), source of funding, timing and likelihood of implementation. 

(b) Volume/Capacity Analysis at Critical Points 
A second iteration of the volume/capacity analysis should be described, which demonstrates the anticipated 
results of making these improvements. 

(c) Levels of Service at Critical Points 
As a result of the revised volume/capacity analysis presented in the previous section, levels of service for 
the highway system with improvements should be presented. 
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(11) Study Checklist 
The Traffic Engineer will complete the checklist for study requirements and sign the checklist.  In so doing, the 
Traffic Engineer will be acknowledging that all of the minimum requirements of these guidelines are met. 

(12) Revisions to Traffic Study 
Revisions to the traffic study must be provided as required by the Agency's Traffic Engineer.  The need to 
require revisions will be based on the completeness of the traffic study, the thoroughness of the impact 
evaluation and the compatibility of the study with the proposed access and development plan. 

______________________________  
1 Transportation Research Board Special Report No. 209, Washington, D.C., 1985 

(a) Existing A.M. and P.M. peak hour traffic 
(b) For each development phase, the estimated A.M. and P.M. peak hour background traffic 
(c) For each development phase, the estimated A.M. and P.M. peak hour site plus background traffic 
 
 
 

Approved 10/10/91 
Revised 11/14/13 
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LEFT TURN SIGNAL DISPLAY STANDARD 
 
Adopted herein by the Commission is a new local area standard for traffic signalization displays relating to left turn 
movements.  This standard would be the “normal” condition for all installations, but would leave latitude to the traffic 
engineering personnel of each entity to vary from the standard where unusual conditions are encountered.  A desirable 
goal of all of the entities in this urbanized area is to promote uniformity of signal displays to the greatest degree 
possible. 
 
A. For 3-section (protected-only) left turn signal head display, all 3 sections shall use arrow indications; circular 

indications are not to be used.  When all-arrow displays are used, the MUCTD says that there is not a need to 
shield or otherwise hide the display from the adjacent through movement traffic on the same approach.  Therefore, 
the use of programmed visibility heads for all-arrow displays is not only unneeded, but also not recommended.  If 
programmed visibility heads are used, the programming should be “opened up” so that the adjacent through 
movement traffic can also see the display. 

 
B. The use of the left red arrow indication should normally be limited to a movement with a separate left turn phase 

having an opposing, conflicting through movement (i.e., a typical left turn lane).  It specifically should not be used 
for a split-phased movement where the left turn and the immediately adjacent through movement are the same 
phase, nor where there is no opposing, conflicting through movement (as in the case of a T-intersection, or in the 
case of a freeway off-ramp terminal).  In such cases, a circular red should always be used. 

 
C. For left turn protected-permissive operation, the 4-section flashing yellow arrow separate signal face should be 

used.  In cases where engineering judgement determines the 5-section, protected- permissive shared signal face to 
be appropriate, the LEFT TURN YIELD ON GREEN (symbolic green ball) sign, R10-12, may be employed. 

 
D. For 4-section, protected-permissive flashing yellow arrow signal head displays, the LEFT TURN YIELD ON 

FLASHING YELLOW ARROW sign, R10-12F, may be employed 
  
 
Approved 07/09/92 
Revised 11/14/13 
Revised 01/14/16 
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 INFORMATION RECOMMENDED ON A “NOTIFICATION OF CONSTRUCTION” LETTER SENT TO 
PROPERTY OWNERS/UTILITIES 

 
The following items should be included in all Notification of Construction letters sent by entities to property owners 
and/or utilities 
 
1. ENTITY NAME 

a. Phone number and/or contact person for any questions on project. 
 
2. PROJECT NAME AND NUMBER 

a. Proposed limits of construction 
b. Proposed description of work (pavement, curb and gutter, streetlight, etc...) 

 
3. SOURCE OF FUNDING 

a. (RTCSNV, SID, gas taxes, etc...) 
 
4. APPROPRIATE UTILITY COMPANY TEAM LEADERS AND PHONE NUMBERS 
 
5. PROPOSED DESIGN START AND FINISH DATES 

a. Month/Year 
 
6. PROPOSED CONSTRUCTION START AND FINISH DATES 

a. Month/Year 
 
7. ENTITY’S AND/OR ENTITIES’ POLICY ON CUTTING NEW PAVEMENT 
 
 
 
Approved 08/13/98 
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STATEWIDE TRANSPORTATION PROCESS 
 (Applies to all Capacity Projects) 
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POLICY FOR REIMBURSEMENT OF COMMUNICATIONS INFRASTRUCTURE AND TRAFFIC 
MONITORING CAMERAS 

 
This policy establishes criteria for the reimbursement of costs by the RTCSNV for the installation of communications 
infrastructure and traffic monitoring cameras.  With the upgrade of the Freeway and Arterial System of Transportation 
(FAST), the methods of communication and signal coordination have changed including the addition of traffic 
monitoring cameras.  The following criteria shall be met in order for expenses to be considered reimbursable by the 
RTCSNV: 
 
1.)  Traffic monitoring camera locations shall be as established on FAST Communication Master Plan as developed by 
Parsons Transportation Group.  Any supplemental locations must be submitted to FAST Operations Management 
Committee (OMC) for review and approval and then to the RTCSNV for review and approval with justifications for 
the camera location including the benefits to the functioning of the roadway. 
 
2.)  Communications infrastructure including conduit, wiring, cabinet equipment, microwave, data radio, fiberoptic 
facilities and other appurtenances necessary to communicate with FAST may be provided for all traffic signal 
installations to be included as part of FAST network.  Communications infrastructure, including conduit and pull 
boxes, should be included on RTCSNV projects.  Communications conduit shall be single duct and four-inch diameter 
on all streets.  In those areas where curb, gutter and sidewalk are proposed to be constructed, conduit may be placed on 
both sides of the roadway and shall be considered eligible for reimbursement by the RTCSNV.  In areas of existing 
off-site improvements, RTCSNV reimbursement of conduit expenses shall normally be limited to one conduit placed 
on either side of the street.  RTCSNV reimbursement shall be limited to the cost of a conduit(s) and pull boxes that 
may be necessary for traffic purposes, including traffic signal coordination and ITS facilities.   Fiber optic cable shall 
be sized to handle multimodal transportation purposes, including a fiber connection for the RTCSNV. 
 
3.)  Priority for traffic monitoring cameras shall be given to those major arterials which intersect with highway/freeway 
facilities (U.S. 95, I-15, etc.) or provide an alternate route to the highway facilities (i.e. coordinate with FAST system 
diversion routes).  Priorities may also be established based on high accident rates, special events, high traffic 
generation areas, highly congested intersections as well as providing integral links along corridors established in the 
FAST Communication Master Plan. 
 
4.)  Cameras shall not be placed in remote locations unless other traffic monitoring cameras exist along the same 
corridor, however communications infrastructure may be provided as established in Note 2.  The cost of cameras shall 
not be reimbursed unless the communications infrastructure will be in place to view images at the completion of the 
project or a plan has been developed to integrate these cameras to FAST. 
 
5.)  Video surveillance cameras installed for traffic monitoring purposes may not be used for law enforcement or any 
other surveillance purposes.  Traffic monitoring purposes shall include monitoring of RTCSNV Transit bus operations, 
incident management, special events or other purposes related to traffic as determined by the appropriate Traffic 
Engineer and FAST operations.  Emergency uses for monitoring the effects of natural disasters, such as flooding, or 
any other incidents such as fires, explosions, etc., shall require approval by FAST System Director or designee and the 
appropriate Traffic Engineer on a case by case basis. Monitoring for FAST shall be the primary function of the 
cameras, with RTCSNV Transit operations as secondary.    
 
6.) RTCSNV shall have access to and use of all images processed by the network of traffic monitoring cameras subject 
to capital costs of equipment necessary to receive images and all conditions and policies placed on camera image users 
of FAST. 
 
7.)  Communications resource-sharing may be considered on a case by case basis. 
 
Approved 05/16/02 
Revised 11/14/13 
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REGIONAL TRANSPORTATION COMMISSION POLICY ON SIDEWALK 
 
The intent of this policy is to ensure that sidewalk or accessible pedestrian facilities are constructed on all RTCSNV 
projects where practical.  The need for sidewalk should be evaluated during the design.  During evaluation, 
consideration should be given to: 
 
1. Continuity of existing sidewalk fill-in 
2. Bus route 
3. Provide alternative to paratransit 
4. Serves as a pedestrian route to school, employment or commercial developments 
5. Demonstrated pedestrian safety benefits 
6. Extension of existing pedestrian route and school walking route 
7. Availability of right-of-way 
8. Complete Streets concepts for pedestrian access 
9. Meeting the requirements of the US Access Board’s publication “Proposed Accessibility Guidelines for Pedestrian 

Facilities in the Public Right-of-Way July 26, 2011” (PROWAG) https://www.access-
board.gov/attachments/article/743/nprm.pdf where feasible. 

 
To provide for sidewalk, Special Improvement Districts are encouraged on all RTCSNV projects where curb and 
gutter, street lighting, sidewalk, and parking or emergency stopping lanes do not exist. 
 
If a Special Improvement District is formed within an entity, but developed privately owned parcels are determined by 
a special benefits appraisal or a written opinion from a bonding attorney to be fully or partially non-accessible, 
reimbursement by RTCSNV may be made for those off-site improvements, and for off-site improvements adjacent to 
vacant parcels owned by the federal government or a member entity, or non-accessible parcels.  Providing that a 
property can be included in a Special Improvement District, off-site improvements adjacent to developed privately 
owned properties on which full or partial off-site improvement requirements have been waived by the entity, or 
government owned leased to a private for-profit entity are not reimbursable. 
 
In areas where sidewalk is necessary and standard curb, gutter and sidewalk improvements are not being constructed 
with the RTCSNV project, a temporary asphalt sidewalk will be provided as a RTCSNV reimbursable expense. 
 
 
Approved 06/19/01 

https://www.access-board.gov/attachments/article/743/nprm.pdf
https://www.access-board.gov/attachments/article/743/nprm.pdf
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GUIDELINES FOR THE PROVISION OF BUS TURNOUTS AND PASSENGER LOADING AREAS FOR THE 

RTCSNV TRANSIT BUS 
 
The following guidelines supplement the RTCSNV Transit Bus Stop Guidelines as revised and approved by the 
RTCSNV Board of Commissioners which contain criteria used to determine the locations of bus stops and the need for 
the installation of bus turnouts.  The guidelines below are intended to assist the Engineer in the application of the Bus 
Stop Guidelines to particular projects.  Although these guidelines provide clear direction for the location of bus 
facilities, final approval of these facilities and their locations shall be required from the designated members of the 
RTCSNV staff.      
 
A.  Design Criteria 
In addition to the criteria established in the RTCSNV Transit Bus Stop Guidelines, Volume I of the Uniform Standard 
Drawings for Public Works’ Construction Offsite Improvements, Clark County Area, Nevada contains the following 
drawings for construction of bus stop facilities: 
 1.)  No. 234.1, “Typical Bus Turnout” 
 2.)  No. 234.2, “Typical Bus Stop Passenger Loading and Shelter Pad”  
 3.)  No. 234.2A, “Typical Double Bus Stop Passenger Loading and Shelter Pads” 
 4.)  No. 234.3, “Bus Stop Placement within Exclusive Right Turn Lane for  
   Commercial Properties” 
 
B.  RTC-funded Street Improvement Projects  
The inclusion of bus turnouts and passenger loading areas for the RTCSNV Transit bus system shall be considered on 
all RTC-funded street improvement projects.  The following guidelines shall be adhered to during the course of design 
of RTC-funded street improvement projects. 
 
 1.  Existing Route and Future Extension of Existing Routes – The RTCSNV Transit bus system currently 
provides service along arterial streets within the Las Vegas Valley.  As the Valley continues to grow and its boundaries 
expand, bus service will need to be extended to these areas.  The following section addresses the acquisition of right-
of-way and construction of bus facilities for RTC-funded improvement projects on streets which are currently serviced 
by the RTCSNV Transit system and the future extensions of these existing routes as identified on the bus route 
working map developed by the Transit Division of the RTCSNV.  
 
a. Right-of-Way Acquisition 
  Loading pads - Right-of-way or an easement should be secured for one (1) bus passenger loading pad for each 
existing bus stop along the bus route.  The minimum pad area shall be in accordance with Standard Drawing No. 
234.2, based upon requirements established in the Americans with Disabilities Act (ADA).   
  In areas where the existing route will be extended in the future, the entity project Engineer shall secure rights-
of-way or easements for loading pads for future bus stops; these stops shall be located at grid street intersections every 
one-quarter (1/4) of a mile between each intersecting section-line street.  The pad locations shall be on the far side of 
these intersections, seventy (70) to three hundred (300) feet from the existing BCR, or BCR proposed to be constructed 
with the project, in accordance with the Bus Stop Guidelines. 
Rights-of-way or easements shall not be obtained for bus passenger loading pads if pads will not be constructed as part 
of the RTCSNV project.   
    Condemnation of right-of-way for loading pads only shall not be pursued. 
In those areas where the sidewalk is separated from the back of curb, such as a meandering sidewalk, a twenty five 
(25) foot wide access shall be constructed at the bus stop location from the back of curb to the sidewalk.  An easement 
shall be secured for this area.  No other loading pad area is required if the access area and the sidewalk combined depth 
meet the ADA requirements. 
 
Bus turnouts - Rights-of-way for bus turnouts shall be secured on all streets proposed for construction containing 
existing bus routes; turnouts shall be located on the far side of all intersections with streets having right-of-way widths 
equal to or greater than eighty (80) feet or cross streets serviced by existing RTCSNV Transit bus routes; placement of 
turnouts at intersections with streets having right-of-way widths less than eighty (80) feet may be required at the 
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discretion of the entity project Engineer.  Right-of-way shall be obtained in accordance with Standard Drawing No. 
234.1, which includes a bus passenger loading pad.  Please note that to allow greater flexibility in locating turnouts, a 
minimum distance of ten (10) feet from the BCR to the entry taper of the turnout will be permitted but may not exceed 
three hundred (300) feet. 
If a turnout has been proposed on a parcel which has had conditions of zoning or a traffic impact analysis requiring bus 
turnouts, the entity project Engineer shall attempt to obtain the necessary right-of-way from the developer at no cost to 
the project prior to any appraisals being performed on the subject property. 
In cases where a street crossing the proposed project contains an existing RTCSNV Transit bus route, right-of-way 
may be obtained for bus turnouts for the crossing route provided that right-of-way for the street improvement project is 
needed from the same parcel or the parcel is publicly-owned and right-of-way is made available at no cost to the 
project. 
Right-of-way should only be obtained if turnouts will be constructed with the proposed street improvement project, 
with the exception of right-of-way on public parcels which may be secured at no cost to the project. 
If requested by RTCSNV staff or the entity project Engineer, condemnation shall be permitted for right-of-way for bus 
turnouts on streets to be constructed.  The benefits to the traffic and bus system operations due to the proposed 
improvements shall justify the cost of the improvements to the satisfaction of both the RTCSNV and the entity project 
Engineer.     
      
  b.  Construction of Bus Facilities  
  1.  Existing Offsite Improvements 
 Loading Pads - In areas where sidewalk is existing, additional concrete area  
may be constructed at the back of walk to achieve required passenger loading pad area, or an entire sidewalk panel 
may be removed and replaced to provide a sidewalk and loading pad area in accordance with Standard Drawing No. 
234.2.  For existing bus stops where block walls or other obstructions too costly to relocate, such as power or water 
vaults, exist at the back of walk which prevent the construction of the pad area at that particular location, the bus 
passenger loading pad should be constructed in the proximity of the existing stop and the stop relocated.  Note that the 
location of the pad should be within the standards established in the RTCSNV Transit Bus Stop Guidelines; any 
proposed stop relocation shall be approved by RTCSNV staff. 
In areas where only curb and gutter exist, bus passenger loading pads shall be constructed for existing bus stops as 
provided above and at a minimum, A.C. sidewalk shall be constructed to provide an accessible route from the nearest 
intersection to the stop in all cases.  If a sidewalk ramp is needed at the intersection from which access is proposed, the 
sidewalk ramp shall be included as part of the RTC-funded project. 
In those areas where the sidewalk is separated from the back of curb, such as a meandering sidewalk, a twenty five 
(25) foot wide access shall be constructed at the bus stop location from the back of curb to the sidewalk.  No other 
loading pad area is required if the access area and the sidewalk combined depth meet the ADA requirements.  
For future bus stops in areas where bus service may be extended, locations shall be selected in accordance with Section 
B.1.a. of this policy.    If block walls or other obstructions too costly to relocate exist in the area where a future bus 
stop could be established as determined by the entity project Engineer and RTCSNV staff, no passenger loading pad 
will be required.  In addition, no provision shall be made for loading pads for future route extensions if sidewalk 
construction is not included in the scope of the project. 
 
 Bus turnouts - Bus turnouts shall be constructed for existing bus stops at 
locations determined in accordance with Section B.1.a. of this policy.  If block walls, power or other utility vaults, 
driveways, large storm drain drop inlets or other obstructions that are costly to relocate exist in the area where the bus 
turnout is proposed, the entity project Engineer and RTCSNV staff shall examine the location and determine if the 
turnout should be constructed.  If it is determined that the bus turnout should not be required, a passenger loading pad 
shall be constructed in lieu of a turnout if site constraints do not prohibit construction of the pad.   
If a turnout is proposed to be located on a parcel owned by a public entity, the turnout shall be constructed in exchange 
for right-of-way dedication assuming the parcel is undeveloped or site constraints, such as driveways, block walls or 
costly relocation items, do not prohibit turnout construction.  If the parcel cannot feasibly accommodate a bus turnout 
as determined by entity project Engineer and RTCSNV staff, a bus passenger loading pad shall be constructed in lieu 
of a turnout if site constraints do not prohibit construction of the pad.   
For future bus stops in areas of existing offsite improvements where bus routes may be extended, bus turnouts shall be 
constructed if offsites in the area of the proposed turnout are to be reconstructed as part of the project other than solely 
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for the turnout, such as widening for dual left turn lanes.   Construction of bus turnouts for future stops in proposed 
route extension areas shall not be required on privately-owned parcels which are undeveloped and have no existing 
conditions of zoning or traffic impact analysis requiring a turnout; these parcels shall be noted and the entity shall be 
responsible to pursue the right-of-way dedication and construction of the turnout when the parcel develops in the 
future.   
 
    2.  Offsite Improvements to be constructed  
Loading Pads - In areas where sidewalk is to be constructed as part of a RTC-funded project, construction of bus 
passenger loading pads shall be required for all existing bus stops and future stops where bus routes may be extended.  
Future bus stop locations shall be selected in accordance with Section B.1.a. of this policy.  Exceptions will be 
permitted if construction of pads is physically constrained due to block walls or other obstructions too costly to 
relocate, such as power or water vaults.  Please note that exceptions will only be considered  if relocation costs are 
associated solely with construction of the pad and all possible alternate locations have been examined by RTCSNV 
staff and the entity project Engineer.  If other aspects of the project require facilities to relocated, it is assumed that the 
bus passenger loading pad will be accommodated as well. 
In those areas where the new sidewalk is proposed to be separated from the back of curb, such as a meandering 
sidewalk, a twenty five (25) foot wide access shall be constructed at the stop location from the back of curb to the 
sidewalk.  No other loading pad area will be required if the access area and the sidewalk combined depth meet the 
ADA requirements.  
 
Bus turnouts - On RTC-funded projects where full street improvement are to be constructed,  bus turnouts shall be 
constructed for existing bus stops and future stops in proposed service extension areas at locations determined in 
accordance with Section B.1.a. of this policy.  Exceptions will be allowed if the construction of the turnout is 
physically constrained due to block walls or other obstructions that are costly to relocate.  Please note that this 
exception, as for loading pads, will only be considered  if relocation costs are associated solely with construction of the 
turnout and all possible alternate locations have been examined by RTCSNV staff and the entity project Engineer.  If 
other aspects of the project require facilities to relocated, it is assumed that the bus turnout will be accommodated as 
well.  If site constraints cannot be overcome, the bus turnout will not be required and a passenger loading pad shall be 
constructed in lieu of a turnout if site constraints do not prohibit pad construction also.   
 
  3.  No Offsites to be constructed - On any portion of an RTC-funded project where offsite improvements 
(curb, gutter and sidewalk) will not be constructed as part of the project, construction of bus turnouts and passenger 
loading pads will typically not be required; however, if bus stops exist, ADA compliant access shall be provided to the 
existing stops from the nearest intersection.  Access shall be provided by constructing a temporary A.C. walk or other 
ADA compliant surface as part of the RTC-funded project.  Temporary walks shall be a minimum of five (5) feet wide, 
established within existing right-of-way, including any right-of-way to be acquired for the roadway, and separated 
from pavement used for vehicle travel.   
Additional roadway pavement area should also be constructed at existing bus stops which function as transfer points 
between existing bus routes or where only one travel lane is provided in each direction.  If necessary, additional 
locations for wider pavement may be considered by the entity project Engineer and RTCSNV staff.  The paved area 
will function as a “temporary” turnout and should be located in accordance with criteria established for “permanent” 
turnouts in Section B.1.a of the document.   Additional pavement shall be a minimum ten (10) feet wide and of 
sufficient length to accommodate a minimum of one (1) RTCSNV Transit bus and established within existing right-of-
way including any right-of-way to be acquired for the roadway.  Pavement area shall also be provided for transition 
areas necessary to enter and exit the temporary turnout area. 
Temporary A.C. walks shall abut roadway at the bus stop where passengers will be boarding the bus.  
      
 2.  Future Bus Routes - The future expansion of the RTCSNV Transit bus system not only includes the extension 
of existing bus routes as covered in Section B.1. of this document but the startup of new routes on streets currently 
without bus service.  The Transit Division of the RTCSNV shall maintain a working map which illustrates the desired 
locations of bus routes associated with the future expansion of the RTCSNV Transit bus system.  This map shall be 
used as a reference when addressing the acquisition of right-of-way and construction of bus facilities on RTC-funded 
projects for future RTCSNV Transit bus routes.      
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a. Right-of-Way Acquisition 
Loading pads -  Along streets which have been designated for future bus routes, the entity project Engineer shall 
secure rights-of-way or easements for future bus stops; these stops shall be located at grid street intersections every 
one-quarter (1/4) of a mile between each intersecting section-line street.  The minimum right-of-way or easement to be 
secured for each loading pad shall be in accordance with Standard Drawing No. 234.2, based upon requirements 
established in the ADA.  The pad locations shall be on the far side of these intersections, seventy (70) to three hundred 
(300) feet from the BCR, or BCR proposed to be constructed with the project, in accordance with the Bus Stop 
Guidelines.   
Right-of-way acquisition for loading pads shall be pursued only on parcels where right-of-way is needed for the 
proposed roadway improvements or the parcel is publicly owned and right-of-way/easement will be provided at no 
cost to the project. 
  Rights-of-way or easements shall not be obtained for bus passenger loading pads if pads will not be 
constructed as part of the RTCSNV project.   
    Condemnation of right-of-way for loading pads shall not be pursued. 
In those areas where the sidewalk is separated from the back of curb, such as a meandering sidewalk, a twenty five 
(25) foot wide access shall be constructed at the stop location from the back of curb to the sidewalk.  An easement 
shall be secured for this area.  No other loading pad area is required if the access area and the sidewalk combined depth 
meet the ADA requirements. 
 
Bus turnouts - Rights-of-way for bus turnouts shall be secured on all streets to be constructed proposed for future bus 
routes; turnouts shall be located on the far side of all intersections with streets having right-of-way widths equal to or 
greater than eighty (80) feet or cross streets serviced by an existing RTCSNV Transit bus route crosses.  Right-of-way 
shall be obtained in accordance with Standard Drawing No. 234.1, which includes a bus passenger loading pad.  Please 
note to allow greater flexibility in locating turnouts, a minimum distance of ten (10) feet from the BCR to the entry 
taper of the turnout will be permitted but may not exceed three hundred (300) feet. 
Right-of-way should only be obtained if turnouts will be constructed with the proposed street improvement project, 
with the exception of right-of-way on public parcels which may be secured at no cost to the project. 
Condemnation of right-of-way for bus turnouts shall not be pursued for future bus routes. 
 If a turnout has been proposed on a parcel which has had conditions of zoning or a traffic impact analysis requiring 
bus turnouts, the entity project Engineer shall attempt to obtain the necessary right-of-way from the developer at no 
cost to the project prior to any appraisals being performed on the subject property. 
 
b.  Construction of Bus Facilities  
1.  Existing Offsite Improvements 
  Loading Pads - For future bus routes, stop locations shall be selected in accordance with Section B.2.a. of this 
policy.  No bus passenger loading pads should be constructed outside of seventy (70) to three hundred (300) feet limits 
established in the Bus Stop Guidelines.  In areas where sidewalk is existing, additional concrete area may be 
constructed at the back of walk to achieve required passenger loading pad area, or an entire sidewalk panel may be 
removed and replaced to provide a sidewalk and loading pad area in accordance with Standard Drawing No. 234.2.  If 
block walls or other obstructions too costly to relocate exist in the area where the future bus stop may be established as 
determined by the entity project Engineer and RTCSNV staff, no passenger loading pad will be required. 
In those areas where the sidewalk is separated from the back of curb, such as a meandering sidewalk, a twenty five 
(25) foot wide access shall be constructed at the stop location from the back of curb to the sidewalk.  No other loading 
pad area is required if the access area and the sidewalk combined depth meet the ADA requirements.  
 
  Bus turnouts - Bus turnouts shall be constructed for future bus routes at locations determined in accordance 
with Section B.2.a. of this policy, provided that offsites in the area of the proposed turnout have been previously 
considered to be reconstructed as part of the project other than solely for the turnout, such as widening for dual left 
turn lanes.  If block walls, power or other utility vaults, driveways, large storm drain drop inlets or other obstructions 
that are costly to relocate exist in the area where the bus turnout is proposed as determined by the entity project 
Engineer and RTCSNV staff, the bus turnout will not be required and a passenger loading pad shall be constructed in 
lieu of a turnout if site constraints do not prohibit construction of the pad.   
Construction of bus turnouts for future routes shall not be required on privately-owned parcels which are undeveloped 
and have no existing conditions of zoning or traffic impact analysis requiring a turnout; these parcels shall be noted 
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and the entity shall be responsible to pursue the right-of-way dedication and construction of the turnout when the 
parcel develops in the future.    
If a proposed turnout is to be located on a parcel owned by a public entity, the turnout shall be constructed in exchange 
for right-of-way dedication assuming the parcel is undeveloped or site constraints, such as driveways, block walls or 
costly relocation items, do not prohibit turnout construction.  If the parcel cannot feasibly accommodate a bus turnout 
as determined by the entity project Engineer and RTCSNV staff, a bus passenger loading pad shall be constructed in 
lieu of a turnout if site constraints do not prohibit construction of the pad.   
 
    2.  Offsite Improvements to be Constructed   
Loading Pads - In areas where sidewalk is to be constructed as part of a RTC-funded project, construction of bus 
passenger loading pads shall be required for all future bus routes.  Exceptions will be allowed if construction of pads is 
physically constrained due to block walls or other obstructions too costly to relocate, such as power or water vaults, as 
determined by the entity project Engineer and RTCSNV staff.  Please note that exceptions will only be considered if 
relocation costs are associated solely with construction of the pad.  If other aspects of the project require facilities to 
relocated, it is assumed that the bus passenger loading pad will be accommodated as well. 
In those areas where the new sidewalk is proposed to be separated from the back of curb, such as a meandering 
sidewalk, a twenty five (25) foot wide access shall be constructed at the stop location from the back of curb to the 
sidewalk.  No other loading pad area will be required if the access area and the sidewalk combined depth meet the 
ADA requirements. 
 
  Bus turnouts - On RTC-funded projects where full street improvement are to be constructed,  bus turnouts 
shall be constructed for future bus routes at locations determined in accordance with Section B.2.a. of this policy.  
Exceptions will be allowed if the construction of the turnout is physically constrained due to block walls or other 
obstructions too costly to relocate.  Please note that this exception, as for loading pads, will only be considered  if 
relocation costs are associated solely with construction of the turnout and all possible alternate locations within 
RTCSNV Transit Bus Stop Guidelines have been examined by RTCSNV staff and the entity project Engineer.  If 
other aspects of the project require facilities to relocated, it is assumed that the bus turnout will be accommodated as 
well.  If site constraints cannot be overcome, the bus turnout will not be required and a passenger loading pad shall be 
constructed in lieu of a turnout if site constraints do not prohibit construction of the pad.  
 
  3.  No Offsites to be Constructed - On any portion of RTC-funded projects where offsite improvements will 
not be constructed as part of the project, construction of bus turnouts and passenger loading pads shall not be required. 
 
 3. No future route designated - The acquisition of right-of-way and the construction of offsite improvements will 
not be required for any street not serviced by an existing bus route or future route designated on the bus route working 
map maintained by the Transit Division of the RTCSNV. 
 
C.  Developer-funded Offsite Improvements - Developers should be required by the governing entity to provide bus 
facilities, including bus turnouts and bus passenger loading and shelter pads, as a condition of zoning or traffic studies 
for their development projects.  All bus facilities to be constructed by developers must be reviewed and approved by 
the staff of the RTCSNV prior to the acceptance of development plans by the governing entity. 
 
Loading pads - Developers should be required by the governing entity to dedicate right-of-way and construct one (1) 
bus passenger loading and shelter pad for each existing bus stop along their project.  The required pad area shall be in 
accordance with Standard Drawing No. 234.2.  The larger pad area will allow the future placement of a bus shelter 
which would be at no cost to the developer.   
In areas where the existing route will be extended or a new route will be established in the future,  bus stops shall be 
established and bus passenger loading and shelter pads constructed at grid street intersections every one-quarter (1/4) 
of a mile between each intersecting section-line street.  The pad locations shall be on the far side of these intersections, 
seventy (70) to three hundred (300) feet from the existing BCR, or BCR proposed to be constructed, in accordance 
with the Bus Stop Guidelines. 
Exceptions may be permitted if construction of pads is physically constrained due to existing block walls or other 
obstructions too costly to relocate, such as large utility vaults.  Please note that exceptions should only be considered if 
relocation costs are associated solely with construction of the pad and all possible alternate locations have been 
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examined.  Any exception must be reviewed and approved by RTCSNV staff and the governing entity’s representative.  
If other aspects of the development project require conflicting facilities to relocated, it is assumed that the bus 
passenger loading and shelter pad shall be accommodated as well. 
In those areas where the sidewalk is separated from the back of curb, such as a meandering sidewalk, a twenty five 
(25) foot wide access shall be constructed at the stop location from the back of curb to the sidewalk.  An easement 
shall be secured for this area.  No other loading pad area is required if the access area and the sidewalk combined depth 
meet the ADA requirements; however additional area for the shelter pad will be required. 
For roadways along a development project where no bus route has been designated, whether future or existing, at the 
time the project is proposed to be constructed, no bus passenger loading and shelter pads will be required.  
  
Bus turnouts - The developer should be required by the governing entity to dedicate right-of-way and construct bus 
turnouts along their project for each street containing an existing bus route or future route as identified on the bus route 
working map, on the far side of all intersections with streets having right-of-way widths equal to or greater than eighty 
(80) feet or any other street containing an existing bus route or future route as identified on the bus route working map.  
Placement of turnouts at intersections with streets having right-of-way widths less than eighty (80) feet may be 
required at the discretion of the governing entity’s Engineer.  Right-of-way and construction of the bus turnout shall be 
in accordance with Standard Drawing No. 234.1, which includes a bus passenger loading pad as described in the 
“Loading Pad” Section above.  Please note to allow greater flexibility in locating turnouts, a minimum distance of ten 
(10) feet from the BCR to the entry taper of the turnout may be permitted but shall not exceed three hundred (300) feet. 
Exceptions may be permitted if the construction of a turnout is physically constrained due to block walls or other 
obstructions too costly to relocate.  Please note that this exception, as for loading pads, should only be considered if 
relocation costs are associated solely with construction of the turnout and all possible alternate locations within 
RTCSNV Transit Bus Stop Guidelines have been examined.  Any exception must be reviewed and approved by 
RTCSNV staff and the governing entity’s representative.  If other aspects of the project require facilities to relocated, it 
is assumed that the bus turnout will be accommodated as well.  If site constraints cannot be overcome as determined by 
RTCSNV staff and the governing entity’s representative, the bus turnout will not be required and a passenger loading 
pad shall be constructed in lieu of a turnout if site constraints do not prohibit construction of the pad. Note that 
placement of future driveways should not be considered a physical constraint; turnout location should take priority 
over proposed driveway locations.  Driveways should be located to allow bus stops to be serviced by the turnout to be 
within acceptable limits established in this section. 
For bus turnouts to be constructed for the future extension of an existing bus route or a future bus route, Standard 
Drawing No. 234.3 may be used, subject to a storage area of one hundred and twenty (120) feet minimum, a bus 
passenger loading/shelter area as specified above and approval of RTCSNV staff and the governing entity.    
For roadways along a development project having right-of-way widths equal to or greater than one hundred (100) feet 
where no bus route has been designated, whether future or existing, at the time the project is proposed to be 
constructed, right-of-way or easement shall be established in accordance with Standard Drawing No. 234.1 or 234.3.  
Locations shall be as previously defined in this Section.  

 
Revised 11/13/08 
Revised 11/14/13 
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UNIFORM STANDARD SPECIFICATIONS AND DRAWINGS FOR PUBLIC WORKS CONSTRUCTION OFF-
SITE IMPROVEMENTS, CLARK COUNTY AREA, NEVADA 

 
All revisions to the Uniform Standard Specifications and Drawings shall be reviewed and recommended for approval 
by the Specifications Subcommittee and Executive Advisory Committee prior to being submitted to the RTCSNV 
Board of Commissioners for approval.  Revisions affecting traffic operations and infrastructure shall also be reviewed 
by the Operations Subcommittee.  Review by the Transportation Access Advisory Committee or the Regional Project 
Coordination Committee for review and comment may be requested as appropriate.  Except for minor and editorial 
revisions, proposed revisions shall be submitted to the entities, affected industries, and interested parties for review 
prior to being submitted to the Executive Advisory Committee. 
 
 
Approved 04/10/03 
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PROCEDURE FOR NOTIFICATION OF REVISIONS UNIFORM STANDARD SPECIFICATIONS AND 
DRAWINGS 

FOR PUBLIC WORKS’ CONSTRUCTION OFF-SITE IMPROVEMENTS CLARK COUNTY AREA, NEVADA 
 
After revisions to the Uniform Standard Specifications and Drawings for Public Works’ Construction, Off-Site 
Improvements, Clark County Area, Nevada are approved by the RTCSNV Board of Commissioners, the following 
procedure will be followed.  
 
1. Revisions to the Uniform Standard Specifications and Drawings will become effective on January 1 and July 1 
following approval by the RTCSNV Board of Commissioners. 
 
2. The revisions will be placed on the Web site of the RTCSNV along with the effective date of each revision. 
 
3. An announcement will be placed in appropriate newspapers in Clark County stating that revisions have been 
approved to the Uniform Standard Specifications and Drawings, stating which specifications or drawings have been 
revised, and stating that the revisions are available on the RTCSNV Web site. 
  
4. A subscription service is available through the RTCSNV Web site which notifies subscribers by  
e-mail that revisions have been approved 
 

 
Revised 10/08/09 
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DEFINITION OF AN ELIGIBLE QUESTION 10 HIGH SPEED LANE MILE PROJECT 
 

In order for a project to be eligible for high speed lane mile funding, the roadway must be at least 100 feet wide, have a 
posted speed of 35 mph or greater and when complete, add high speed lane mile(s) to the regional travel network or 
facilitate a connection that links similarly defined roadways. 
 
The existing Q10 prioritized project list will remain in effect until all projects are completed. 
 
 

Approved 01/12/06 
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QUESTION 10 INTELLIGENT TRANSPORTATION SYSTEM (ITS) PRIORITIZATION CRITERIA PROCESS 
 
SYSTEM DEVICES 
There are ITS Devices such as Dynamic Message Signs, CCTV, Highway Advisory Radios, System Count Stations, 
Central and Field Communications Equipment (Switches, Modems, Multiplexers, Radio Equipment, Fiber Optic 
Equipment, Networking/Computing Equipment, etc.), Controller Units, Emergency Vehicle Preemption/Transit Signal 
Priority (EVP/TSP), and other related ITS Devices. These do not include complete Traffic Signal Installations. 
 
Regional System Plans (50%): 
Does the project conform to the OMC Approved ITS Communications Master Plan, which is reviewed annually? 
Score: 
A 100 reflects complete compliance with Freeway and Arterial System of Transportation’s (FAST) 
ITS/Communications Master Plan 
A 0 reflects no correlation with FAST’s ITS/Communications Master Plan 
The value of this criterion is an absolute; if the device correlates to the Regional System Plans, then it receives full 
points, if not, 0 points will be given.  (All of Nothing) The Approve ITS Communications Master Plan may be 
amended annually, with requests submitted in writing to FAST by January 31, of each year. These proposed changes 
will be brought to the Operations Management Committee for review and approval for acceptance into the Master 
Plan. If the proposals are approved, the new Master Plan will before effective at the end of the month that the OMC 
approves it.  
 
Matching Funds Index (25%): 
This is a value that reflects whether matching funding sources are available. 
Score: 
A 100 reflects that the device under review has matching funds of greater than 15% for the project. 
A 75 reflects that the device under review has matching funds of 10% to 15 % for the project. 
A 50 reflects that the device under review has matching funds of less than 10% for the projects. 
These values are clearly defined when scoring the project. (Relative Scoring) 
 
Ease of System Connectivity for the Devices (25%): 
Is the device going to be communicating with the Central System Control Center? 
Score: 
A 100 reflects that a device will communicate immediately with the Central System. 
A 0 reflects it is and will continue to be freestanding device with no communication to Central Control. 
The value of the criterion is an absolute; if the device ties immediately to the Central System, then it receives full 
points, if not 0 points will be given. (All or Noting) 
 
SYSTEM CONNECTIVITY TO DEVICES 
This is the communication required to connect to the region’s Central and Field Communications Equipment 
(Switches, Modems, Multiplexers, Radio Equipment, Fiber Optic Equipment, Networking/Computing equipment, 
etc.), or individual ITS Devices such as Dynamic Message Signs, CCTV’s, Highway Advisory Radios, Systems Count 
Stations, and Traffic Signals.  Examples include Fiber Optic Cable installed in existing conduit, new Fiber Optic 
Communications Facilities, interim wireless communications to Traffic Signals, other communications from Central to 
Field locations. 
 
Regional Systems Plans (35%):  
Does the project conform to the OMC Approved ITS Communications Master Plan? 
Score: 
A 100 reflects complete compliance with the Communications Master Plan. 
A 0 reflects no correlation with the Communications Master Plan 
The value of this criterion is an absolute; if the device correlates to the Regional System Plans, then it receives full 
points, if not, 0 points will be given. (All or Nothing) The Approve ITS Communications Master Plan may be amended 
annually, with requests submitted in writing to FAST by January 31, of each year. These proposed changes will be 
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brought to the Operations Management Committee for review and approval for acceptance into the Master Plan. If the 
proposals are approved, the new Master Plan will become effective at the end of the month that the OMC approves it. 
 
Cost Effectiveness Index (30%):  
This is a value that divides the cost into the number of devices affected by the projects. An example would be if a 
$400,000 projects ties in 15 traffic Signals, and 2 DMS, 1 System Detection location, and 2 CCTV’s, it would have a 
score of 400,000/20 or 20,000 to 1. 
Score: 
A 100 reflects a score of 10,000 or lower, 
A 90 reflects a score of 10,001 to 1 - 20,000 to 1, 
A 80 reflects a score of 20,001 to 1 - 30,000 to 1, 
A 70 reflects a score of 30,001 to 1 - 40,000 to 1, 
A 60 reflects a score of 40,001 to 1 - 50,000 to 1, 
A 50 reflects a score of 50,001 to 1 - 60,000 to 1, 
A 40 reflects a score of 60,001 to 1 - 70,000 to 1, 
A 30 reflects a score of 70,001 to 1 - 80,000 to 1, 
A 20 reflects a score of 80,001 to 1 - 90,000 to 1, 
A 10 reflects a score of 90,001 or higher. 
These values are clearly defined when scoring the project. (Relative Scoring) 
*Note:  Due to the difference of impact of devices for providing effective movement of traffic, different devices are 
weighted differently. Major devices such as DMS will receive a “3” for the device amount due to the cost and positive 
impact to the system. Additionally, the sphere of influence shall be no more that two miles from the project when 
determining the number of devices impacted. This will include all devices already connected, as well those that are 
planned to be connected with 1 year of project commencement. 
 
Project Constructability (10%): 
Is the project able to be constructed based on external issues? An example would be roadway that is on schedule to be 
resurfaced and a communications link is required to integrate ITS devices into the Central System. 
Score: 
A 100 reflects that other projects are in process in the area, that could be partnered with to minimize costs and 
commuter delay 
(i.e. Arterial Reconstruction Program, Storm Drain Projects, Sewer Projects, or projects by other Utilities). 
A 50 reflects a project can physically be constructed without a “no cut” restriction, but will require a standalone 
project, which in turn will make the project much more costly to build. 
A 0 reflects that a roadway surface cannot be entered due to “no cut” restrictions or other external issues. 
The value of this criterion is an absolute; if the connection noted in the project correlates to the noted criteria, it 
receives the appropriate points. 
 
Projects Readiness (10%): 
Is the project ready to be constructed? Is the project able to begin construction within nine months from the request of 
funds? 
Score: 
A 100 reflects that a project is ready to be built, and the design is substantially complete. 
A 0 reflects that there is significant work to be completed to be ready to build the project. 
The value of this criterion is an absolute; if the connection noted in the project correlates to the Regional System Plans, 
it receives full points; if not, 0 points will be given. (All or Nothing) 
 
Average of the AADT per Arterial Segment (15%): 
The amount of AADT traffic affected by the Project of a specific arterial will be calculated. Each arterial segment of at 
least one-mile intervals will be considered independently, and the amount will be averaged between all of them. 
Score: 
A 100 reflects a 40,001 or greater, 
A 75 reflects a 30,001 to 1 to 40,000, 
A 50 reflects a 20,001 to 1 to 30,000, 
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A 20 reflects a 20,000 or less. 
These values are clearly defined when scoring the project. 
 
SYSTEM CONTROL (SOFTWARE) 
This includes Central System Software such as Arterial Traffic Management System, Freeway Traffic Management 
System, Advanced Traveler System Information Systems, Archived Data User System, Device Software Integration, 
Transit ITS Software, or all related software needed to operate and maintain a Traffic Management Center, Transit 
Management Center, or an Incident Management System. 
 
Regional System Plans/ITS Architecture Compatibility (50%): 
Does the project conform to the Approved ITS Master Plan? 
Score: 
A 100 reflects complete compliance with the ITS Master Plan. 
A 0 reflects no correlation with the ITS Master Plan. 
The value of this criterion is an absolute; if the System Control noted in the project correlates to the Regional ITS 
Architecture, it receives full points; if not, 0 points will be given. (All or Nothing) 
 
Matching Funds Index (25%):  
This is a value that reflects whether alternate funding sources are available, for matching to provide the greatest return 
on the investment. 
Score: 
A 100 reflects that the software under review has matching funds of at least 25% for the project. 
A 75 reflects that the software under review has matching funds of 20% to 24.99% for the project. 
A 50 reflects that the software under review has matching funds of 15% to 19.99% for the project. 
A 25 reflects that the software under review has matching funds of 10% to 14.99% for the project. 
A 0 reflects that software under review has matching funds of less than 9.99% for the project. 
These values are clearly defined when scoring the project. 
 
Proven Solutions Available in Marketplace (25%): 
Has a proven solution to the defined need been deployed successfully elsewhere, and has been operating in a stable 
fashion for a period of time; is it available for our system to incorporate easily? 
Score: 
A 100 reflects that it has been deployed in numerous locations, and it will require little effort to integrate into our 
system. 
A 0 reflects that the solution provided has never been deployed elsewhere; we would be the guinea pigs of a new 
software package. 
The value of this criterion is a absolute; if the System Control noted in the project is usefully deployed elsewhere, it 
receives full points; if not, 0 points will be given. (All or Nothing) 
 
Once projects are submitted, and ranked, FAST staff will review the list of projects with a focus on their respective 
impact to the Regional Intelligent Transportation System.  
 
Therefore, in addition to the previous criteria, several additional factors are taken into account when reviewing these 
submitted projects. The Regional Points given to the projects are a result of these criteria. These criteria include: 
Providing the greatest amount of equity as possible for all roadway users; 
Critical links between communication nodes, such as connecting existing and proposed hub facilities together. By 
doing so, the greatest benefit can be derived form the funding; 
Provide previously unconnected devices pathways to be connected to the central system. 
Developing regional traveler routes as alternatives to other regionally significant roads to benefit the community 
fullest; 
Development of robust data communications backbone network for multimodal communication needs as well as 
Homeland Security needs; 
Projects whereby resource sharing with other agencies could provide a higher level of efficiency by promoting 
synergy; 
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Time lines of related roadway projects; 
Providing necessary infrastructure to develop a more effective Incident Management Program; 
Availability of Funding and Cash Flow from current Question 10 ITS Revenue projections; 
Provide the infrastructure needed to generate the most effective date for Regional Traveler Information Service to the 
public; 
And take advantage of existing infrastructure whenever possible for cost savings. 
 
 
Approved 03/09/06 
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POLICY FOR REIMBURSEMENT OF MAINTENANCE COSTS FOR OFF-STREET SHARED USE PATH 
(TRAIL) 

 
This policy establishes criteria for the reimbursement of costs, through Question 10 (Q-10) funds, by the RTCSNV for 
the maintenance of Off-Street Shared Use Path (Trail). The following criteria shall be met in order for expenses to be 
considered reimbursable by the RTCSNV. 
  
1) The Off-Street Shared Use Path (Trail) shall be an adopted alignment of the Bicycle Pedestrian Element network. 
Twelve (12) feet of paving width is recommended for bi-directional travel with a two foot graded shoulder on both 
sides of the path. A path with less than 12 feet width is allowable with local approval when space is limited.  
 
2.) The maintenance activity reimbursement must be for facilities that comply with the design standards set forth by 
the Uniform Standard Drawings for Public Works’ Construction Off-Site Improvement, Clark County Area, Nevada.  
 
3) The reimbursement for maintenance costs applied to Off-Street Shared Use Path (Trail) shall be submitted every 
July by local entities to cover maintenance cost for the previous fiscal year (July 1 – June 30). 
 
4) RTCSNV reimbursement shall be limited to the maintenance activities within the right-of-way of the paved path 
(trail), including pavement markings, signs and safety lighting associated to the path (trail)  
 
5) The RTCSNV shall not reimburse landscaping and trail amenities such as lighting (except as a safety measure) 
power cost, water cost, benches, drinking fountains, etc. 
 
6) In the case of an applicable Off-Street Shared Use Path (Trail) maintenance life cycle cost involving the resurfacing 
and/or asphalt overlay, an inspection and approval by the RTCSNV will be required before any programming of the 
resurfacing project. 
 
The reimbursement rate for the maintenance of Off-Street Shared Use Path (Trail) shall be no greater than $8,000 per 
mile, per year. 
 
 
 
Approved:  02/08/07 
Revised:  03/13/08 



 74 

RTC/FAST INTELLIGENT TRANSPORTATION SYSTEMS (ITS) INFRASTRUCTURE POLICY FOR FIBER 
OPTIC CABLE, CONDUIT NETWORK AND DEVICES 

 
Fiber optic (FO) cable infrastructure is being deployed in the Las Vegas Valley by the Regional Transportation 
Commission Freeway and Arterial System of Transportation (FAST), (and local and state entities) for use in the FAST 
communication network. This policy establishes requirements for the installation, repair and restoration of the fiber 
optic cable, conduit network. This policy also establishes the ITS Device Maintenance Responsibilities, except for 
NDOT’s Freeway Rights-of-Way and within the Control of Access. Contact NDOT for any FAST ITS communication 
network responsibilities within their jurisdiction.  
 
Fiber Inventory and Data Format 
FAST will be provided with fiber optic cable data by the regional and the local agencies for tracking FO, conduit, pull-
box/splice vault, and cabinet information on all conduit segments where the FAST communication network is at least 
one of the users. FAST will provide the agencies with the FAST communications network. 
The information provided by the member agencies in Global Positioning Satellite (GPS) coordinates in a template 
format for data transfer as needed for FAST. The agencies must enforce the requirements for GPS data on projects 
within their jurisdictions using Latitude/Longitude coordinates, or otherwise as per agency requirement. FAST will 
provide the agencies with FAST GPS data.  
The inventory documentation will be stored in the FAST Infrastructure Management System (IMS). 
 
New Fiber Optic Cables and Conduits 
Member Agencies may not use FAST, NDOT or federally funded fibers or bundles for non-transportation related 
purposes. Member agencies may (with appropriate FAST approval) install, maintain and repair separate FO Cable in 
FAST funded conduit at their own cost within their jurisdictions for agency-owned (non-transportation) uses only.  
Agencies must provide documentation of these fibers to FAST.  Once installed, FAST will update the IMS with the 
agency-owned FO cable information.  It is noted that non-transportation related FO is not allowed in NDOT owned 
conduit. 
Any use that falls under the “Homeland Security” designation will be allowed in both FAST and NDOT funded fiber 
and conduit; this includes uses by both Police and Fire departments. FAST and agency written approval will be 
required. A separate Memorandum of Understanding (MOU) or Interlocal Agreement may be required as part of the 
approval allowing the use of such fiber optic cable or conduit.  
Fiber splice diagrams shall be shown on the project plans or in specifications and will need to be approved by FAST. 
Any agency planning to temporarily disconnect any fiber must give FAST (and NDOT if pertinent) 10 working days’ 
notice for permission before commencing any work on the fiber. Additional notification to and approval from the 
Police and/or Fire Department, if either agency is an end user of the fiber, is also required.  
Under no circumstances will any new RTC-funded fiber optic cable or conduit be allocated or traded for private use. 
This requirement also applies to any fiber and conduit installed within NDOT or federally funded projects. 
 
Existing Fiber Optic Cables and Conduits 
In addition to the requirements stated above, the following policies are for existing fiber optic infrastructure. 
Any FAST, NDOT, or federally funded fiber or conduit presently in use by any agency for non-transportation use, will 
be removed or re-allocated to FAST within 90 days written notice from FAST if a transportation communication needs 
arise. FAST may also require the removal or re-allocation of the conduit if and when 80% of the conduit is filled. 
All verbal agreements made in the past, for transportation and non-transportation fiber-optic uses, will now be 
documented by the agencies and provided to FAST. The verbiage must include, as a minimum:  
Parties involved in the agreement. 
Specific requirements of the agreement,  
When the agreement was made 
Any special circumstances that may have been involved with the agreement.  
 
Maintenance and Repair of Fiber Optic Cables and Conduits 
With the exception of where an Interlocal Agreement or MOU is entered into, the repair and maintenance of all 
conduit and fiber optic cables, including FAST funded cables and conduits, shall be the responsibility of the local 
agency/entity in which the conduit exists.   
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FAST will not be responsible for any non-NDOT or non-FAST communications system fiber that incurs damage. It 
will be the agency or end user’s responsibility to repair their FO infrastructure and make it operational.  
The placement and testing of all FAST fiber optic cable and equipment, whether new installations or remedial repairs, 
must meet the requirements of sections 680 and 681 of the RTC’s Uniform Standard Specifications. 
Each agency is responsible for locating all communication facilities within their jurisdiction. FAST is responsible to 
locate within NDOT’s Freeway Rights-of-Way and within the Control of Access (for US 93/95, I-515 and I-15 only). 
FAST must be notified in writing 48-hours in advance for NDOT’s Freeway Rights-of-Way and within the Control of 
Access (for US 93/95, I-515 and I-15 only).  
The cost for repair to any damaged FAST communications system FO infrastructure will be the responsibility of the 
party damaging said FO infrastructure. 
Any damage to any transportation FO infrastructure will be repaired within 10 hours of written notification or field 
meeting with the agency and FAST for a temporary solution, and a maximum timeframe of 48 hours from notification 
or field meeting with the agency and FAST, if repair work is extensive. Cost of all repairs is to be paid by the party 
that caused the damage, regardless of who performs the repairs. 
If repairs are not made within set timeframes, FAST may temporarily splice the fiber cable and be indemnified and 
held harmless by the agency, party or contractor. In such cases, FAST’s actual cost to repair the FO infrastructure will 
be paid by the party which caused the damage. The agency/entity will not release the bonds or accept the contractor’s 
off-site or on-site improvements until all the repairs are made per FAST requirements. 
In case of damage, the contractor will need to install new fiber cable with splices and conduit as needed per FAST 
requirements. The agencies will enforce this requirement upon the contractor. The new fiber cable must be tested and 
certified as operational by FAST per Section 680 of the RTC’s Uniform Standard Specifications before the repair is 
deemed to be successfully completed. 
If a fiber cable is damaged and needs replacing, the new FO cable must be equal to or greater (in number of fibers) 
than the existing cable being replaced. 
For any fiber optic cable infrastructure not repaired within the allotted time, a daily fine will be assessed, by the 
agency/entity, until repairs are complete per RTCSNV Standard Specification Section 623 G.03.02.  
 In accordance with the provisions of Reimbursable Costs under Section 6.1, Subsection 8, of the RTC’s Policies and 
Procedures, an entity’s allocation of motor vehicle fuel tax funds may be used to reimburse the entity for contracted 
maintenance, such as the contracted repair of FO infrastructure, if the infrastructure’s original installation was funded 
by RTCSNV. 
 
FAST ITS Device Maintenance Responsibilities 
All equipment at Hub Cabinets, including foundation and cabinet. 
Traffic Surveillance Cameras (CCTV), not Video Detection Cameras, and all associated control and communication 
equipment in Cabinets. 
FAST Communications System Devices in Traffic Signal Controller Cabinets and associated devices on Traffic Signal 
Poles; some of the these devices are (but are not limited to): 
Data Radio Antenna and Data Radio Unit. 
Modems. 
Layer 2 Switches. 
CCTV Encoders. 
The devices will be placed and maintained in an orderly and professional manner inside the cabinet by FAST 
personnel. 
Splice points (Splice Enclosures) of trunk line fibers with CDCAs, splices of trunk line -to- truck line cables, splicing 
changes to circuit/network connections, and splice repairs due to normal wear and tear. 
Fiber Optic Cable Patch Panels and Terminal Units. 
Jurisdictional Management Center (JMC) computers, computer monitor(s) and all related devices at workstations that 
are necessary for use of the Arterial Management System (AMS) and/or Freeway Management System (FMS). Also, 
the provision and installation of all AMS and FMS software and associated upgrades.  
Line locates of FAST Fiber Optic Cable (including CDCAs) and Conduit Network within control of access lines of 
NDOT Freeway Rights-of-Way and within the Control of Access (for US 93/95, I-515 and I-15 only). FAST will also 
contact local agencies in advance to assist in locating the fiber and conduit network. 
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Electrical Service Pedestal, and Power Cable from ITS Device Cabinet -to- Service Pedestal -to- transformer for 
NDOT ITS Devices located within NDOT Freeway Rights-of-Way and within the Control of Access (for US 93/95, I-
515 and I-15 only). 
Separate, dedicated RTCSNV Transit and RTC-BRT related CCTVs, Wireless Communications System (WCS), Fiber 
Optic Cable and Conduit Network. 
Dynamic Message Sign (DMS) systems. 
Electronic Trail Blazer Sign (TBS) systems and their mounting poles (which are not streetlight poles with luminaires). 
Traffic Signal Controller Software (Siemens or approved equivalent) in traffic signal controller units.  
Traffic Signal Controller Units approved and/or originally funded by FAST.  
 
ITS Device Maintenance Responsibilities by Others (NOT FAST) 
Line locates of FAST Fiber Optic Cable and Conduit Network not located within control of access lines of NDOT 
Freeways (US 93/95, I-515 and I-15). FAST may be contacted in advance to assist the local agencies in locating the 
fiber and conduit network. 
Cable between FAST ITS Infrastructure Device and the associated Cabinet that controls that ITS Infrastructure 
Device; some of the these devices are (but are not limited to): 
CCTV to CCTV Cabinet. 
Detector to Detector Cabinet. 
Electrical Service Pedestal, and Power Cable from ITS Device Cabinet -to- Service Pedestal -to- transformer. 
Agency-installed and -owned Wireless Communications System (WCS) with all the associated control and 
communication equipment, including all CCTVs that are served by such WCS. 
Traffic Signal Controller Units not approved by FAST.  
A separate Memorandum of Understanding (MOU) or Interlocal Agreement may be required for responsibilities not 
stated above. 
 
Approved 02/12/09 
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POLICY FOR COMPLETE STREETS 
 
Vision 
As the transit agency and Metropolitan Planning Organization (MPO) for the region, the Regional Transportation 
Commission of Southern Nevada (RTCSNV) is committed to fully integrating modal options. This includes supporting 
projects that enhance walking and bicycling infrastructure. Additionally, the RTCSNV will improve access to public 
transportation facilities and services. This includes supporting urban development patterns and Americans with 
Disabilities Act (ADA) infrastructure that allow for greater accessibility to transit stops and stations. Finally, the 
RTCSNV continues to improve safety for all travelers. This is particularly important for those who rely on 
transportation infrastructure to be physically active and for students who walk or bike to school.  
 
The recent growth period in Southern Nevada directly impacted transportation needs. Many of the RTC’s federal, 
state, and local funding sources were used to develop better traffic signals and more travel lanes. Today, these funding 
sources are running well short of what is needed. Plus, urban growth in the region has slowed down. The typical 
roadway transportation project that just adds capacity and infrastructure is insufficient given these conditions. The 
RTCSNV must adhere to its vision, which is to “provide a safe, convenient and effective regional transportation 
system that enhances mobility and air quality for citizens and visitors.”  
 
Recent RTCSNV and RTC-supported projects have already fulfilled some of these desires. There are already bus rapid 
transit routes existing in the region and more are being constructed for implementation in the near future. New transit 
shelters are being placed throughout the metropolitan area, while the recently built transit station in Downtown Las 
Vegas provides greater mobility and accessibility. Efforts are underway to add more bicycle lanes and routes. Recent 
planning studies are looking to improve roadway safety, pedestrian safety, and access management between roadways 
and building developments. Jurisdictions and the RTCSNV are working together on projects that improve landscaping, 
sidewalks, and the interface with building developments.  
Promoting Complete Streets projects can offer Southern Nevada the ability to reduce traffic congestion, improve air 
quality, and increase the quality of life of residents by providing safe, convenient, and comfortable routes for walking, 
bicycling, and public transportation. Integration of Complete Streets into the RTC’s existing policies allows the 
potential to prevent chronic diseases, reduce motor vehicle related injury and deaths, improve environmental health, 
stimulate economic development, and ensure access of transportation options for all people in Southern Nevada. 
Complete Streets Definition  
Complete Streets are roadways designed to safely and comfortably accommodate all users, regardless of age, ability or 
mode of transportation. Users include motorists, cyclists, pedestrians and all vehicle types, including public 
transportation, emergency responders, and freight and delivery trucks among others.  
In addition to providing safety and access for all users, Complete Street design treatments take into account 
accommodations for disabled persons as required by the ADA. Design considerations for connectivity and access 
management are also taken into account for non-motorized users of the facility. 
 
Implementation of Complete Street design treatments will be based on whether it connects the networks for all modes, 
whether it improves the functionality for all users, and whether it is appropriate given the surrounding context of the 
community. The final elements of a Complete Street roadway will be largely based on these factors. At a minimum, a 
Complete Street roadway includes sidewalks and sidewalk amenities, transit shelters and amenities whenever there is a 
route along the corridor, and provisions for bicycle facilities where appropriate. 
 
Complete Streets Attributes 
While every street cannot be designed to serve all users equally, there are opportunities to enhance service for all users 
while maintaining its principal transportation function. Complete Streets incorporate community values and support 
adjacent land uses while ensuring safety and mobility. Proper applications of Complete Streets concepts support 
sustainable growth and preservation of scenic, aesthetic and historic resources. 
 
Goals 
The purpose of this RTCSNV Complete Streets Policy is to create a comprehensive and uniform Complete Streets 
vision and policy for the region. This will allow the implementing entities to incorporate Complete Streets guidelines 
and standards into both development and redevelopment actions. The regional goals are: 
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Southern Nevada’s transportation network will be supported through a variety of feasible transportation choices, which 
allows for sustainable growth.  
The livability of neighborhoods and commercial centers located along the region’s transportation corridors will be 
enhanced by a safe and inviting pedestrian environment.  
The design of multimodal roadway facilities will not compromise the needs of larger vehicles such as transit vehicles, 
fire trucks, and freight delivery trucks. 
Inclusion of Complete Streets design elements will allow for design flexibility on different street functions and 
neighborhood contexts. 
Inclusion of Complete Streets design elements will improve the integration of land use and transportation, while 
encouraging economic revitalization through infrastructure improvements. 
 
Objectives 
To create an integrated and connected transportation network that supports transportation choices and sustainable 
growth. 
To ensure that all transportation modes are accommodated to the extent possible in all public roadway facilities in the 
region. 
To develop and use the latest design standards and guidelines in the design of Complete Streets. 
To provide flexibility in the implementation of this policy so that streets chosen for implementation of Complete 
Streets elements can be developed to fit within the context of their principal purpose and surroundings without 
compromising the safety of users and needs of larger vehicles. 
 
Complete Streets Policies 
RTCSNV promotes the incorporation of Complete Streets concepts and design standards in all appropriate public 
streets (except freeways) throughout the region. 
RTCSNV will seek every opportunity to provide guidance and funding for the planning, design, and implementation of 
Complete Streets.  
RTCSNV will provide policy and technical support to local entities in the incorporation of Complete Streets elements 
into their development codes and comprehensive plans.  
RTCSNV will provide technical support to local entities in the development of a process for evaluating, ranking, and 
prioritizing Complete Streets projects in their area. 
RTCSNV will encourage local entities to consider Complete Streets elements as an integral part of the planning and 
design of roadway projects, whether new construction, reconstruction, or rehabilitation. 
RTCSNV will consider modifications to the Master Plan of Streets and Highways or the Roadway Functional 
Classification that may be necessary to configure a particular street as a Complete Street. 
Public streets excluded from this policy include those where: 
Complete streets concepts is in conflict with existing laws, codes, or ordinances, or 
Compliance with this policy would conflict with goals or physical conditions related to the unique aspects of the 
location. 
Implementation 
This Policy is effective from the date of approval by the RTCSNV Board of Commissioners. Additional criteria, 
guidelines, and techniques for implementation of this Policy will be incorporated in appropriate RTCSNV 
publications. 
Reimbursement of Costs 
Construction of curb, gutter, sidewalk, landscaping, street lights, and parking lanes (defined as the eight feet of 
pavement to the curb) included in an approved, entity-sponsored Complete Streets project will be eligible for 
reimbursement by the RTCSNV on a case by case basis. 
 

 
Approved 06/14/12 
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POLICY FOR REIMBURSEMENT OF MAINTENANCE COSTS FOR PUBLIC ROADWAYS 

(RIGHT-OF-WAY WIDTHS ARE LESS THAN 80-FEET AND NOT IDENTIFIED IN SECTION 2.2.3) 
 

1. Shall be a roadway constructed by others without the use of RTCSNV funds and accepted for maintenance by the 
local entity. 
2. All rights-of-way shall be dedicated to the local entity. 
3. The RTCSNV shall reimburse a mill and overlay of asphalt once every 10-years. 
4. The RTCSNV shall reimburse a remove and replace of existing asphalt thickness once every 20-years. 
 
Pending Approval: 01/11/18 
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APN xxx-xx-xxx-xxx 

Recording Requested By: 
Regional Transportation Commission of 
Southern Nevada 
600 S. Grand Central Pkwy. Suite 350 
Las Vegas, NV  89106-4512 
Attn:  Manager of Engineering 

 
 
 

NOTICE OF LIEN 
 
Notice is hereby given that pursuant to the Policies and Procedures Manual (P&P Manual) of the Regional 
Transportation of Southern Nevada (RTCSNV), that RTCSNV funds were used to purchase the parcel of land 
described as: 
 

DESCRIBED PROPERTY APN  xxx-xx-xxx-xxx 

Street Address: 
 

Record Information: 
 

 
Subsection 3.1.8. “Right-of-Way” of the RTCSNV P&P Manual states: 
 

If it becomes necessary to purchase additional property in order to acquire the necessary right-of-way for 

construction, the RTCSNV may participate in the purchase of the property.  Any residual properties not within the 

project limits of construction will require reimbursement to the Regional Street and Highway Fund if the property is 

sold to a private party or used by the administering entity in the manner outlined below: 

 

Sale of residual property to a private party shall comply with all the provisions of the appropriate state laws and 

ordinances.  The cost of the appraisals shall be at the expense of the prospective purchaser, but entity costs of selling 

the property shall be at the expense of the RTCSNV. 

 

If the administering entity desires to use a residual property, the Regional Street and Highway Fund may be 

reimbursed by the entity on a pro-rata basis determined by multiplying the original purchase price per square foot 

times the residual area.  If the entity sells the residual parcel at a later date to a private party as specified above, the 

proceeds from the sale above the original pro-rated price will be returned to the RTCSNV. 
 
In accordance with the above, the RTCSNV claims a lien against all residual portions of this parcel of land, pending 
reimbursement of any proceeds from a private party sale or the pro-rata cost of those portions that are used by the 
administering entity for other purposes. 
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State of Nevada } 
     } 
County of Clark } 
 
_________________, being first duly sworn on oath according to law, deposes and says he is the person who executed 
the forgoing instrument on behalf of the Regional Transportation Commission of Southern Nevada; that he has read 
the same and knows the contents thereof; and as to those matters, he believes them to be true. 
 
 
________________________________. 
Manager of Engineering 
 
 
Subscribed and sworn to before me this _____ day of ___________, 20YY. 
 
 
_____________________________________. 
Notary Public in and for the County and State 
 
 
 
Approved 09/13/12 
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APN xxx-xx-xxx-xxx 

Recording Requested By: 
Regional Transportation Commission of 
Southern Nevada 
600 S. Grand Central Pkwy. Suite 350 
Las Vegas, NV  89106-4512 
Attn:  Manager of Engineering 

 
 

RELEASE OF LIEN 
 
The Regional Transportation Commission of Southern Nevada (RTCSNV) certifies that a certain lien recorded in the 
Office of the County Recorder of Clark County, as: 
 
Document No.  In Book: 

 
Is fully satisfied, and that the aforesaid lien and notice may be cancelled and discharged of record. 
 

DESCRIBED PROPERTY APN  xxx-xx-xxx-xxx 

Street Address: 
 

Record Information: 
 

 
Dated this the _____ day of ________________, 20YY 

 
____________________________. 

 
 

Manager of Engineering 
 
 
State of Nevada }     
County of Clark }      
 
On the _______ day of __________________, 20YY, personally appeared before me, a notary public, 
_________________________, personally known to me to be the person whose name is subscribed to the above 
instrument, who acknowledged that he executed the instrument. 
 
Subscribed and sworn to before me this _____ day of ___________, 20YY. 
 
_____________________________________. 
Notary Public in and for the County and State 
 
 
 
Approved 09/13/12 




