NOTICE AND AGENDA OF PUBLIC MEETING

REGIONAL PROJECT COORDINATION COMMITTEE

9:00 A.M. OCTOBER 17, 2018

RTC/RFCD ADMINISTRATION BUILDING
600 S. GRAND CENTRAL PARKWAY, ROOM 108
LAS VEGAS, NV 89106
(702) 676-1500

This agenda with full backup is available at the Regional Transportation Commission Administration Building, 600 S. Grand Central Pkwy., Las Vegas, Nevada; the Regional Transportation Commission’s website, http://www.rtcsnv.com; or by contacting Tammy McMahan at (702) 676-1538.

THIS MEETING HAS BEEN PROPERLY NOTICED AND POSTED IN THE FOLLOWING LOCATIONS:

Clark County Government Center
500 S. Grand Central Pkwy.
Las Vegas, NV 89155

City of Henderson
Office of the City Clerk
240 Water Street
Henderson, NV 89015

CC Regional Justice Center
200 Lewis Ave.
Las Vegas, NV 89155

RTC
600 S. Grand Central Pkwy.
Las Vegas, NV 89106

RTC website
www.rtcsnv.com

Nevada Public Notice website
https://notice.nv.gov

This meeting has been properly noticed and posted in the following locations:
Items 2 through 7 are items for possible action. Items 1, 8, and 9 are discussion items and no action can be taken. Please be advised that the Regional Project Coordination Committee (Committee) has the discretion to take items on the agenda out of order, combine two or more agenda items for consideration, remove an item from the agenda or delay discussion relating to an item on the agenda any time.

1. CONDUCT A COMMENT PERIOD FOR CITIZENS PARTICIPATION: No action can be taken on any matter discussed under this item, although the Committee can direct that it be placed on a future agenda.

2. APPROVAL OF MINUTES: Meeting of September 19, 2018 (FOR POSSIBLE ACTION)

3. RECEIVE AN UPDATED LIST OF ENTITY AND UTILITY COMPANY CONTACT PERSONS AND DIRECT STAFF ACCORDINGLY (FOR POSSIBLE ACTION)

4. RECEIVE APPROVED PLANNED PROJECTS FROM MEMBER ENTITIES AND UTILITY COMPANIES (FOR POSSIBLE ACTION)

5. DISCUSS PROJECTS THAT ARE STARTING THE ENGINEERING DESIGN PHASE OF PROJECT DELIVERY (FOR POSSIBLE ACTION)

6. DISCUSS PROJECTS THAT WILL SOON BE STARTING THE CONSTRUCTION PHASE OF PROJECT DELIVERY (FOR POSSIBLE ACTION)

7. RECEIVE A REPORT FROM THE CONE MANAGEMENT WORKING GROUP (FOR POSSIBLE ACTION)

8. DISCUSS TOPICS OF INTEREST

9. CONDUCT A COMMENT PERIOD FOR CITIZENS PARTICIPATION: No action can be taken on any matter discussed under this item, although the Committee can direct that it be placed on a future agenda.

During the initial Citizens Participation, any citizen in the audience may address the Committee on an item featured on the agenda. During the final Citizens Participation, any citizens in the audience may address the Committee on matters within the Committee’s jurisdiction, but not necessarily featured on the agenda. No vote can be taken on a matter not listed on the posted agenda; however, the Committee can direct that the matter be placed on a future agenda.

Each citizen must be recognized by the Chair. The citizen is then asked to approach the microphone at the podium, to state his or her name, and to spell the last name for the record. The Chair may limit remarks to three minutes’ duration, if such remarks are disruptive to the meeting or not within the Committee’s jurisdiction.

The Regional Transportation Commission keeps the official record of all proceedings of the meeting. In order to maintain a complete and accurate record, copies of documents used during presentations should be submitted to the Recording Secretary.

The Regional Transportation Commission appreciates the time citizens devote to be involved in this important process.

In compliance with Nevada Revised Statute 241.035(4), the Regional Transportation Commission of Southern Nevada shall create an audio and/or video recording of the meeting and retain such recording(s) for the required period of time.
The Regional Transportation Commission Meeting Room and Conference Room are accessible to the disabled. Assistive listening devices are available for the hearing impaired. A sign language interpreter for the deaf will be made available with a forty-eight hour advance request to the Regional Transportation Commission offices. Phone: 702-676-1500  TDD: 702-676-1834

Any action taken on these items is advisory to the Regional Transportation Commission.
Slip Sheet
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

AGENDA ITEM

<table>
<thead>
<tr>
<th>Metropolitan Planning Organization [X]</th>
<th>Transit [ ]</th>
<th>Administration and Finance [ ]</th>
</tr>
</thead>
</table>

SUBJECT: INITIAL CITIZENS PARTICIPATION

PETITIONER: TINA QUIGLEY, GENERAL MANAGER REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

RECOMMENDATION BY PETITIONER:
THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE CONDUCT A COMMENT PERIOD FOR CITIZENS PARTICIPATION

GOAL: ENHANCE PUBLIC AWARENESS AND SUPPORT OF THE REGIONAL TRANSPORTATION SYSTEM

FISCAL IMPACT:
None

BACKGROUND:
In accordance with State of Nevada Open Meeting Law, the Regional Transportation Commission of Southern Nevada Regional Project Coordination Committee (RPCC) shall invite interested persons to make comments. For the initial Citizens Participation, the public should address items on the current agenda. For the final Citizens Participation, interested persons may make comments on matters within the Regional Project Coordination Committee's jurisdiction, but not necessarily on the current agenda.

No action can be taken on any matter discussed under this item, although the RPCC can direct that it be placed on a future agenda.

Respectfully submitted,

JOHN R. PEÑUELAS, JR., P.E.
Director of Engineering Services - Streets and Highways

RPCC  Item #1
October 17, 2018

tde
Slip Sheet
MINUTES
REGIONAL PROJECT COORDINATION COMMITTEE
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA
SEPTEMBER 19, 2018

These minutes are prepared in compliance with NRS 241.035. Text is in summarized rather than verbatim format. For complete contents, please refer to meeting recordings on file at the Regional Transportation Commission.

THIS MEETING WAS PROPERLY NOTICED AND POSTED IN THE FOLLOWING LOCATIONS ON SEPTEMBER 11, 2018

CALL TO ORDER
Ms. Diana Hubbard, Chair, called the meeting to order at 9:07 a.m. in Meeting Room 108 of the Regional Transportation Commission Administration Building.

MEMBERS PRESENT:
Diana Hubbard, Southwest Gas Corporation, Chair (Alternate)
Scott Jarvis, City of Henderson, Vice-Chair
Shawn Arnold, NV Energy
Tom Brady, City of North Las Vegas
Willie Davidson, CenturyLink
Heidi Martell, Clark County Water Reclamation District (Alternate)
Abi Mayrena, Clark County Regional Flood Control District
Shital Patel, Freeway and Arterial System of Transportation
Tahmineh Pennington, Southern Nevada Water Authority (Alternate)
Cindy Shackelford, Kern River Gas Transmission Company (Alternate)
Mark Sorensen, City of Las Vegas
Robert Thompson, Clark County Public Works
Chris Dingell, Clark County School District (Non-voting)

MEMBERS ABSENT:
Vivian Browning, Bureau of Land Management
Bill Harty, Nevada Department of Transportation
Chris Helda, Las Vegas Valley Water District
Vern Lacro, Kinder Morgan
Percy Lucban, Public Utilities Commission of Nevada
Patrick Coyne, Las Vegas Convention and Visitors Authority (Non-voting)
Paul Moradkhan, Las Vegas Metro Chamber of Commerce (Non-voting)

RTC STAFF:
John Peñuelas, Director of Engineering Services-Streets and Highways
Joe Damiani, Manager of Engineering
Julia Uravich, Project Engineer
Chris Schwarz, Regional Traffic Control Coordinator
Todd Gurnee, GIS Analyst
David Gloria, Administrative Specialist
Tamika Davis-Edwards, Office Specialist

RTC website
www.rtsnv.com
Nevada Public Notice website
https://notice.nv.gov
**INTERESTED PARTIES:**
Cassidy Wilson, Southern Nevada Homebuilders Association
Steve Weber, Clark County Water Reclamation District
Pat Brown, NV Energy
Sharla Gibson, Atkins

<table>
<thead>
<tr>
<th>Item:</th>
<th>1. CONDUCT A COMMENT PERIOD FOR CITIZENS PARTICIPATION</th>
</tr>
</thead>
<tbody>
<tr>
<td>Comments:</td>
<td>No comments were made.</td>
</tr>
<tr>
<td>Motion:</td>
<td>A motion was not necessary.</td>
</tr>
<tr>
<td>Vote/Summary:</td>
<td>A vote was not taken.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Item:</th>
<th>2. APPROVAL OF MINUTES: Meeting of August 15, 2018 (FOR POSSIBLE ACTION)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Comments:</td>
<td>No comments were made.</td>
</tr>
<tr>
<td>Motion:</td>
<td>Mr. Tom Brady, City of North Las Vegas, made a motion to approve the minutes.</td>
</tr>
<tr>
<td>Vote/Summary:</td>
<td>10 Ayes. 0 Nays. The motion carried. Ayes: Chair Diana Hubbard, Vice-Chair Scott Jarvis, Tom Brady, Willie Davidson, Heidi Martell, Shital Patel, Tahmineh Pennington, Mark Sorensen, Cindy Shackelford, and Robert Thompson Nays: None Absent: Vivian Browning, Bill Harty, Chris Helda, Vern Lacro, and Percy Lucban</td>
</tr>
<tr>
<td>NOTE:</td>
<td>Two Regional Project Coordination Committee members with voting privileges would arrive later and participate in the meeting.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Item:</th>
<th>3. RECEIVE AN UPDATED LIST OF ENTITY AND UTILITY COMPANY CONTACT PERSONS AND DIRECT STAFF ACCORDINGLY (FOR POSSIBLE ACTION)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Comments:</td>
<td>Mr. Tom Brady, City of North Las Vegas (North Las Vegas), mentioned that he had sent information regarding a change to the North Las Vegas contact list to Mr. John Peñuelas, Regional Transportation Commission of Southern Nevada (RTC). Mr. Peñuelas responded that RTC staff would make the appropriate changes. Referring to the Regional Project Coordination Committee Member/Alternate List, Chair Diana Hubbard, Southwest Gas Corporation (SWG), asked that the email address for Mr. Christopher Anderson, also a SWG representative, be changed to “Chris.Anderson.” Mr. Peñuelas indicated that the email address would be revised.</td>
</tr>
<tr>
<td>Motion:</td>
<td>A motion was not made.</td>
</tr>
<tr>
<td>Vote/Summary:</td>
<td>A vote was not taken.</td>
</tr>
</tbody>
</table>
**Item:**

4. RECEIVE APPROVED PLANNED PROJECTS FROM MEMBER ENTITIES AND UTILITY COMPANIES (FOR POSSIBLE ACTION)

**Comments:**

**Clark County School District Capital Improvement Program**

Following a detailed PowerPoint presentation [attached], Mr. Chris Dingell, Clark County School District (CCSD or School District), talked about the CCSD Capital Improvement Program (CIP). He shared that School District’s CIP is currently funded by a 10-year bond, spanning years 2015 to 2025, and the Capital Improvement Program may be revised during the life of that bond.

Additionally, Mr. Dingell informed the Regional Project Coordination Committee (RPCC) that he had provided handouts that featured lists of the proposed new school construction, building additions, and replacement instructional facilities and maps of the work sites.

**CCSD 2015 CIP New Schools**

The CCSD representative noted that several new schools had been approved for years 2019 to 2023. He pointed out that the information could be found on the “New School Schedule” handout [attached]. Mr. Dingell mentioned that new elementary schools were planned to open in the area of Tompkins Avenue and Conquistador Street and Vegas Valley and Hollywood Boulevard in 2019.

**CCSD 2015 CIP Additions**

Mr. Dingell went on to discuss the proposed building additions that would take the form of classrooms, equitable class space, science/technology/engineering/mathematics labs, among other facilities. He shared that this work would not result in the rezoning of the subject schools. The CCSD representative also noted that 23 schools were the sites for building additions in 2018 thus far. For the reference of the RPCC, he informed the group that they could see a complete list on the document entitled “Building Additions Schedule” [attached].

**CCSD 2015 CIP Replacement Schools**

Referencing the “Replacement School Schedule” [attached], Mr. Dingell talked about the school replacement process. He explained that a number of schools in the Las Vegas Valley are beyond their useful facility life and extensive renovations were in order to refurbish the building. The School District representative elaborated that the work may take place in multiple phases or the closure of a school and the temporary move of students to another CCSD instructional facility may have to occur while the replacement efforts were undertaken.

**2015 CIP Revision 3: New Classroom Additions**

Mr. Dingell went on to display PowerPoint slides that listed the planned capital improvements arising from the third revision. He briefly addressed the new classroom additions, replacement schools, a new middle school in the area of Mountains Edge Parkway and Buffalo Drive, and two new comprehensive high schools in the areas of Cactus Avenue west of Buffalo Drive, and Skye Canyon Park Drive and Log Cabin Way.

**Questions and Answers**

Mr. Shawn Arnold, NV Energy, asked Mr. Dingell if he could provide more specific dates for the projects scheduled in 2019. In response, Mr. Dingell talked about the general construction completion timeline for certain types of CCSD projects. He informed Mr. Arnold that work for new schools and replacement schools would generally take approximately 340 days. He continued, noting that since the
school year commenced in August, the construction would likely begin in the April or May of the previous year. Mr. Dingell went on to say that school addition projects generally took approximately nine months to finish and work of this kind might begin in July of the previous year.

Mr. John Peñuelas, Director of Engineering Services-Streets and Highways, Regional Transportation Commission of Southern Nevada (RTC), remarked that the CCSD work might have some impact on the nearby roadways. Mr. Dingell agreed, pointed out that even the school addition projects would include off-site construction. Mr. Peñuelas followed by commenting that if CCSD can also provide any information regarding potential impacts on roadways that this would be helpful to the Southern Nevada jurisdictions. Mr. Arnold added that there would also be impacts on the local utility companies and such information would be beneficial to the utilities as well.

Motion:
A motion was not necessary.

Vote/Summary:
A vote was not taken.

Item:
5. DISCUSS PROJECTS THAT ARE STARTING THE ENGINEERING DESIGN PHASE OF PROJECT DELIVERY (FOR POSSIBLE ACTION)

Comments:
Mr. Joe Damiani, Manager of Engineering, Regional Transportation Commission of Southern Nevada (RTC), provided listings of Las Vegas Valley projects that were starting the engineering design phase of project delivery.

Mr. Damiani’s recitation of work included the following:
- Cimarron Road, from Blue Diamond Road to Pebble Road
- Decatur Boulevard at U.S. 95 intersection
- Boulder Avenue from 1st Street to Art Way
- Summerlin Parkway from Town Center Drive to Interstate 215 (I-215)
- Nevada State Drive from Paradise Road from Interstate 515 (I-515)
- Basic Road from Pacific Avenue to Boulder Highway

The RTC Manager of Engineering went on to detail the Clark County Arterial Reconstruction Package which would soon be in the engineering design phase as well:
- Jones Boulevard from Tropicana Avenue to Clark County-215
- Hacienda Avenue from Nellis Boulevard to Stephanie Street
- Palm Street from St. Louis Avenue to Sahara Avenue
- Russell Road from Paradise Road to Mountain Vista Street
- Russell Road from Stephanie Street to Boulder Highway

Next, Mr. Damiani listed the work related to the City of Las Vegas’ (Las Vegas) Arterial Reconstruction Package:
- Alta Drive from Hualapai Way to Desert Foothills Drive
- Desert Foothills Drive to Charleston Boulevard to Far Hills Avenue
- Durango Drive from Sahara Avenue to Charleston Boulevard
- Hualapai Way from Charleston Boulevard to Town Center Drive
- Lake Mead Boulevard from Lexington Street to Revere Street
- Pavilion Center Drive from Charleston Boulevard to Laurelglen Drive
Minutes - Regional Project Coordination Committee
Meeting of September 19, 2018
Page 5 of 8

- Rampart Boulevard from Lake Mead Boulevard to Cheyenne Avenue

Mr. John Peñuelas, RTC Director of Engineering Services-Streets and Highways, then reminded the Regional Project Coordination Committee (RPCC) members of the importance of providing accurate information for the RPCC GIS Project Map. He explained that erroneous data could result in the wrong status designations for projects in terms of the design, planning, or construction categories. Mr. Damiani noted that RTC personnel were willing to help members in the attempt to provide proper data. In that regard, he outlined that members could email him the list of projects prior to the RPCC meeting and RTC staff could upload the information on the map and/or members could discuss projects at the meeting.

Next, Mr. Shawn Arnold, NV Energy, inquired about the project owner for the previously mentioned work on Summerlin Parkway from Town Center Drive to I-215. Mr. Damiani responded that the City of Las Vegas was managing this effort.

Mr. Tom Brady, City of North Las Vegas (North Las Vegas), then asked if RTC personnel had received a list of North Las Vegas projects that he had sent. Ms. Julia Uravich, RTC Project Engineer, confirmed receipt and indicated that the map would be updated to reflect these items.

Mr. Mark Sorenson, City of Las Vegas, followed by mentioning that Las Vegas has a storm drain project situated on Charleston Boulevard from Main Street to Maryland Parkway that would soon be in the engineering design phase. He asked that RTC staff examine the map to determine if this project had been posted on this digital platform.

Vice-Chair Scott Jarvis, City of Henderson, requested that RTC personnel make some changes on the RPCC GIS Project Map regarding a project located underneath Water Street at Boulder Highway. He outlined the work as reconstruction of both the curb and portions of the intersection and new construction leading into the Cadence master planned community. Vice-Chair Jarvis asked that agency staff extend the project’s green line demarcation to the south of the other side of Boulder Highway. Additionally, he believed that the work should now be designated as “pending construction.” Mr. Peñuelas confirmed that the requested changes would be made.

Motion:
A motion was not necessary.

Vote/Summary:
A vote was not taken.

Item:
6. DISCUSS PROJECTS THAT WILL SOON BE STARTING THE CONSTRUCTION PHASE OF PROJECT DELIVERY (FOR POSSIBLE ACTION)

Comments:
Mr. Joe Damiani, Manager of Engineering, Regional Transportation Commission of Southern Nevada (RTC), listed the projects that were pending construction as follows:
- Durango Drive from Blue Diamond Road to Windmill Lane
- Pedestrian bridge from Cimarron Road at Summerlin Parkway
- Sunridge Heights Parkway from Executive Airport Drive to Maryland Parkway
- North 5th Street Collector from Centennial Parkway to Deer Springs Way

Additionally, the RTC Manager of Engineering recalled that Vice-Chair Scott Jarvis, City of Henderson, had mentioned during the discussion of Item #5 that a project on Water Street at Boulder
Highway was pending construction. Mr. Damiani also noted that an arterial reconstruction package would soon commence work, but he did not have the specific list of roadways involved in this effort on hand.

Mr. Shawn Arnold, NV Energy, reported that a Clark County project involving a pedestrian bridge at Park Avenue to Las Vegas Boulevard would start construction at the end of September 2018 and work would continue until approximately June 2019. Chair Diana Hubbard, Southwest Gas Corporation (SWG), added that RTC staff could list SWG as a secondary contact for this particular project.

Ms. Cindy Shackelford, Kern River Gas Transmission Company, inquired as to whether any Nevada Department of Transportation (NDOT) projects were on the pending construction list. In that regard, she was aware that NDOT was working on a road-widening project in the area of Interstate 215 (I-215) North: Lamb Boulevard to North 5th Street. Mr. Damiani explained that he had removed projects that were in actual construction in the attempt to minimize confusion about the nature of this item.

Mr. Tom Brady, City of North Las Vegas, requested that an intersection improvements project at Cheyenne Avenue at Civic Center Drive was currently pending construction. Mr. Peñuelas stated that RTC personnel would check on this posting on the map and ensure that it is correctly designated.

Next, Vice-Chair Scott Jarvis, City of Henderson, requested that the RTC facilitators navigate the RPCC GIS Project Map to the site of an NDOT construction project situated in the area of State Route 160 to the Mt. Potosi road. He asked for the point of contact (POC) and status of this work. Mr. Peñuelas understood that Mr. Billy Ezell was the POC. Mr. Shital Patel, Freeway and Arterial System of Transportation, commented that the project was estimated to take 1 ½ years or more since there was considerable construction still to be done. Mr. Chris Schwarz, RTC Regional Traffic Control Coordinator, expressed that this work should now be designated as “in construction.”

Chair Hubbard reported that a project on Green Valley Parkway and 215 Beltway should be removed from the pending construction category and be designated as “in construction.” Mr. Damiani remarked that the change would be made.

Mr. Damiani ended the discussion on the item by asking that all RPCC members continue to review the map and provide accurate information to facilitate coordination efforts.

**Motion:**
A motion was not necessary.

**Vote/Summary:**
A vote was not taken.

<table>
<thead>
<tr>
<th>Item:</th>
<th>7. RECEIVE A REPORT FROM THE CONE MANAGEMENT WORKING GROUP (FOR POSSIBLE ACTION)</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Comments:</strong></td>
<td>Mr. John Peñuelas, Director of Engineering Services-Streets and Highways, Regional Transportation Commission of Southern Nevada (RTC), reported that the Cone Management Working Group (CMWG) was continuing to discuss the utilization of Intelligent Transportation Systems (ITS) in construction work zones. In conjunction with this group’s meetings, four ITS-specific workshops had been held in 2018. Participants in these gatherings had included, but were not limited to, representatives of government entities and utility companies, manufacturers, and vendors. The RTC Director of Engineering noted that the parties had varying opinions on how to specifically move forward with ITS</td>
</tr>
</tbody>
</table>
in construction work zones. He went on to say that the consensus among interested parties was the initial deployment of “off-the-shelf” technologies that could generate basic construction data. The desired information would include the location of the specific work zone within the larger construction project, the times that the zone is active, and the provision of rudimentary monitoring. Mr. Peñuelas shared that the RTC was considering the requirement of ITS in the work zones of RTC-funded projects if tests of the technology afforded beneficial results.

Next, the RTC Director of Engineering Services reported that Kimley-Horn and Associates was drafting a specification related to this effort. The RTC would provide input and solicit feedback from representatives of the local jurisdictions regarding this draft protocol. Mr. Peñuelas further stated that a pilot project involving ITS in a construction work zone was being developed. RTC personnel thought that the information ascertained from the testing would help to formulate the specification. He informed meeting attendees that the draft specification would be submitted to the appropriate public bodies, which have representatives of the Southern Nevada jurisdictions, for review, input, and approval.

**Motion:**
A motion was not necessary.

**Vote/Summary:**
A vote was not taken.

---

**Item:**
8. DISCUSS TOPICS OF INTEREST

**Comments:**
Mr. Shawn Arnold, NV Energy, asked when the next meeting related to traffic control permitting would be scheduled. Mr. John Peñuelas, Regional Transportation Commission of Southern Nevada, explained that the purpose of this gathering was to better understand and improve the traffic permitting processes of the Southern Nevada local jurisdictions. He went on to say that the relevant parties were aiming to hold the next meeting in October or November 2018 and the focus would be on addressing action items identified during the first gathering.

**Motion:**
A motion was not necessary.

**Vote/Summary:**
A vote was not taken.

---

**Item:**
9. CONDUCT A COMMENT PERIOD FOR CITIZENS PARTICIPATION

**Comments:**
No comments were made.

**Motion:**
A motion was not necessary.

**Vote/Summary:**
A vote was not taken.
ADJOURNMENT

The meeting adjourned at 9:57 a.m.

Respectfully submitted,

David Gloria
Recording Secretary

Marek Biernacinski
Transcription Secretary
2015 Capital Improvement Program (CIP) Update

2015 CIP New Schools
2015 CIP Additions

2015 CIP Approved Projects – Upcoming

<table>
<thead>
<tr>
<th>School</th>
<th>Project</th>
<th>Status</th>
<th>Estimated Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tompkins Avenue and Conquistador Street</td>
<td>New ES</td>
<td>Under Construction</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>Chapata Drive and Casady Hollow Avenue</td>
<td>New ES</td>
<td>In Design</td>
<td>2020-2021 SY</td>
</tr>
<tr>
<td>John W. Bonner ES</td>
<td>22-Classroom Addition</td>
<td>In Design</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>Raul P. Elizondo ES</td>
<td>18-Classroom Addition</td>
<td>In Design</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>Daniel Goldfarb ES</td>
<td>18-Classroom Addition</td>
<td>In Design</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>Edythe and Lloyd Katz ES</td>
<td>18-Classroom Addition</td>
<td>In Design</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>John F. Mendoza ES</td>
<td>18-Classroom Addition</td>
<td>In Design</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>El Capitan Way and Mountains Edge Parkway</td>
<td>New ES</td>
<td>BLM site relocation/Planning</td>
<td>2020-2021 SY</td>
</tr>
<tr>
<td>Broadbent Boulevard and East Russell Road</td>
<td>New ES</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>Sunrise Acres – North 28th Street and East</td>
<td>New ES</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>Cedar Avenue</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## 2015 CIP Replacements

![Map of School District](image)

## 2015 CIP Approved Projects – Upcoming (continued)

<table>
<thead>
<tr>
<th>School</th>
<th>Project</th>
<th>Status</th>
<th>Estimated Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>J.M. Ullom ES</td>
<td>Replacement ES</td>
<td>Under Construction</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>E.W. Griffith ES</td>
<td>Replacement ES</td>
<td>Under Construction</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>Twin Lakes ES</td>
<td>Phase 2 – Classrooms</td>
<td>Under Construction</td>
<td>2019-2020 SY</td>
</tr>
<tr>
<td>Sandy Valley ES/MS/HS</td>
<td>Phase 2 – Elementary classrooms</td>
<td>In Design</td>
<td>Mid-Year 2019</td>
</tr>
<tr>
<td>J.D. Smith MS</td>
<td>Replacement MS</td>
<td>Under Construction</td>
<td>2020-2021 SY</td>
</tr>
<tr>
<td>Jo Mackey ES</td>
<td>Replacement ES</td>
<td>Planning</td>
<td>2020-2021</td>
</tr>
<tr>
<td>Howard Washin ES</td>
<td>Replacement ES</td>
<td>Planning</td>
<td>2020-2021</td>
</tr>
<tr>
<td>Elbert Edwards ES</td>
<td>Replacement ES</td>
<td>In Design</td>
<td>2020-2021</td>
</tr>
<tr>
<td>Sandy Valley ES/MS/HS</td>
<td>Phase 3 – Baseball and football fields</td>
<td>In Design</td>
<td>2020-2021</td>
</tr>
<tr>
<td>Southeast Career and Technical Academy</td>
<td>Phase 3 – Classrooms, culinary, administrative offices</td>
<td>In Design</td>
<td>2020-2021</td>
</tr>
<tr>
<td>John C. Fremont Professional Development MS</td>
<td>Replacement MS/Swing School</td>
<td>In Design</td>
<td>2021-2022</td>
</tr>
<tr>
<td>George E. Harris ES</td>
<td>Replacement ES</td>
<td>Planning</td>
<td>2021-2022</td>
</tr>
<tr>
<td>Myrtle Tate ES</td>
<td>Replacement ES</td>
<td>Planning</td>
<td>2021-2022</td>
</tr>
<tr>
<td>William E. Ferron ES</td>
<td>Replacement ES</td>
<td>Planning</td>
<td>2021-2022</td>
</tr>
<tr>
<td>Mabel Hoggard ES</td>
<td>Phase 2 – TBD</td>
<td>Planning</td>
<td>2021-2022</td>
</tr>
<tr>
<td>Ruth Fye ES</td>
<td>School Closure</td>
<td>In Use Until Closure</td>
<td>2022-2023 SY (closure)</td>
</tr>
<tr>
<td>John C. Fremont Kindergarten – 8th grade</td>
<td>Replacement Kindergarten – 8th grade</td>
<td>In Design</td>
<td>2022-2023</td>
</tr>
<tr>
<td>Global Community School (formal name TBD)</td>
<td>New School</td>
<td>In Design</td>
<td>2022-2023</td>
</tr>
<tr>
<td>Ruby S. Thomas ES</td>
<td>Replacement ES</td>
<td>Planning</td>
<td>2022-2023</td>
</tr>
<tr>
<td>Ira J. Earl ES</td>
<td>Replacement ES</td>
<td>Planning</td>
<td>2022-2023</td>
</tr>
</tbody>
</table>

MS = Middle School
## 2015 CIP Revision 3

**New Classroom Additions for 2020-2021 SY through 2022-2023 SY**

<table>
<thead>
<tr>
<th>School</th>
<th>Proposed Classroom Addition</th>
<th>Estimated Completion Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tony Alamo ES</td>
<td>18</td>
<td>2020-2021</td>
<td>Planning</td>
</tr>
<tr>
<td>Roger M. Bryan ES</td>
<td>14</td>
<td>2020-2021</td>
<td>Planning</td>
</tr>
<tr>
<td>Manuel J. Cortez ES</td>
<td>22</td>
<td>2020-2021</td>
<td>Planning</td>
</tr>
<tr>
<td>C.H. Decker ES</td>
<td>18</td>
<td>2020-2021</td>
<td>Planning</td>
</tr>
<tr>
<td>Frank Lamping ES</td>
<td>18</td>
<td>2020-2021</td>
<td>Planning</td>
</tr>
<tr>
<td>William K. Moore ES</td>
<td>14</td>
<td>2020-2021</td>
<td>Planning</td>
</tr>
<tr>
<td>J.T. McWilliam ES</td>
<td>18</td>
<td>2020-2021</td>
<td>Planning</td>
</tr>
<tr>
<td>Foothill HS</td>
<td>22</td>
<td>2021-2022</td>
<td>Planning</td>
</tr>
<tr>
<td>Basic Academy of International Studies HS</td>
<td>22</td>
<td>2021-2022</td>
<td>Planning</td>
</tr>
<tr>
<td>Coronado HS</td>
<td>22</td>
<td>2021-2022</td>
<td>Planning</td>
</tr>
<tr>
<td>Selma F. Bartlett ES</td>
<td>14</td>
<td>2022-2023</td>
<td>Planning</td>
</tr>
<tr>
<td>Jack Dailey ES</td>
<td>18</td>
<td>2022-2023</td>
<td>Planning</td>
</tr>
<tr>
<td>Edith Garehime ES</td>
<td>14</td>
<td>2022-2023</td>
<td>Planning</td>
</tr>
<tr>
<td>Helen Jydstrup ES</td>
<td>14</td>
<td>2022-2023</td>
<td>Planning</td>
</tr>
<tr>
<td>D’Vore and Hal Ober ES</td>
<td>14</td>
<td>2022-2023</td>
<td>Planning</td>
</tr>
<tr>
<td>Dean Petersen ES</td>
<td>18</td>
<td>2022-2023</td>
<td>Planning</td>
</tr>
</tbody>
</table>

**SY = School Year**
2015 CIP Revision 3
Replacement Schools for 2020-2021 SY through 2022-2023 SY

- Replacement of George E. Harris ES
  - Estimated completion 2021-2022 SY

- Replacement of Harley A. Harmon ES
  - Estimated completion 2022-2023 SY

- Replacement of Gene Ward ES
  - Estimated completion 2022-2023 SY

2015 CIP Revision 3

- New middle school on the southeast corner of Mountains Edge Parkway and Buffalo Drive
- Student capacity = 1,700
- Estimated completion 2020-2021 SY
2015 CIP Revision 3

- New comprehensive high school on Cactus Ave west of Buffalo Drive
- Student capacity = 2,700
- Estimated completion 2021-2022 SY

2015 CIP Revision 3

- New comprehensive high school north of the intersection of Skye Canyon Park Drive and Log Cabin Way
- Student capacity = 2,700
- Estimated completion 2023-2024 SY
Questions?
Red Slip Sheet
### REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

#### AGENDA ITEM

<table>
<thead>
<tr>
<th>Metropolitan Planning Organization [X]</th>
<th>Transit [ ]</th>
<th>Administration and Finance [ ]</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>SUBJECT:</strong> ENTITY AND UTILITY COMPANY CONTACT LIST</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
| **PETITIONER:** TINA QUIGLEY, GENERAL MANAGER  
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA |
| **RECOMMENDATION BY PETITIONER:** THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE RECEIVE AN UPDATED LIST OF ENTITY AND UTILITY COMPANY CONTACT PERSONS AND DIRECT STAFF ACCORDINGLY (FOR POSSIBLE ACTION) |
| **GOAL:** ENHANCE PUBLIC AWARENESS AND SUPPORT OF THE REGIONAL TRANSPORTATION SYSTEM |

#### FISCAL IMPACT:
None

#### BACKGROUND:
Attached is the most recent list of contacts provided by members of the Regional Project Coordination Committee.

Respectfully submitted,

JOHN R. PENUELAS, JR., P.E.  
Director of Engineering Services - Streets and Highways

RPCC Item #3  
October 17, 2018
Regional Project Coordination Committee Members and Alternates

**Bureau of Land Management**
Vivian Browning (Member)
(702) 515-5013
vbrowning@blm.gov

Brad Gallimore (Alternate)
(702) 515-5069
sgallimore@blm.gov

**CenturyLink**
Willie Davidson (Member)
(702) 244-8289
willie.r.davidson@centurylink.com

Stephen “Steve” Reed (Alternate)
(702) 244-8350
stephen.t.reed@centurylink.com

**City of Henderson (Vice-Chair)**
Scott Jarvis (Member)
(702) 267-3065
scott.jarvis@cityofhenderson.com

Matt Roybal (Alternate)
(702) 267-3066
matt.roybal@cityofhenderson.com

**City of Las Vegas**
Mark Sorensen (Member)
(702) 229-2203
msorensen@lasvegasnevada.gov

Allen Pavelka (Alternate)
(702) 229-3244
apavelka@lasvegasnevada.gov

**City of North Las Vegas**
Tom Brady (Member)
(702) 633-1227
bradyt@cityofnorthlasvegas.com

Clint Fujii (Alternate)
(702) 633-2679
FujiiC@cityofnorthlasvegas.com

**Clark County Public Works**
Robert Thompson (Member)
(702) 455-4600
rbt@clarkcountynv.gov

Tammi Tiger (Alternate)
(702) 455-2762
tammit@clarkcountynv.gov

**Clark County Regional Flood Control District**
Abi Mayrena (Member)
(702) 685-0000
amayrena@regionalflood.org

Andrew Trelease (Alternate)
(702) 685-0000
atrelease@regionalflood.org

**Clark County School District**
Chris Dingell (Member)
(702) 799-5214
dingec@nv.ccsd.net

Dimitrios Karapanagiotis (Alternate)
(702) 799-5214
karapda@nv.ccsd.net

**Clark County Water Reclamation District**
Tim Gibson (Member)
(702) 668-8164
tgibson@cleanwaterteam.com

Heidi Martell (Alternate)
(702) 668-8178
hmartell@cleanwaterteam.com

**Freeway and Arterial System of Transportation**
Shital Patel (Member)
(702) 432-5310
patels@rtcsnv.com

Jesus Marmolejo (Alternate)
(702) 432-5309
marmolejo@rtcsnv.com
Regional Project Coordination Committee Members and Alternates

Kern River Gas Transmission Company
Ortary Davila (Member)
(702) 639-3604
ortary.davila@kernrivergas.com

Brad Poulson (Alternate)
(702) 369-3601
brad.poulson@kernrivergas.com

Courey Stacey (Alternate)
(702) 639-3600
courey.stacey@kernrivergas.com

Cindy Shackelford (Alternate)
(702) 639-3606
cindy.shackelford@kernrivergas.com

Kinder Morgan
Vern Lacro (Member)
(702) 643-9130
vern_lacro@kindermorgan.com

Las Vegas Convention and Visitors Authority
Patrick Coyne (Member)
(702) 892-2904
pcoyne@lvcva.com

Jeremy Handel (Alternate)
(702) 892-7640
jhandel@lvcva.com

Las Vegas Metro Chamber of Commerce
Paul Moradkhani (Member)
(702) 586-3816
pmoradkhani@lvchamber.com

Justin Harrison (Alternate)
(702) 586-3805
jharrison@lvchamber.com

Las Vegas Valley Water District
Chris Helda (Member)
(702) 259-8228
chris.helda@lvvwd.com

Las Vegas Valley Water District Cont’d
Sarge Benson (Alternate)
(702) 822-8509
sarge.benson@lvvwd.com

Nevada Department of Transportation
William “Bill” Harty (Member)
(702) 385-6529
wharty@dot.nv.gov

Douglas Johnson (Alternate)
(702) 385-6550
djohnson@dot.nv.gov

NV Energy
Shawn Arnold (Member)
(702) 402-2317
sarnold@nvenergy.com

Patricia “Pat” Brown
(702) 402-6812
pbrown@nvenergy.com

Public Utilities Commission
Percy Lucban (Member)
(702) 486-7094
plucban@puc.nv.gov

Adam Danise (Alternate)
(702) 486-7299
adanise@puc.nv.gov

Southern Nevada Water Authority
Adriana Ventimiglia (Member)
(702) 822-3301
adriana.ventimiglia@lvvwd.com

Tahmineh Pennington (Alternate)
(702) 862-3733
tahmineh.pennington@lvvwd.com

Ross Maxwell (Alternate)
(702) 875-7062
ross.maxwell@lvvwd.com
Regional Project Coordination Committee Members and Alternates

Southwest Gas Corporation (Chair)
Christopher Anderson (Member)
(702) 365-2183
Chris.Anderson@swgas.com

James Frame (Alternate)
(702) 365-2063
James.Frame@swgas.com

Lawrence Garcia (Alternate)
(702) 365-2242
Lawrence.Garcia@swgas.com

Diana Hubbard (Alternate)
(702) 365-2197
Diana.Hubbard@swgas.com
<table>
<thead>
<tr>
<th>Entity and Utility Contact List</th>
</tr>
</thead>
<tbody>
<tr>
<td>4701 N. Torrey Pines, Las Vegas, NV 89130</td>
</tr>
<tr>
<td>Vivian Browning, Realty Specialist</td>
</tr>
<tr>
<td>Brad Gallimore, Realty Specialist</td>
</tr>
<tr>
<td>Tim Smith, Southern Nevada District Manager</td>
</tr>
<tr>
<td>Gayle Marrs-Smith, Las Vegas Field Manager</td>
</tr>
<tr>
<td>Deb McNeil, Pahrump Field Manager</td>
</tr>
<tr>
<td>Catrina Williams, Red Rock/Sloan Canyon Field Manager</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CenturyLink</th>
</tr>
</thead>
<tbody>
<tr>
<td>6700 Via Austi Pkwy., Las Vegas, NV 89119</td>
</tr>
<tr>
<td>Willie Davidson, Lead Engineer</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>City of Henderson</th>
<th><a href="http://www.cityofhenderson.com">www.cityofhenderson.com</a></th>
</tr>
</thead>
<tbody>
<tr>
<td>240 Water St., Henderson, NV 89015</td>
<td></td>
</tr>
<tr>
<td>Ed McGuire, Public Works Director</td>
<td>(702) 267-3030</td>
</tr>
</tbody>
</table>

**City Engineer**
- Tom Davy, City Engineer | (702) 267-3062 |

**Engineering and Development**
- Scott Jarvis, Project Engineer III | (702) 267-3065 |
- Matt Roybal, Project Engineer II | (702) 267-3066 |

**Quality Control**
- Lance Olson, Quality Control Manager | (702) 267-3063 |

**Survey/Right of Way**
- Michael Kidd, City Surveyor | (702) 267-1307 |
- Mary Baer, Real Property Agent | (702) 267-1309 |

**Traffic Engineering**
- Alyssa Rodriguez, City Traffic Engineer | (702) 267-3080 |

<table>
<thead>
<tr>
<th>City of Las Vegas</th>
<th><a href="http://www.lasvegasnevada.gov">www.lasvegasnevada.gov</a></th>
</tr>
</thead>
<tbody>
<tr>
<td>333 N. Rancho Dr., Las Vegas, NV 89106</td>
<td></td>
</tr>
<tr>
<td>Mike Janssen, Public Works Director</td>
<td>(702) 229-4866</td>
</tr>
<tr>
<td>Allen Pavelka, City Engineer</td>
<td>(702) 229-3244</td>
</tr>
</tbody>
</table>

**Construction Management (CIP)**
- Cassandra Watson-Mihelcic, Project Manager | (702) 229-1077 |
- Tom Hayes, Construction Manager | (702) 229-6735 |
- Michael Ahlert, Construction Mgmt. Coordinator | (702) 229-5379 |
- Corey Schmidt, Project Manager | (702) 229-6739 |
- Rusty Coleman, Construction Mgmt. Coordinator | (702) 229-5375 |
- Jeff Galambas, Construction Mgmt. Coordinator | (702) 229-2433 |
- Chris Plutte, Project Manager | (702) 229-6736 |
Engineering Design (CPM)
Sherri McMahon, Environmental Officer (702) 229-2338
Matt Klainer, Quality Assurance Administrator (702) 229-6193
Anita Marquez, Project Manager (702) 229-6264
Lyle Wilcox, Project Manager (702) 229-6574
Mark Sorensen, Program Manager (702) 229-2203
Jeremy Leavitt, Program Manager (702) 229-6278
Mike Sturdivant, Project Manager (702) 229-6434
Randy McConnell, Project Manager (702) 229-2186
Gina Venglass, Project Manager (702) 229-6736
Lorraine Dunford, Project Manager (702) 229-6738
Dennis Moyer, Project Manager (702) 229-6018
Tim Parks, Engineering Project Manager - Sanitation (702) 229-2178
Oh-Sang Kwon, Project Manager-Flood Control (702) 229-1815

Inspection and Testing
Ralph Kouns, Construction Services/Inspection (702) 229-2266
Inspectors (702) 229-6337

Land Development
Mike Cunningham, Building and Safety Manager (702) 229-2002

Operation and Maintenance
Matthew Meyer, Streets and Sanitation Manager (702) 229-1688

Other
Chris Marinch, PW (Mapping/GIS) (702) 229-4874
Anthony Willis, IT (Mapping/GIS) (702) 229-2075

City of North Las Vegas
2250 North Las Vegas Blvd., North Las Vegas, NV 89030

Mike Hudgeons, City Traffic Engineer (702) 633-1224

Development and Flood Control
Robert McLaughlin, Manager (702) 633-1252

Engineering Construction Services Division
Joemel Llamado, Deputy Director of Utilities (702) 633-1230

Maintenance Contact
Scott Durbin, Utility Maintenance (702) 633-1285
Jeff Freels, Traffic Maintenance (702) 239-2123
John Runiks, Roadway Maintenance (702) 633-1267

Public Works Administration
Dale Daffern, Public Works Director (702) 633-1325

Real Property Services
Lorena Candelario, Manager (702) 633-1232

Survey Division
Gary Hancock, City Surveyor (702) 633-1309

Transportation Services
John Runiks, Roadway Operations (702) 633-1267

Water and Sewer Utilities
Randy DeVaul, Utilities Director (702) 633-1903
Scott Durbin, Utilities Operations Manager (Acting) (702) 633-1285
Clark County Commission and Managers
Dan Kulin, Public Information (702) 455-5534

Construction Management
Mike Mamer, Assistant Manager, Offsite Construction (702) 455-6081
Michael Dunning, Principal Civil Engineer (702) 455-7481
Mathew Burke, Supervising Construction Management Inspector (702) 249-7152
Blair Lecker, Senior Construction Management Inspector (702) 455-6331

Design Engineering
Joe Yatson, Design Engineering Manager (702) 455-6082
Brooke Prescia, Senior Civil Engineer (702) 455-2986
Ray Falcon, Senior Civil Engineer (702) 455-6086
Harold Elliot, Principal Civil Engineer (702) 455-6921
Kathleen Kingston, Principal Civil Engineer (702) 455-6043
Mona Stammetti, Principal Civil Engineer (702) 455-6077
Ray Kilmer, Principal Civil Engineer (702) 455-6074
Roy Davis, Principal Civil Engineer (702) 455-6075
John Catanese, Associate Civil Engineer (702) 455-6616
Russell Davis, Management Analyst (702) 455-6029

Development Review
Erik Denman, Manager (702) 455-2103

Public Works
Denis Cederburg, Public Works Director (702) 455-6020
Robert Thompson, Deputy Director (702) 455-4633

Roads
Angelo Santovito, Manager (702) 455-7540

Survey
James Marlett, County Surveyor (702) 455-0645

Traffic Engineering
Kaizad Yazdani, Manager (702) 455-2992

Clark County Regional Flood Control District
600 S. Grand Central Pkwy., 3rd Floor, Las Vegas, NV  89106
Andrew Trelease, Assistant General Manager (702) 685-0000
Abi Mayrena, Principal Civil Engineer (702) 685-0000

Clark County School District
5100 W. Sahara Ave, Las Vegas, NV  89146
Facilities Division
Chris Dingell, Coordinator IV ext 5417 (702) 799-5214

Clark County Water Reclamation District
5857 E. Flamingo Rd., Las Vegas, NV  89122
Main Number (702) 668-8888
Information Line (702) 668-8668
Construction Manager
Kevin Love, Construction Manager (702) 539-7563
Design Engineering & Construction Management
Tim Gibson, Principal Civil Engineer (702) 668-8164
Steve Weber, Sr. Civil Engineer (702) 668-8150
Adam Werner, Manager of Design & Construction (702) 668-8143
Armando Monarrez, Principal Engineer (Construction Management) (702) 668-8241
Development Review
Development Review Department (702) 668-8610
Leslie Long, Manager of Design and Construction (702) 668-8161
Heidi Martelli, Principal Civil Engineer
Developer Inspections (702) 668-8205
GIS & Survey
Jason Hall, Senior GIS Analyst (702) 668-8022
Paul LeBaron, Principal Survey Technician (702) 668-8234
Operations & Maintenance
Odors and Stoppages Hotline (702) 668-8354
Rick Donahue, Assistant General Manager Collections System (702) 668-8351
Cox Communications
1700 Vegas Dr., Las Vegas, NV  89106
Tracy Prince, ROW Supervisor (702) 545-1498
Gene Siegel, ROW Planner III (702) 545-1677
Carlos Rodriguez, ROW Agent II (702) 545-1683
Kern River Transmission Co.
2800 E. Lone Mountain Rd., North Las Vegas, NV  89081
Ortary Davila, Assistant District Manager (702) 639-3604 (702) 528-2128
Brad Poulson, District Manager (702) 639-3601
Maintenance Contact
Ortary Davila (702) 639-3604
Kinder Morgan (CalNev, LLC)
5049 N. Sloan Ln., Las Vegas, NV  89115
Vern Lacro, Area Manager (702) 643-9130
Las Vegas Convention and Visitors Authority
3150 Paradise Rd, Las Vegas, NV  89109
Patrick Coyne, Sr. Director of Convention Services (702) 892-2904
Communications
Jeremy Handel, Sr. Director of Communications (702) 892-7640
Las Vegas Metro Chamber of Commerce
575 Symphony Park Ave Ste 100, Las Vegas, NV  89106
Government Affairs
Paul Moradkhah, Vice President of Government Affairs (702) 586-3816
Justin Harrison, Director of Government Affairs (702) 586-3805
Las Vegas Valley Water District
1001 S. Valley View Blvd., Las Vegas, NV  89153
Main Number (702) 870-2011
Regional Transportation Commission
600 S. Grand Central Pkwy., Las Vegas, NV 89106

John Penuelas, Director of Engineering Services  (702) 676-1611
Joe Damiani, Manager of Engineering Services  (702) 676-1612
Julia Uravich, Project Engineer  (702) 676-1958
Chris Schwarz, Regional Traffic Control Coordinator  (702) 676-1744
Jeff Truby, GIS Manager  (702) 676-1586
Marin Dubois, Management Analyst, Agenda Coordinator  (702) 676-1836
Tammy McMahan, Management Analyst, Agenda Coordinator  (702) 676-1538
Jennifer Lilore, Administrative Specialist, RPCC Contact  (702) 676-1954
Tamika Davis-Edwards, Administrative Specialist, RPCC Contact  (702) 676-1618

RTC/Freeway and Arterial System of Transportation
4615 W. Sunset Rd., Las Vegas, NV 89118

Shital Patel, Projects and Traffic Operations Manager  (702) 432-5310
Jesus Marmolejo, Traffic Systems Maintenance Manager  (702) 432-5309

Southern Nevada Water Authority
1001 S. Valley View Blvd., Las Vegas, NV 89153

Engineering
Peter Jauch, Director, P.E.  (702) 862-3401
Adriana Ventimiglia, Civil Engineer, P.E.  (702) 822-3301
Ryan Pearson, Engineering Design Manager  (702) 875-7064
Jason Schwartz, Principal GIS Analyst  (702) 691-5395
Tahmineh Pennington, Civil Engineer  (702) 862-3733
Ross Maxwell, Civil Engineer P.E.  (702) 875-7062
Donald Bittle, Construction Manager  (702) 822-3383
John Lyons, Development Inspection Supervisor  (702) 822-8628
Robert Mayers, Development Inspection Supervisor  (702) 822-8626

Infrastructure Management
Greg Kodweis, Director  (702) 258-3976
Mike Dishari, Planning Manager  (702) 258-3186
Doug Oliverius, Engineering Plans Examiner I  (702) 822-8513

Maintenance
SCADA Desk  (702) 567-2056
Mark Walters  (702) 567-2026

Southwest Gas Corporation
www.swgas.com
P.O. Box 98512, Las Vegas, NV 89193

Wendy Thompson, Constuction Analyst  (702) 371-1102
Shane Thacker, Construction Manager  (702) 365-2175
Christopher Anderson, Engineering Manager  (702) 365-2183
Rudy Ricardo, Construction Superintendent  (702) 365-2043
Donnie Foster, Construction Superintendent  (702) 668-6100
Lawrence Garcia, Engineering Supervisor  (702) 365-2242

Engineering
Diana Hubbard, Engineering Supervisor  (702) 365-2197
## Emergency Contacts

<table>
<thead>
<tr>
<th>Contact</th>
<th>Phone Number #1</th>
<th>Phone Number #2</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>Amerigas (Pahremp)</td>
<td>888-808-0936</td>
<td></td>
<td></td>
</tr>
<tr>
<td>AT&amp;T Distribution</td>
<td>800-332-1321</td>
<td></td>
<td>Press 8 after hours</td>
</tr>
<tr>
<td>Century Link</td>
<td>702-244-4213</td>
<td></td>
<td></td>
</tr>
<tr>
<td>City of Boulder</td>
<td>702-293-9266</td>
<td></td>
<td>After Hours: 702-293-9224</td>
</tr>
<tr>
<td>City of Henderson</td>
<td>702-267-5900</td>
<td></td>
<td>After Hours: 702-267-4913</td>
</tr>
<tr>
<td>City of Las Vegas Public Works</td>
<td>702-229-0291</td>
<td></td>
<td>CLV Fire Dispatch</td>
</tr>
<tr>
<td>City of North Las Vegas</td>
<td>702-376-5077</td>
<td>702-376-2873</td>
<td></td>
</tr>
<tr>
<td>Clark County Public Works</td>
<td>702-455-7521</td>
<td></td>
<td>After Hours: 311</td>
</tr>
<tr>
<td>Clark County Water Reclamation District</td>
<td>702-668-8354</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Cox Communications</td>
<td>702-545-1640</td>
<td></td>
<td>After Hours: 623-322-7278</td>
</tr>
<tr>
<td>Holly Energy Partners/UNEV Pipeline</td>
<td>877-748-4464</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Kern River Gas Transmission Company</td>
<td>800-272-4817</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Kinder Morgan</td>
<td>714-560-4411</td>
<td></td>
<td>Liquid Product ER</td>
</tr>
<tr>
<td>Las Vegas Valley Water District</td>
<td>702-258-3150</td>
<td>702-258-8110</td>
<td></td>
</tr>
<tr>
<td>NDOT</td>
<td>702-667-4501</td>
<td></td>
<td></td>
</tr>
<tr>
<td>NV Energy</td>
<td>702-402-2900</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Southern Nevada Water Authority</td>
<td>702-567-2056</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Southwest Gas Corporation</td>
<td>877-860-6020</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Verizon Business</td>
<td>LD/Local Transport: 800-624-9675</td>
<td>Tampa OCC: 877-628-6672</td>
<td>Use Code LVCall for VSB &amp; XO LVCall for XO Issues</td>
</tr>
</tbody>
</table>

Tuesday, October 02, 2018
Slip Sheet
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

AGENDA ITEM

Metropolitan Planning Organization [X] Transit [ ] Administration and Finance [ ]

SUBJECT: PROJECT AND COORDINATION NEEDS

PETITIONER: TINA QUIGLEY, GENERAL MANAGER REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

RECOMMENDATION BY PETITIONER:
THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE RECEIVE APPROVED PLANNED PROJECTS FROM MEMBER ENTITIES AND UTILITY COMPANIES (FOR POSSIBLE ACTION)

GOAL: ENHANCE PUBLIC AWARENESS AND SUPPORT OF THE REGIONAL TRANSPORTATION SYSTEM

FISCAL IMPACT:
None

BACKGROUND:
This standing item affords the Regional Project Coordination Committee (RPCC) member organizations the opportunity to inform the RPCC and the public about projects that have been approved and are planned to be delivered within three years.

Respectfully submitted,

JOHN R. PENUELAS, JR., P.E.
Director of Engineering Services - Streets and Highways

RPCC Item #4 October 17, 2018
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

AGENDA ITEM

Metropolitan Planning Organization [X]    Transit [ ]    Administration and Finance [ ]

SUBJECT: PROJECT AND COORDINATION NEEDS

PETITIONER: TINA QUIGLEY, GENERAL MANAGER
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

RECOMMENDATION BY PETITIONER:

THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE DISCUSS PROJECTS THAT ARE STARTING THE ENGINEERING DESIGN PHASE OF PROJECT DELIVERY (FOR POSSIBLE ACTION)

GOAL: ENHANCE PUBLIC AWARENESS AND SUPPORT OF THE REGIONAL TRANSPORTATION SYSTEM

FISCAL IMPACT:

None

BACKGROUND:

This standing item affords the Regional Project Coordination Committee (RPCC) member organizations the opportunity to inform the RPCC and the public of projects that are starting the engineering design phase of project delivery.

Respectfully submitted,

JOHN R. PENUELAS, JR., P.E.
Director of Engineering Services - Streets and Highways

RPCC    Item #5
October 17, 2018
<table>
<thead>
<tr>
<th>Metropolitan Planning Organization [X]</th>
<th>Transit [ ]</th>
<th>Administration and Finance [ ]</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>SUBJECT:</strong> PROJECT AND COORDINATION NEEDS</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>PETITIONER:</strong> TINA QUIGLEY, GENERAL MANAGER</td>
<td></td>
<td>REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA</td>
</tr>
<tr>
<td><strong>RECOMMENDATION BY PETITIONER:</strong></td>
<td></td>
<td>THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE DISCUSS PROJECTS THAT WILL SOON BE STARTING THE CONSTRUCTION PHASE OF PROJECT DELIVERY (FOR POSSIBLE ACTION)</td>
</tr>
<tr>
<td><strong>GOAL:</strong> ENHANCE PUBLIC AWARENESS AND SUPPORT OF THE REGIONAL TRANSPORTATION SYSTEM</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**FISCAL IMPACT:**

None

**BACKGROUND:**

This standing item affords the Regional Project Coordination Committee (RPCC) member organizations the opportunity to inform the RPCC and the public of projects that will soon be under construction.

Respectfully submitted,

---

JOHN R. PENUELAS, JR., P.E.
Director of Engineering Services - Streets and Highways

RPCC Item #6
October 17, 2018
REGIONAL TRANSPORTATION COMMISSION
OF
SOUTHERN NEVADA

AGENDA ITEM

<table>
<thead>
<tr>
<th>SUBJECT: REPORT FROM CONE MANAGEMENT WORKING GROUP</th>
</tr>
</thead>
</table>
| PETITIONER: TINA QUIGLEY, GENERAL MANAGER
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA |
| RECOMMENDATION BY PETITIONER: THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE RECEIVE A REPORT FROM THE CONE MANAGEMENT WORKING GROUP (FOR POSSIBLE ACTION) |
| GOAL: MAINTAIN AND IMPROVE TRANSPORTATION SYSTEM INFRASTRUCTURE |

FISCAL IMPACT:
Not determined

BACKGROUND:
The Cone Management Working Group (CMWG) was formed to provide a forum for experts from government and industry to explore new procedures, processes, and ideas to improve work zone management and temporary traffic control on active roadway construction projects. The CMWG report relates the group's discussions, insights, and activities to the Regional Project Coordination Committee.

Respectfully submitted,

JOHN R. PENUELAS, JR., P.E.
Director of Engineering Services - Streets and Highways  

RPCC Item #7  
October 17, 2018
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

AGENDA ITEM

Petitioner: TINA QUIGLEY, GENERAL MANAGER
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

Recommendation by Petitioner:
THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE DISCUSS TOPICS OF INTEREST

Goal: ENHANCE PUBLIC AWARENESS AND SUPPORT OF THE REGIONAL TRANSPORTATION SYSTEM

Fiscal Impact:
None

Background:
The Regional Project Coordination Committee members can share information about activities, meetings, news, and other topics of interest in an informal manner.

While no action may be taken on the subjects discussed, this item provides an opportunity for the exchange of information and may serve as the forum to recommend future Regional Project Coordination Committee agenda items.

Respectfully submitted,

JOHN R. PENUELAS, JR., P.E.
Director of Engineering Services - Streets and Highways

October 17, 2018
### REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

#### AGENDA ITEM

<table>
<thead>
<tr>
<th>Metropolitan Planning Organization [X]</th>
<th>Transit [ ]</th>
<th>Administration and Finance [ ]</th>
</tr>
</thead>
</table>

**SUBJECT:** FINAL CITIZENS PARTICIPATION

**PETITIONER:** TINA QUIGLEY, GENERAL MANAGER
REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA

**RECOMMENDATION BY PETITIONER:**
THAT THE REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA REGIONAL PROJECT COORDINATION COMMITTEE CONDUCT A COMMENT PERIOD FOR CITIZENS PARTICIPATION

**GOAL:** ENHANCE PUBLIC AWARENESS AND SUPPORT OF THE REGIONAL TRANSPORTATION SYSTEM

#### FISCAL IMPACT:
None

#### BACKGROUND:
In accordance with State of Nevada Open Meeting Law, the Regional Transportation Commission of Southern Nevada Regional Project Coordination Committee (RPCC) shall invite interested persons to make comments. For the initial Citizens Participation, the public should address items on the current agenda. For the final Citizens Participation, interested persons may make comments on matters within the RPCC's jurisdiction, but not necessarily on the current agenda.

No action can be taken on any matter discussed under this item, although the RPCC can direct that it be placed on a future agenda.

Respectfully submitted,

__________________________
JOHN R. PEÑUELAS, JR., P.E.
Director of Engineering Services - Streets and Highways

---

**RPCC**  **Item #9**
October 17, 2018

tde
Slip Sheet